

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: September 28, 2010

Project Name & Number: Kepps Watermain Extension and Control Valve Installation
Project No. W08-1702

CIP #: 50625

Project Description: Construct a 12" watermain from Harney Drive to Kepps Reservoir and install a control valve structure.

Consultant: CETEC Engineering Services, Inc.

Original
Contract Amount: \$117,224.00

Original
Contract Date: May 4, 2009

Original
Completion Date: November 10, 2010

Addendum No: 2

Amendment Description: Design a temporary and permanent access road between Cerro Court and construction site above Harney Drive.

Current Contract Amount: \$117,224.00

Current Completion Date: Fall, 2011

Change Requested: \$11,772.00

New Contract Amount: \$128,996.00

New Completion Date: Spring, 2012

Funding Source This Request:

\$11,772.00	933	4223	602	
\$11,772.00	Total			

Agreement Review & Approvals

Kaith Johnson 10/19/10
Project Manager Date
James 10/19/10
Compliance Specialist Date
Paul 10/19/10
City Attorney Date

Paul 10-19-10
Division Manager Date
Paul 10-20-10
Department Director Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
10/20/10	<i>Paul</i>	<i>Paul</i>
Appropriation		N
Cash Flow		Y

AMENDMENT NO. 2
TO
ENGINEERING SERVICES AGREEMENT

PROJECT: Kepps Watermain Extension and Control Valve Installation
 Project No. W08-1702 / CIP #50625

OWNER: City of Rapid City
 Engineering Services
 Attn: Keith Johnson, P.E., Project Administrator
 300 Sixth Street
 Rapid City, SD 57701-5053

ENGINEER: CETEC Engineering Services, Inc.
 1560 Concourse Drive
 Rapid City, SD 57703

PURPOSE: This Amendment modifies terms and conditions of "*Standard Form of Agreement Between Owner and Engineer for Professional Services, Funding Agency Edition for Kepps Watermain Extension and Control Valve Installation, Project No. W08-1702 / CIP #50625*" dated May 7, 2009. The terms and conditions of the referenced agreement shall remain unchanged unless specifically modified by this Amendment No. 2.

DATE: October 15, 2010

CHANGES TO AGREEMENT:

Scope of Work

Engineer shall modify scope of design work to include a temporary and permanent access road between Cerro Court and the project Station 0+00 near Harney Drive. The access road shall generally follow existing section line right-of-way as indicated in Exhibit A attached hereto.

Schedule

Project schedule to be changed as follows:

Final Plans, Specifications and Contract Documents:.....February 1, 2011

Bid Opening:Spring 2011

Final Completion:.....Spring 2012

FEE ADJUSTMENT:

The contract amount shall be modified as follows:

Original Contract Maximum Fee		\$117,224.00
Previous Amendment No. 1	November 17, 2009	No Change
This Amendment No. 2	October 15, 2010	+ <u>\$11,772.00</u>
Maximum Fee with Amendment No. 2		\$128,996.00

EXECUTION

In Witness whereof, the parties hereto have executed this Amendment No. 2 effective as of the latest date signed below.

OWNER

CITY OF RAPID CITY

By: _____

Title: Mayor

Date: _____

Attests: _____

Title: _____

By: _____

Title: Finance Officer

Date: _____

Attests: _____

Title: _____

Reviewed By: Keith Johnson

Title: Project Administrator

Date: 10/19/10

Attests: _____

Title: PROJECT ADMINISTRATOR

ENGINEER


CETEC Engineering Services, Inc.

By: Leonard Schulz

Title: Principal

Date: _____

EXHIBIT A



~~CONSTRUCTION ACCESS ROAD
AND PERMANENT ACCESS ROAD
TO BE LOCATED IN EXISTING
SECTION LINE RIGHT-OF-WAY~~


October 19, 2010 1:40:16 p.m.
Drawing 08130 EASEMENT IN EXISTING 66FT ROW/LONG (FOX) \MAIN-DATA\CETEC\PROJECTS & PROPOSALS\08130.00 KEEPPS WATERMAIN EXTENSION & CONTROL VALVE DRAWINGS\FIGURES\

cetec

Item #13

EXHIBIT "A"

PW102610-10



KEPPS WATER MAIN EXTENSION
AND CONTROL VALVE

PROJECT NO. W08-1702

CIP NO. 50625 Item #13

