

Change Order No. 2



Project Name: 2010 Water Reclamation Facility Improvements	HDR Project No.: 133655
Project Owner: (Name, Address) City of Rapid City 300 6 th Street Rapid City, SD 57701	Owner's Project No.: WRF10-1856 / 50791
Project Contractor: (Name, Address) RCS Construction, Inc. 2400 Commerce Road Rapid City, SD 57702	Date of Contract: May 28, 2010

It is agreed to modify the Contract referred to above as follows:

CPR #	ITEM AND DESCRIPTION OF CHANGES	CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
B2	Encase 4" NPW Main	\$8,588.20	0
B3	Connect to NPW Source	\$2,499.00	0
B4	Time Extension	\$0	73 Schedule B
C4	Access Doors	\$914.00	5 Schedule C
C6	Time Extension	\$0	53 Schedule C
	Difference Net	\$12,001.20	73 Schedule B 58 Schedule C

Summary: It is agreed to modify the Contract referred to above as follows:

Contract Price prior to this Change Order	Contract Time prior to this Change Order
\$ 2,175,572.80	Schedule B Substantial Completion – October 4, 2010 Schedule C Substantial Completion – October 19, 2010
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ 12,001.20	Schedule B – 73 days, Schedule C – 58 days
Revised Contract Price with all approved Change Orders	Revised Contract Time with all approved Change Orders
\$ 2,187,574.00	Schedule B Substantial Completion – December 16, 2010 Schedule C Substantial Completion – December 16, 2010

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

Accepted for Contractor by: 	Date: 11-2-2010
Recommended for Approval by (HDR Engineering, Inc.): 	Date: 11/2/10
Approved for Owner by:	Date:
Attest:	Date:

Distribution: Owner Contractor Office Field Other