

Change Order

Change Order No. 1-FINAL

PROJECT:

Omaha Street Storm Water Quality Project

City of Rapid City

Project No. ~~PW042809-11~~ **DR09-1801/50782**

DW# R09-336

OWNER:

City of Rapid City

Attn: Rod Johnson

300 Sixth Street

Rapid City, SD 57701

CONTRACTOR:

Xcel Demo, LLC

Attn: Dane Sundstrom

2167 Ferguson Drive

Sturgis, SD 57785

ARCHITECT:

Designworks, Inc.

Attn: Randal Fisher

526 Saint Joseph Street


Rapid City, SD 57701


SUMMARY of CONTRACT MODIFICATIONS

a .	Original Contract Sum		\$	249,342.00
b .	Net Change by previous Change Orders		\$	-
c .	Contract Sum prior to this Change Order		\$	249,342.00
d .	Net Increase this Change Order	Add	\$	-
e .	Net Decrease this Change Order	Deduct	\$	-
f .	Contract Sum with this Change Order		\$	249,342.00


g .	Increase in Contract Time (Days)		27 Days
h .	Amended Date of Substantial Completion		11-Nov-10

AUTHORIZATION OF CHANGE ORDER

ARCHITECT: Designworks, Inc. DATE: 4/17/2010


CONTRACTOR: Xcel Demo, LLC DATE: 11-22-10


OWNER: City of Rapid City DATE:

RECEIVED 
NOV 22 2010 11-23-10

ENGINEERING DIVISION

Change Order Item No.	Summary of Work Modifications
-----------------------	-------------------------------

CHANGE ORDER NO. 1

1.1	Omit Unclassified Excavation (200 CY x \$11.00 per CY) between Storm Outlet Structure 'B' and Storm Diversion 'C'.
1.2	Placement of Rock Stabilization (7.5 CY x \$ 50.00 per CY) Below Storm Outlet Structure 'A'.
1.3	Placement of Rock Stabilization (7.5 CY x \$ 50.00 per CY) Below Storm Diversion Structure 'B'.
1.4	Placement of Additional Rock Rip Rap (5.0 CY x \$ 50.00 per CY) from Storm Diversion Structure 'C' to Rapid Creek.
1.5	Additional Concrete Work needed to complete Storm Diversion Structure 'C'.
1.6	Delay of Concrete Work Due to Abnormal High Water Levels in Rapid Creek.

Net Change This Change Order =

Contract Change		
Change	Contract Value	Contract Time

Deduct	\$ (2,200.00)	-2 Days
Add	\$ 375.00	2 Days
Add	\$ 375.00	1 Days
Add	\$ 250.00	1 Days
Add	\$ 1,200.00	1 Days
Add	\$ -	24 Days

Add \$ - 27 Days