




CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
Catron Boulevard Turn Lane At Belgarde Boulevard
ST10-1866 / CIP No. 50751
FEBRUARY 4, 2011
ORIGINAL CONTRACT AMOUNT: \$99,624.89
CONTRACTOR: J & J ASPHALT COMPANY

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$5,000.00	\$5,000.00	1.00	\$5,000.00	\$0.00
2	INCIDENTAL WORK	LS	1.00	\$2,500.00	\$2,500.00	1.00	\$2,500.00	\$0.00
3	CONSTRUCTION STAKING	LS	1.00	\$3,500.00	\$3,500.00	1.00	\$3,500.00	\$0.00
4	REMOVE GRAVEL SURFACING	SY	2,050.00	\$3.60	\$7,380.00	2,050.00	\$7,380.00	\$0.00
5	EDGE MILL & REMOVE AC PAVEMENT, 2" TO 0"	SY	350.00	\$3.00	\$1,050.00	350.00	\$1,050.00	\$0.00
6	REMOVE AC PAVEMENT	SY	335.00	\$4.00	\$1,340.00	335.00	\$1,340.00	\$0.00
7	REMOVE PAVEMENT MARKING, STRIPES	LF	6,848.00	\$0.58	\$3,971.84	7,300.00	\$4,234.00	\$262.16
8	EXCAVATION, UNCLASSIFIED-DIGOUTS W/SUGAR ROCK	T	50.00	\$25.00	\$1,250.00	0.00	\$0.00	(\$1,250.00)
9	AASHTO T-180 SOIL TEST	EA	5.00	\$150.00	\$750.00	2.00	\$300.00	(\$450.00)
10	EROSION AND WATER POLLUTION CONTROL	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
11	ADJUST VALVE BOX	EA	2.00	\$100.00	\$200.00	2.00	\$200.00	\$0.00
12	AC, CLASS G, TYPE 1 PG64-28	T	640.00	\$86.00	\$55,040.00	519.33	\$44,662.38	(\$10,377.62)
13	PAVEMENT MARKING PAINT, 4" WHITE	LF	1,783.00	\$0.165	\$294.20	1,757.00	\$289.91	(\$4.29)
14	PAVEMENT MARKING PAINT, ARROW, WHITE	EA	4.00	\$50.00	\$200.00	4.00	\$200.00	\$0.00
15	PAVEMENT MARKING PAINT, 4" YELLOW	LF	5,344.00	\$0.15	\$801.60	5,270.00	\$790.50	(\$11.10)
16	PAVEMENT MARKING PAINT, 24" YELLOW	LF	236.00	\$1.00	\$236.00	256.00	\$256.00	\$20.00
17	ROAD SIGN	SF	6.25	\$25.00	\$156.25	6.25	\$156.25	\$0.00
18	SIGN POST	LF	10.00	\$15.50	\$155.00	10.00	\$155.00	\$0.00
19	TRAFFIC CONTROL	LS	1.00	\$13,800.00	\$13,800.00	1.00	\$13,800.00	\$0.00
20	TRAFFIC CONTROL PLAN	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
21	MATERIALS FURNISHED	T	0.00	\$12.30	\$0.00	209.00	\$2,570.70	\$2,570.70
TOTAL					\$99,624.89		\$90,384.74	(\$9,240.15)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$99,624.89
CCO #1F (\$9,240.15)	NET INCREASE/(DECREASE):	(\$9,240.15)
	ADJUSTED CONTRACT PRICE:	\$90,384.74
	CHANGE TO DATE:	(\$9,240.15)


2-7-2011
 CONTRACTOR: J&J Asphalt, PO Box 7105, RC, SD 57709-7105 341-6262 DATE


2/4/11
 PROJECT MANAGER: KLARE SCHROEDER, P.E. DATE


2-7-11
 CITY ENGINEER: DALE TECH, P.E. / L.S. DATE

MAYOR: ALAN HANKS DATE

FINANCE: PAULINE SUMPTION DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to J&J Asphalt for a decrease of \$9,240.15 based on unit pricing with the following appropriation:

Initial Funding	\$99,624.89					\$99,624.89
Fund Type	Streets					
Department	8910					
Line Item	4370					
Fund	0505					
CCO #1F	(\$9,240.15)					(\$9,240.15)
Adjusted Funding	\$90,384.74					\$90,384.74

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
Catron Boulevard Turn Lane At Belgarde Boulevard
ST10-1866 / CIP No. 50751
FEBRUARY 4, 2011
ORIGINAL CONTRACT AMOUNT: \$99,624.89
CONTRACTOR: J & J ASPHALT COMPANY

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
7	REMOVE PAVEMENT MARKING, STRIPES	Actual quantity necessary to complete project according to plans & specifications.
8	EXCAVATION, UNCLASSIFIED-DIGOUTS W/SUGAR ROCK	None needed.
9	AASHTO T-180 SOIL TEST	Actual quantity necessary to complete project according to plans & specifications.
12	AC, CLASS G, TYPE 1 PG64-28	Less quantity necessary to complete project according to plans & specifications, as shoulder section did not require removal of existing AC..
13	PAVEMENT MARKING PAINT, 4" WHITE	Actual quantity necessary to complete project according to plans & specifications.
15	PAVEMENT MARKING PAINT, 4" YELLOW	Actual quantity necessary to complete project according to plans & specifications.
16	PAVEMENT MARKING PAINT, 24" YELLOW	Actual quantity necessary to complete project according to plans & specifications.
21	MATERIALS FURNISHED	Actual material needed to do final shaping of inslope shoulder, as there was not enough salvaged to complete this shaping.

PREPARED BY: Klare Schroeder, P.E.

DATE: February 4, 2011

FUNDING TYPE		Streets	
COST CENTER		8910	
LINE ITEM		4370	
FUND		0505	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	MOBILIZATION	0.00	100%
2	INCIDENTAL WORK	0.00	100%
3	CONSTRUCTION STAKING	0.00	100%
4	REMOVE GRAVEL SURFACING	0.00	100%
5	EDGE MILL & REMOVE AC PAVEM	0.00	100%
6	REMOVE AC PAVEMENT	0.00	100%
7	REMOVE PAVEMENT MARKING, S	262.16	100%
8	EXCAVATION, UNCLASSIFIED-DIG	-1,250.00	100%
9	AASHTO T-180 SOIL TEST	-450.00	100%
10	EROSION AND WATER POLLUTIO	0.00	100%
11	ADJUST VALVE BOX	0.00	100%
12	AC, CLASS G, TYPE 1 PG64-28	-10,377.62	100%
13	PAVEMENT MARKING PAINT, 4" W	-4.29	100%
14	PAVEMENT MARKING PAINT, ARR	0.00	100%
15	PAVEMENT MARKING PAINT, 4" Y	-11.10	100%
16	PAVEMENT MARKING PAINT, 24" Y	20.00	100%
17	ROAD SIGN	0.00	100%
18	SIGN POST	0.00	100%
19	TRAFFIC CONTROL	0.00	100%
20	TRAFFIC CONTROL PLAN	0.00	100%
21	MATERIALS FURNISHED	2,570.70	100%
		(\$9,240.15)	