



Change Order No. 4 Final

Project Name: 2010 Water Reclamation Facility Improvements	HDR Project No.: 133655
Project Owner: (Name, Address) City of Rapid City 300 6 th Street Rapid City, SD 57701	Owner's Project No.: WRF10-1856 / 50791
Project Contractor: (Name, Address) RCS Construction, Inc. 2400 Commerce Road Rapid City, SD 57702	Date of Contract: May 28, 2010



It is agreed to modify the Contract referred to above as follows:

CPR #	ITEM AND DESCRIPTION OF CHANGES	CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
A6	Fiberglass Duct Demo	\$ 1,452.00	None
A7	Boiler Emergency Shut-offs	\$ 2,909.00	None
B5	Equipment Monitoring	\$ 11,119.00	None
B9	Signal Splitter	\$ 1,086.00	None
NA	Correction to CPR B6, approved by CO#3	\$ (320.00)	None
Difference Net		\$ 16,246.00	None

Summary: It is agreed to modify the Contract referred to above as follows:

Contract Price prior to this Change Order	Contract Time prior to this Change Order
\$ 2,206,203.00	Final Completion -- May 31, 2011
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ 16,246.00	No Change
Revised Contract Price with all approved Change Orders	Revised Contract Time with all approved Change Orders
\$ 2,222,449.00	No Change

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

Accepted for Contractor by: 	Date: 4-6-11
Recommended for Approval by (HDR Engineering, Inc.): 	Date: 4-6-11
Approved for Owner by:	Date:
Attest:	Date:

Distribution: Owner Contractor Office Field Other