

CITY OF RAPID CITY ZERO COST FUNDING CHANGE ORDER #1

CANYON LAKE DRIVE RECONSTRUCTION


PROJECT NO. WTP10-878 / CIP NO. 50004

APRIL 6, 2011

ORIGINAL CONTRACT AMOUNT: \$9,094,828.03

CONTRACTOR: RCS CONSTRUCTION, INC.

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$9,094,828.03
CCO #1	\$0.00	NET INCREASE/(DECREASE):	
	\$0.00	ADJUSTED CONTRACT PRICE:	\$9,094,828.03
	\$0.00	CHANGE TO DATE:	\$0.00

	4/7/11
PROJECT MANAGER: Keith Johnson	DATE
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

Initial Funding	\$199,547.00	\$1,374,513.00	\$1,759,201.00	\$1,127,571.00	\$3,795,142.03	\$838,854.00	\$9,094,828.03
Fund Type	STCM	Sewer	Streets	Drainage	Bond	Water	
Department	0301	0833	8910	8911	0932	0933	
Line Item	4370	4380	4370	4371	4381	4381	
Fund	0101	0604	0505	0505	0505	0602	
No Cost Funding CCO#1	(\$0.38)	\$0.37	\$0.45	\$0.09	(\$0.31)	(\$0.21)	
Adjusted Funding	\$199,546.62	\$1,374,513.37	\$1,759,201.45	\$1,127,571.09	\$3,795,141.72	\$838,853.79	\$9,094,828.03

PREPARED BY: Toni Broom, Compliance Specialist

DATE: April 6, 2011