

## Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 002		OWNER: 🛛
Main Street Square Site Development Rapid City, South Dakota	<b>DATE:</b> April 15, 2011		ARCHITECT:
PR2010-1901		-	CONTRACTOR: 🛛
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 1131		FIELD:
SECO Construction, Inc.	CONTRACT DATE: November 29, 2010		
P.O.Box 2921 Rapid City, SD 57709-2921	CONTRACT FOR: General Construction		DRC: 🖾
	IS: ad amount attributable to previously executed Construction outlined in additional referenced documents:	ı Change Direc	tives)
	proposal dated 3/03/2011 for spire framing revisions	ADD	5,861.00
- PR#5 dated 2/17/2011and SECO's proposal dated 3/03/2011 for additional stone setting			719.00
- PR#7 dated 3/15/2011 and SECO's proposal dated 3/28/2011 for additions to stage columns			2,344.00
- PR#11 dated 3/21/2011 and SECO's proposal dated 3/25/2011 for water service relocate			2,485.00
- PR#12 dated 3/21/2011 and SECO's proposal dated 3/22/2011 for relocating traffic junction box			305.00
- PR#14 REV dated 3/25/2011 and SECO's proposal dated 3/28/2011 for additional stone			24,730.00
- PR#15 dated 4/01/2011 and SECO's proposal dated 4/06/2011 for kiosk power			2,286.00
- PR#16 dated 4/08/2011 and SECO's proposal dated 4/13/2011 for slip connections			238.00
NET Change this CO		ADD	\$38,968.00
The original Contract Sum was		\$	3,920,680.00
The net change by previously authorized Change Orders			58,450.00
The Contract Sum prior to this Change Order was			3,979,130.00
The Contract Sum will be increased by this Change Order in the amount of			38,968.00
The new Contract Sum including this Change Order will be			4,018,098.00
The Contract Time will be increased by T The date of Substantial Completion as of	wenty (20) days. the date of this Change Order therefore is October 3, 2011		
NOTE: This Change Order does not includ	e changes in the Contract Sum, Contract Time or Guarante	ed Maximum I	Price which

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

## NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rundell Ernstberger Associates, LLC ARCHITECT (Firm name)	SECO Construction, Inc. CONTRACTOR (Firm name)	Rapid City Finance Office  OWNER (Firm name)
611 West Main Street Louisville, KY 40202 ADDRESS	P.O.Box 2921 Rapid City, South Dakota 57709-2921 ADDRESS	300 Sixth Street, Rapid City, South Dakota 57701 ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Pete Andriot	Neal A. Schlottman	Mayor, Alan Hanks Finance Officer, Pauline Sumption
(Typed name)	(Typed name)	(Typed name)
April 15, 2011	4-18-2011	
DATE	DATE	DATE

AlA Document G701™ – 2001. Copyright © 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AlA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AlA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 13:02:39 on 04/15/2011 under Order No.6145144828\_1 which expires on 08/21/2011, and is not for resale.

User Notes:

(1681142068)