



**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1**  
**2010 BRIDGE MAINTENANCE PROJECT**  
**PROJECT NO. ST10-1886 / CIP NO. 50752**  
**MAY 2, 2011**  
**ORIGINAL CONTRACT AMOUNT: \$130,234.00**  
**CONTRACTOR: CORR CONSTRUCTION SERVICES, INC.**

| LINE ITEM | DESCRIPTION                           | UNIT   | CURRENT CONTRACT QUANTITY | UNIT PRICE  | EXTENDED PRICE | ADJUSTED QUANTITY | ADJUSTED PRICE | NET CHANGE    |
|-----------|---------------------------------------|--------|---------------------------|-------------|----------------|-------------------|----------------|---------------|
| 1         | TRAFFIC CONTROL, ASPEN AVE. BRIDGE    | L.S.   | 1.00                      | \$2,000.00  | \$2,000.00     | 1.00              | \$2,000.00     | \$0.00        |
| 2         | TYPE T101 RAILING, ASPEN AVE BRIDGE   | L.F.   | 100.00                    | \$150.00    | \$15,000.00    | 100.00            | \$15,000.00    | \$0.00        |
| 3         | INCIDENTAL WORK, ASPEN AVE. BRIDGE    | L.S.   | 1.00                      | \$8,800.00  | \$8,800.00     | 1.00              | \$8,800.00     | \$0.00        |
| 4         | TRAFFIC CONTROL, HOFER AVE. BRIDGE    | L.S.   | 1.00                      | \$2,000.00  | \$2,000.00     | 1.00              | \$2,000.00     | \$0.00        |
| 5         | TYPE 1A REMOVAL, HOFER AVE. BRIDGE    | Sq.Yd  | 82.50                     | \$16.00     | \$1,320.00     | 0.00              | \$0.00         | (\$1,320.00)  |
| 6         | TYPE 2A REMOVAL, HOFER AVE. BRIDGE    | Sq.Yd  | 12.40                     | \$10.00     | \$124.00       | 0.00              | \$0.00         | (\$124.00)    |
| 7         | TYPE 1B REMOVAL, HOFER AVE. BRIDGE    | Sq.Yd  | 8.00                      | \$70.00     | \$560.00       | 0.00              | \$0.00         | (\$560.00)    |
| 8         | TYPE 1C REMOVAL, HOFER AVE. BRIDGE    | Sq.Yd  | 2.00                      | \$80.00     | \$160.00       | 0.00              | \$0.00         | (\$160.00)    |
| 9         | TYPE B REMOVAL, HOFER AVE. BRIDGE     | L.F.   | 10.00                     | \$18.00     | \$180.00       | 0.00              | \$0.00         | (\$180.00)    |
| 10        | EXPRESS MIX REPAIR, HOFER AVE. BRIDGE | Cu.Ft. | 125.00                    | \$108.00    | \$13,500.00    | 0.00              | \$0.00         | (\$13,500.00) |
| 11        | TYPE T101 RAILING, HOFER AVE. BRIDGE  | L.F.   | 80.00                     | \$155.00    | \$12,400.00    | 80.00             | \$12,400.00    | \$0.00        |
| 12        | REMOVE AC PAVEMENT                    | Sq.Yd  | 15.00                     | \$14.00     | \$210.00       | 15.00             | \$210.00       | \$0.00        |
| 13        | REMOVE CONCRETE CURB & GUTTER         | L.F.   | 65.70                     | \$10.00     | \$657.00       | 65.70             | \$657.00       | \$0.00        |
| 14        | REMOVE PCC SIDEWALK                   | S.F.   | 301.00                    | \$2.00      | \$602.00       | 301.00            | \$602.00       | \$0.00        |
| 15        | AGGREGATE BASE COURSE                 | TON    | 9.00                      | \$58.00     | \$522.00       | 9.00              | \$522.00       | \$0.00        |
| 16        | AC, CLASS E, TYPE 1 PG 64-28          | TON    | 4.00                      | \$350.00    | \$1,400.00     | 4.00              | \$1,400.00     | \$0.00        |
| 17        | CONCRETE CURB & GUTTER TYPE B6-7      | L.F.   | 65.70                     | \$32.00     | \$2,102.40     | 65.70             | \$2,102.40     | \$0.00        |
| 18        | CONCRETE SIDEWALK, 4' NONREINFORCED   | S.F.   | 301.00                    | \$7.00      | \$2,107.00     | 301.00            | \$2,107.00     | \$0.00        |
| 19        | INCIDENTAL WORK, HOFER AVE. BRIDGE    | L.S.   | 1.00                      | \$13,500.00 | \$13,500.00    | 1.00              | \$13,500.00    | \$0.00        |

| LINE ITEM                            | DESCRIPTION   | UNIT   | CURRENT CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE     | ADJUSTED QUANTITY | ADJUSTED PRICE     | NET CHANGE        |
|--------------------------------------|---|--------|---------------------------|------------|--------------------|-------------------|--------------------|-------------------|
| 20                                   | TRAFFIC CONTROL, PARK DRIVE BRIDGE                  | L.S.   | 1.00                      | \$3,600.00 | \$3,600.00         | 1.00              | \$3,600.00         | \$0.00            |
| 21                                   | BRIDGE REPAINTING, CLASS II, PARK DRIVE BRIDGE      | L.S.   | 1.00                      | \$4,800.00 | \$4,800.00         | 1.00              | \$4,800.00         | \$0.00            |
| 22                                   | PAINT RESIDUE CONTAINMENT, PARK DRIVE BRIDGE        | L.S.   | 1.00                      | \$2,200.00 | \$2,200.00         | 1.00              | \$2,200.00         | \$0.00            |
| 23                                   | SPALL REPAIR, PARK DRIVE BRIDGE                     | S.F.   | 30.00                     | \$70.00    | \$2,100.00         | 30.00             | \$2,100.00         | \$0.00            |
| 24                                   | INCIDENTAL WORK, PARK DRIVE BRIDGE                  | L.S.   | 1.00                      | \$7,600.00 | \$7,600.00         | 1.00              | \$7,600.00         | \$0.00            |
| 25                                   | TRAFFIC CONTROL, SAN MARCO BLVD, BRIDGE             | L.S.   | 1.00                      | \$2,400.00 | \$2,400.00         | 1.00              | \$2,400.00         | \$0.00            |
| 26                                   | TYPE 1A REMOVAL, SAN MARCO BLVD. BRIDGE             | Sq.Yd  | 36.10                     | \$16.00    | \$577.60           | 0.00              | \$0.00             | (\$577.60)        |
| 27                                   | TYPE 2A REMOVAL, SAN MARCO BLVD. BRIDGE             | Sq.Yd  | 8.00                      | \$10.00    | \$80.00            | 0.00              | \$0.00             | (\$80.00)         |
| 28                                   | TYPE 1B REMOVAL, SAN MARCO BLVD. BRIDGE             | Sq.Yd  | 4.00                      | \$75.00    | \$300.00           | 11.40             | \$855.00           | \$555.00          |
| 29                                   | TYPE 1C REMOVAL, SAN MARCO BLVD. BRIDGE             | Sq.Yd  | 2.00                      | \$75.00    | \$150.00           | 5.20              | \$390.00           | \$240.00          |
| 30                                   | TYPE B REMOVAL, SAN MARCO BLVD. BRIDGE              | L.F.   | 10.00                     | \$18.00    | \$180.00           | 10.00             | \$180.00           | \$0.00            |
| 31                                   | EXPRESS MIX REPAIR, SAN MARCO BLVD. BRIDGE          | Cu.Ft. | 55.00                     | \$108.00   | \$5,940.00         | 35.63             | \$3,848.04         | (\$2,091.96)      |
| 32                                   | JOINT REPAIR, SAN MARCO BLVD. BRIDGE                | L.F.   | 163.50                    | \$12.00    | \$1,962.00         | 210.90            | \$2,530.80         | \$568.80          |
| 33                                   | INCIDENTAL WORK, SAN MARCO BLVD. BRIDGE             | L.S.   | 1.00                      | \$6,400.00 | \$6,400.00         | 1.00              | \$6,400.00         | \$0.00            |
| 34                                   | FLAGGING  | HR     | 80.00                     | \$20.00    | \$1,600.00         | 80.00             | \$1,600.00         | \$0.00            |
| 35                                   | PARKING BUMPERS                                     | EA     | 0.00                      | \$95.00    | \$0.00             | 16.00             | \$1,520.00         | \$1,520.00        |
| 36                                   | ABRASIVE BLAST DECK                                 | SY     | 0.00                      | \$4.00     | \$0.00             | 107.00            | \$428.00           | \$428.00          |
| 37                                   | EPOXY CHIP SEAL                                     | SY     | 0.00                      | \$42.00    | \$0.00             | 107.00            | \$4,494.00         | \$4,494.00        |
| <b>Total Base Bid</b>                |   |        |                           |            | <b>117,034.00</b>  |                   | <b>106,246.24</b>  | <b>-10,787.76</b> |
| <b>Alternate No. 1</b>               |   |        |                           |            |                    |                   |                    |                   |
| 1                                    | BRIDGE REPAINTING, CLASS II SUMMERSSET DRIVE BRIDGE | L.S.   | 1.00                      | \$5,200.00 | \$5,200.00         | 1.00              | \$5,200.00         | \$0.00            |
| 2                                    | PAINT RESIDUE CONTAINMENT, SUMMERSSET DRIVE BRIDGE  | L.S.   | 1.00                      | \$2,200.00 | \$2,200.00         | 1.00              | \$2,200.00         | \$0.00            |
| 3                                    | INCIDENTAL WORK, SUMMERSSET DRIVE BRIDGE            | L.S.   | 1.00                      | \$5,800.00 | \$5,800.00         | 1.00              | \$5,800.00         | \$0.00            |
| <b>Total Alternate No. 1</b>         |   |        |                           |            | <b>\$13,200.00</b> |                   | <b>\$13,200.00</b> | <b>\$0.00</b>     |
| <b>Total Base Bid Plus Alt No. 1</b> |   |        |                           |            | <b>130,234.00</b>  |                   | <b>119,446.24</b>  | <b>-10,787.76</b> |

|                                    |                                 |               |
|------------------------------------|---------------------------------|---------------|
| C.C.O. HISTORY INCREASE/(DECREASE) | PRIOR ADJUSTED CONTRACT PRICE : | \$130,234.00  |
| CCO #1 (\$10,787.76)               | NET INCREASE/(DECREASE):        | (\$10,787.76) |
|                                    | ADJUSTED CONTRACT PRICE:        | \$119,446.24  |
|                                    | CHANGE TO DATE:                 | (\$10,787.76) |

|  |        |
|--|--------|
| CONTRACTOR: Corr Construction Services, Inc., PO Box 170, Hermosa, SD 57744 255-5456                                     | DATE   |
|  PROJECT MANAGER: KLARE SCHROEDER, P.E. | 5/3/11 |
|  CITY ENGINEER: DALE TECH, P.E. / L.S.  | 5-4-11 |
| MAYOR: ALAN HANKS  | DATE   |
| FINANCE: PAULINE SUMPTION  | DATE   |
| CONTRACT TIME CHANGE: + 5 Days      NEW CONTRACT TIME: 5 Days - June 3, 2011   |        |

City Staff recommends approval of this Change Order #1 to Corr Construction Services, Inc. for a decrease of \$10,787.76 based on unit pricing with the following appropriation:

|                  |               |  |  |  |               |
|------------------|---------------|--|--|--|---------------|
| Initial Funding  | \$130,234.00  |  |  |  | \$130,234.00  |
| Fund Type        | Streets       |  |  |  |               |
| Department       | 8910          |  |  |  |               |
| Line Item        | 4370          |  |  |  |               |
| Fund             | 0505          |  |  |  |               |
| CCO #1           | (\$10,787.76) |  |  |  | (\$10,787.76) |
| Adjusted Funding | \$119,446.24  |  |  |  | \$119,446.24  |

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1**  
**2010 BRIDGE MAINTENANCE PROJECT**  
**PROJECT NO. ST10-1886 / CIP NO. 50752**  
**MAY 2, 2011**  
**ORIGINAL CONTRACT AMOUNT: \$130,234.00**  
**CONTRACTOR: CORR CONSTRUCTION SERVICES, INC.**

| LINE ITEM | DESCRIPTION                                | REASON FOR CHANGE  |
|-----------|--|--|
| 5         | TYPE 1A REMOVAL, HOEFER AVE. BRIDGE        | Bridge deck on Hoefer Ave to be replaced at a later date.                  |
| 6         | TYPE 2A REMOVAL, HOEFER AVE. BRIDGE        | Bridge deck on Hoefer Ave to be replaced at a later date.                  |
| 7         | TYPE 1B REMOVAL, HOEFER AVE. BRIDGE        | Bridge deck on Hoefer Ave to be replaced at a later date.                  |
| 8         | TYPE 1C REMOVAL, HOEFER AVE. BRIDGE        | Bridge deck on Hoefer Ave to be replaced at a later date.                  |
| 9         | TYPE B REMOVAL, HOEFER AVE. BRIDGE         | Bridge deck on Hoefer Ave to be replaced at a later date.                  |
| 10        | EXPRESS MIX REPAIR, HOEFER AVE. BRIDGE     | Bridge deck on Hoefer Ave to be replaced at a later date.                  |
| 26        | TYPE 1A REMOVAL, SAN MARCO BLVD. BRIDGE    | Not necessary with chip seal.  |
| 27        | TYPE 2A REMOVAL, SAN MARCO BLVD. BRIDGE    | Not necessary with chip seal.  |
| 28        | TYPE 1B REMOVAL, SAN MARCO BLVD. BRIDGE    | Areas were larger than plans quantity.                                     |
| 29        | TYPE 1C REMOVAL, SAN MARCO BLVD. BRIDGE    | Areas were larger than plans quantity.                                     |
| 31        | EXPRESS MIX REPAIR, SAN MARCO BLVD. BRIDGE | Lesser quantity needed due to chip seal on bridge.                         |
| 32        | JOINT REPAIR, SAN MARCO BLVD. BRIDGE       | Additional joints needed repair in order to meet plans and specifications. |
| 35        | PARKING BUMPERS                            | Not included in pay items but were called for in plans and specifications. |
| 36        | ABRASIVE BLAST DECK                        | Necessary to apply epoxy chip seal.  |
| 37        | EPOXY CHIP SEAL                            | Longer lasting product than express mix.                                   |

PREPARED BY: Klare Schroeder, P.E.

DATE: May 2, 2011

|          |                                 | Streets    |         |
|----------|---------------------------------|------------|---------|
|          |                                 | 8910       |         |
|          |                                 | 4370       |         |
|          |                                 | 0505       |         |
| ITEM NO. | DESCRIPTION OF ITEM             | AMOUNT     | PERCENT |
| 1        | TRAFFIC CONTROL, ASPEN AVE.     | 0.00       | 100%    |
| 2        | TYPE T101 RAILING, ASPEN AVE    | 0.00       | 100%    |
| 3        | INCIDENTAL WORK, ASPEN AVE.     | 0.00       | 100%    |
| 4        | TRAFFIC CONTROL, HOEFER AVE     | 0.00       | 100%    |
| 5        | TYPE 1A REMOVAL, HOEFER AVE     | -1,320.00  | 100%    |
| 6        | TYPE 2A REMOVAL, HOEFER AVE     | -124.00    | 100%    |
| 7        | TYPE 1B REMOVAL, HOEFER AVE     | -560.00    | 100%    |
| 8        | TYPE 1C REMOVAL, HOEFER AVE     | -160.00    | 100%    |
| 9        | TYPE B REMOVAL, HOEFER AVE.     | -180.00    | 100%    |
| 10       | EXPRESS MIX REPAIR, HOEFER A    | -13,500.00 | 100%    |
| 11       | TYPE T101 RAILING, HOEFER AVE   | 0.00       | 100%    |
| 12       | REMOVE AC PAVEMENT              | 0.00       | 100%    |
| 13       | REMOVE CONCRETE CURB & GUT      | 0.00       | 100%    |
| 14       | REMOVE PCC SIDEWALK             | 0.00       | 100%    |
| 15       | AGGREGATE BASE COURSE           | 0.00       | 100%    |
| 16       | AC, CLASS E, TYPE 1 PG 64-28    | 0.00       | 100%    |
| 17       | CONCRETE CURB & GUTTER TYP      | 0.00       | 100%    |
| 18       | CONCRETE SIDEWALK, 4' NONRE     | 0.00       | 100%    |
| 19       | INCIDENTAL WORK, HOEFER AVE     | 0.00       | 100%    |
| 20       | TRAFFIC CONTROL, PARK DRIVE     | 0.00       | 100%    |
| 21       | BRIDGE REPAINTING, CLASS II, P, | 0.00       | 100%    |

|                                      |                                |                   |      |
|--------------------------------------|--------------------------------|-------------------|------|
| 22                                   | PAINT RESIDUE CONTAINMENT, F   | 0.00              | 100% |
| 23                                   | SPALL REPAIR, PARK DRIVE BRID  | 0.00              | 100% |
| 24                                   | INCIDENTAL WORK, PARK DRIVE    | 0.00              | 100% |
| 25                                   | TRAFFIC CONTROL, SAN MARCO     | 0.00              | 100% |
| 26                                   | TYPE 1A REMOVAL, SAN MARCO     | -577.60           | 100% |
| 27                                   | TYPE 2A REMOVAL, SAN MARCO     | -80.00            | 100% |
| 28                                   | TYPE 1B REMOVAL , SAN MARCO    | 555.00            | 100% |
| 29                                   | TYPE 1C REMOVAL, SAN MARCO     | 240.00            | 100% |
| 30                                   | TYPE B REMOVAL, SAN MARCO B    | 0.00              | 100% |
| 31                                   | EXPRESS MIX REPAIR, SAN MARC   | -2,091.96         | 100% |
| 32                                   | JOINT REPAIR, SAN MARCO BLVD   | 568.80            | 100% |
| 33                                   | INCIDENTAL WORK, SAN MARCO     | 0.00              | 100% |
| 34                                   | FLAGGING                       | 0.00              | 100% |
| 35                                   | PARKING BUMPERS                | 1,520.00          | 100% |
| 36                                   | ABRASIVE BLAST DECK            | 428.00            | 100% |
| 37                                   | EPOXY CHIP SEAL                | 4,494.00          | 100% |
| <b>Total Base Bid</b>                |                                | <b>-10,787.76</b> |      |
| <b>Alternate No. 1</b>               |                                |                   |      |
| 1                                    | BRIDGE REPAINTING, CLASS II SL | 0.00              | 100% |
| 2                                    | PAINT RESIDUE CONTAINMENT, S   | 0.00              | 100% |
| 3                                    | INCIDENTAL WORK, SUMMERSET     | 0.00              | 100% |
| <b>Total Alternate No. 1</b>         |                                | <b>\$0.00</b>     |      |
| <b>Total Base Bid Plus Alt No. 1</b> |                                | <b>-10,787.76</b> |      |