

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF PRIMARY DIGESTER COVER REPLACEMENT PROJECT

PROJECT NO: WRF10-1883

CONTRACTOR: R.C.S CONSTRUCTION, INC.

ORIGINAL CONTRACT AMOUNT: \$769,000.00

CHANGE ORDER NO.: 1

DATE: Sept, 6, 2011

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1	NA	Sludge Removal	1	NA	\$9,560.00	\$9,560.00	1	\$9,560.00	\$9,560.00
Total									\$9,560.00

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$769,000.00
CCO #1	NET INCREASE/(DECREASE):	\$9,560.00
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$778,560.00
PRIOR TOTAL	CHANGE TO DATE:	\$9,560.00

	8-21-11
CONTRACTOR: R.C.S. CONSTRUCTION, INC. P.O. BOX 9337, RAPID CITY, SD 57709	DATE
	8-23-11
PROJECT MANAGER: DAN COON	DATE
	8-24-11
CITY ENGINEER: DALE TECH	DATE
MAYOR: SAM KOOKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: Add 14 Days	NEW CONTRACT TIME: OCTOBER 15, 2011

City Staff recommends approval of this Change Order # 1 to R.C.S. CONSTRUCTION, INC. for an increase of \$9560.00 with the following appropriation:

Initial Funding	\$769,000.00
Fund Type	Water Reclamation
Department	0833
Line Item	4320
Fund	0604
CCO #1	\$9,560.00
Adjusted Funding	\$778,560.00

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF PRIMARY DIGESTER COVER REPLACEMENT PROJECT

PROJECT NO. WRF10-1883

CONTRACTOR: R.C.S CONSTRUCTION, INC.

ORIGINAL CONTRACT AMOUNT: \$769,000.00

CHANGE ORDER NO.: 1

DATE: Sept 6, 2011

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	Sludge Removal	City staff members were unable to remove sludge from the north primary digester using pumps and available equipment. Change order is for sludge removal from the north primary digester using an extended reach excavator and hauling of the material to the City Landfill for proper disposal.

PREPARED BY: DAN COON _____

DATE: 8-22-11