

CHANGE ORDER

City of Rapid City, Department of Parks and Recreation

125 Waterloo Street, Rapid City, SD 57701

(605) 394-5225

PROJECT: Canyon Lake Park Lighting Imp.
Project No. PR09-6012

Change Order No. 1

Contractor: Conrad's Big C Electric
1750 E. North Street
Rapid City, SD 57701

Contract Amount: \$ 49,800.16
Contract Date: July 11, 2011

You are directed to make the following changes in this Contract:


- 1 Completion Date extended by 30 days to October 26, 2011
There is no change in cost for this Change Order

Not valid until signed by both the Owner and Contractor.

Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time.

Original Contract Sum:	\$ 49,800.16
Net Change by previously authorized Change Orders:	\$ -
Increase authorized by this Change Order:	\$ -
New Contract Sum including this Change Order:	\$ 49,800.16
Contract Time will be increased by 30 days (work-week days only)	30 days
Date of Substantial Completion changed to:	October 26, 2011

Lon Van Deusen, Park Manager
City of Rapid City
September 23, 2011



Charles Fleming, Vice Pres.
Conrad's Big C Electric
Date: 9-21-2011

Sam Kooiker, Mayor
City of Rapid City
Date: _____



1750 East North Street ♦ Rapid City, South Dakota 57701-9586

Telephone (605) 348-8744 ♦ (800) 456-5328 ♦ Fax (605) 348-7730

September 21, 2011

City of Rapid City
Parks and Recreation Department
125 Waterloo Street
Rapid City, SD 57701

Re: Canyon Lake Lighting Improvements
Project PR09-6012

Attn: Randy Lyons

We would like to request an extension of 30 days from today on the above referenced project. The reason we are requesting this extension is that the light fixtures were not released in a timely manner by our supplier. The light fixtures are shipping from the factory today. We apologize for any inconvenience that this may cause.

If you have any further questions please feel free to contact me.

Sincerely,

Conrad's Big "C" Electric, Inc

Charles Fleming
Vice President/Project Coordinator