

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF PRIMARY DIGESTER COVER REPLACEMENT PROJECT

PROJECT NO: WRF10-1883

CONTRACTOR: R.C.S CONSTRUCTION, INC.



ORIGINAL CONTRACT AMOUNT: \$769,000.00

CHANGE ORDER NO.: 2

DATE: Dec. 5, 2011

| LINE ITEM    | SEC NO | DESCRIPTION            | UNIT | CONTRACT QUANTITY | UNIT PRICE  | EXTENDED PRICE | INSTALLED QUANTITY | INSTALLED PRICE | INCREASE/(DECREASE) |
|--------------|--------|------------------------|------|-------------------|-------------|----------------|--------------------|-----------------|---------------------|
| 1            | NA     | Wage Rate Compensation | 1    | NA                | \$5,226.00  | \$5,226.00     | 1                  | \$5,226.00      | \$5,226.00          |
| 2            | NA     | Sludge Removal         | 1    | NA                | \$26,894.00 | \$26,894.00    | 1                  | \$26,894.00     | \$26,894.00         |
| <b>Total</b> |        |                        |      |                   |             |                |                    |                 | <b>\$32,120.00</b>  |

|                                    |                                |              |
|------------------------------------|--------------------------------|--------------|
| C.C.O. HISTORY INCREASE/(DECREASE) | PRIOR ADJUSTED CONTRACT PRICE: | \$778,560.00 |
| CCO #1                             | NET INCREASE/(DECREASE):       | \$32,120.00  |
| CCO #2                             | ADJUSTED CONTRACT PRICE:       | \$810,680.00 |
| CCO #3                             | CHANGE TO DATE:                | \$41,680.00  |
| PRIOR TOTAL                        |                                | \$9,560.00   |

|   |                                 |
|---|---------------------------------|
|  | 11/23/2011                      |
| CONTRACTOR: R.C.S. CONSTRUCTION, INC. P.O. BOX 9337, RAPID CITY, SD 57709         | DATE                            |
|  | 11/23/11                        |
| PROJECT MANAGER: DAN COON   | DATE                            |
| CITY ENGINEER: DALE TECH  | DATE                            |
| MAYOR: SAM KOOIKER  | DATE                            |
| FINANCE: PAULINE SUMPTION   | DATE                            |
| CONTRACT TIME CHANGE +/-: Add 15 Working Days                                     | NEW CONTRACT TIME: Nov. 4, 2011 |

City Staff recommends approval of this Change Order # 2 to R.C.S. CONSTRUCTION, INC. for an increase of \$32,120.00 with the following appropriation:

|                  |                   |
|------------------|-------------------|
| Initial Funding  | \$789,000.00      |
| Fund Type        | Water Reclamation |
| Department       | 0833              |
| Line Item        | 4320              |
| Fund             | 0604              |
| CCO #1           | \$9,560.00        |
| CCO #2           | \$32,120.00       |
| Adjusted Funding | \$810,680.00      |

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF PRIMARY DIGESTER COVER REPLACEMENT PROJECT

PROJECT NO. WRF10-1883

CONTRACTOR: R.C.S CONSTRUCTION, INC.

ORIGINAL CONTRACT AMOUNT: \$769,000.00

CHANGE ORDER NO.: 2

DATE: Dec. 5, 2011

| LINE<br>ITEM | DESCRIPTION               | REASON FOR CHANGE   |
|--------------|---------------------------|---|
| 1            | Wage Rate<br>Compensation | Wage rate adjustment for Plumber wage classification to comply with SRF Loan Davis Bacon wage rate requirement.   |
| 2            | Sludge Removal            | City staff members were unable to remove sludge from the south primary digester using pumps and available equipment. Change order is for sludge removal from the south primary digester using an extended reach excavator and hauling of the material to the City Landfill for proper disposal. |

PREPARED BY: DAN COON \_\_\_\_\_

DATE: \_\_\_\_\_