


CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2
Frontier Place Reconstruction
PROJECT NO. DR07-1679 / CIP NO. 50806
JANUARY 20, 2012
ORIGINAL CONTRACT AMOUNT: \$336,202.88
CONTRACTOR: RAPID CONSTRUCTION CO., LLC.


LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$17,785.00	\$17,785.00	1.00	\$17,785.00	\$0.00
2	REMOVE CURB & GUTTER	LF	1,030.00	\$3.75	\$3,862.50	1,030.00	\$3,862.50	\$0.00
3	REMOVE SIDEWALK	SF	3,621.00	\$1.33	\$4,815.93	3,621.00	\$4,815.93	\$0.00
4	REMOVE DRIVEWAY	SF	2,692.00	\$1.78	\$4,791.76	2,692.00	\$4,791.76	\$0.00
5	REMOVE MANHOLE	EA	2.00	\$565.00	\$1,130.00	2.00	\$1,130.00	\$0.00
6	REMOVE 5' TYPE E INLET	EA	1.00	\$564.00	\$564.00	1.00	\$564.00	\$0.00
7	REMOVE STORM CLEANOUT	EA	2.00	\$275.00	\$550.00	2.00	\$550.00	\$0.00
8	REMOVE 12" STORM OUTLET	EA	1.00	\$300.00	\$300.00	1.00	\$300.00	\$0.00
9	REMOVE CURB BOX	EA	12.00	\$75.00	\$900.00	12.00	\$900.00	\$0.00
10	REMOVE FIRE HYDRANT	EA	1.00	\$600.00	\$600.00	1.00	\$600.00	\$0.00
11	REMOVE WATER VALVE	EA	2.00	\$150.00	\$300.00	2.00	\$300.00	\$0.00
12	ASPHALT MILLING	SY	1,650.00	\$8.88	\$14,652.00	1,650.00	\$14,652.00	\$0.00
13	REMOVE & RESET MAILBOX	EA	11.00	\$200.00	\$2,200.00	11.00	\$2,200.00	\$0.00
14	SALVAGE & RESET IRRIGATION	LS	1.00	\$550.00	\$550.00	1.00	\$550.00	\$0.00
15	UNCLASSIFIED EXCAVATION	CY	600.00	\$12.10	\$7,260.00	713.00	\$8,627.30	\$1,367.30
16	UNDERCUT	CY	805.00	\$5.42	\$4,363.10	805.00	\$4,363.10	\$0.00
17	DIGOUTS	CY	20.00	\$18.90	\$378.00	0.00	\$0.00	(\$378.00)
18	SUGAR ROCK	TON	40.00	\$27.46	\$1,098.40	0.00	\$0.00	(\$1,098.40)
19	PLACE TOPSOIL	CY	95.00	\$10.59	\$1,006.05	95.00	\$1,006.05	\$0.00
20	CURB & GUTTER	LF	1,050.00	\$18.90	\$19,845.00	1,042.00	\$19,693.80	(\$151.20)
21	DRIVEWAY APPROACH	1.00	3,455.00	\$6.14	\$21,213.70	3,436.00	\$21,097.04	(\$116.66)
22	BASE COURSE	TON	700.00	\$19.60	\$13,720.00	1,109.00	\$21,736.40	\$8,016.40
23	ASPHALT	TON	450.00	\$87.68	\$39,456.00	475.90	\$41,726.91	\$2,270.91
24	SIDEWALK	SF	3,603.00	\$4.40	\$15,853.20	3,894.00	\$17,133.60	\$1,280.40
25	SANITARY MANHOLE	EA	3.00	\$1,977.16	\$5,931.48	3.00	\$5,931.48	\$0.00
26	EXTRA MANHOLE DEPTH	VF	4.60	\$180.50	\$830.30	4.60	\$830.30	\$0.00
27	8" PVC SEWER MAIN	LF	469.00	\$29.04	\$13,619.76	469.00	\$13,619.76	\$0.00


LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
28	4" PVC SEWER SERVICE	LF	362.00	\$25.31	\$9,162.22	442.00	\$11,187.02	\$2,024.80
29	SEWER SERVICE CLEANOUT	EA	11.00	\$227.53	\$2,502.83	12.00	\$2,730.36	\$227.53
30	SERVICE	EA	11.00	\$277.50	\$3,052.50	12.00	\$3,330.00	\$277.50
31	CONNECT EXISTING SEWER MAIN	EA	2.00	\$561.73	\$1,123.46	2.00	\$1,123.46	\$0.00
32	FIRE HYDRANT/VALVE/LEAD	EA	2.00	\$3,846.14	\$7,692.28	2.00	\$7,692.28	\$0.00
33	8" HIGH DEFLECTION COUPLING	EA	3.00	\$316.40	\$949.20	2.00	\$632.80	(\$316.40)
34	8" 22.5° BEND	EA	2.00	\$526.57	\$1,053.14	1.00	\$526.57	(\$526.57)
35	8"X6"X8" TEE	EA	1.00	\$892.29	\$892.29	1.00	\$892.29	\$0.00
36	8"X8"X8" TEE	EA	1.00	\$933.35	\$933.35	1.00	\$933.35	\$0.00
37	8"X6" REDUCER	EA	1.00	\$460.72	\$460.72	1.00	\$460.72	\$0.00
38	8" PVC WATER MAIN	EA	419.00	\$28.22	\$11,824.18	421.00	\$11,880.62	\$56.44
39	8" GATE VALVE	EA	2.00	\$1,531.88	\$3,063.76	2.00	\$3,063.76	\$0.00
40	MAIN	EA	2.00	\$1,049.51	\$2,099.02	2.00	\$2,099.02	\$0.00
41	WATER SERVICE SADDLE	EA	11.00	\$148.33	\$1,631.63	11.00	\$1,631.63	\$0.00
42	RECONNECT WATER SERVICE	EA	11.00	\$281.65	\$3,098.15	11.00	\$3,098.15	\$0.00
43	CONCRETE ENCASEMENT	LF	72.00	\$40.00	\$2,880.00	53.00	\$2,120.00	(\$760.00)
44	1" COPPER WATER SERVICE	LF	359.00	\$28.72	\$10,310.48	329.00	\$9,448.88	(\$861.60)
45	CURB STOP	EA	11.00	\$279.19	\$3,071.09	11.00	\$3,071.09	\$0.00
46	18 LB ZINC ANODE	EA	35.00	\$169.55	\$5,934.25	35.00	\$5,934.25	\$0.00
47	TEST STATION	EA	2.00	\$906.34	\$1,812.68	2.00	\$1,812.68	\$0.00
48	TYPE 3 FOUNDATION MATERIAL	TON	10.00	\$28.26	\$282.60	0.00	\$0.00	(\$282.60)
49	IMPORTED BACKFILL (TRENCH)	CY	50.00	\$11.67	\$583.50	0.00	\$0.00	(\$583.50)
50	12" RCP STORM SEWER	LF	359.00	\$28.86	\$10,360.74	362.00	\$10,447.32	\$86.58
51	12" RCP 22.5° BEND	EA	1.00	\$446.88	\$446.88	1.00	\$446.88	\$0.00
52	12" RCP 45° BEND	EA	1.00	\$446.88	\$446.88	1.00	\$446.88	\$0.00
53	15" RCP STORM SEWER	LF	32.00	\$35.53	\$1,136.96	32.00	\$1,136.96	\$0.00
54	18" RCP STORM SEWER	LF	24.00	\$43.04	\$1,032.96	24.00	\$1,032.96	\$0.00
55	24" RCP STORM SEWER	LF	297.00	\$46.42	\$13,786.74	295.00	\$13,693.90	(\$92.84)
56	24" RCP 45° BEND	EA	2.00	\$693.77	\$1,387.54	2.00	\$1,387.54	\$0.00
57	24" RCP FLARED END SECTION	EA	1.00	\$866.42	\$866.42	1.00	\$866.42	\$0.00
58	RIPRAP - CLASS 1	TON	25.00	\$44.09	\$1,102.25	27.00	\$1,190.43	\$88.18
59	TYPE B INLET	EA	4.00	\$2,280.00	\$9,120.00	4.00	\$9,120.00	\$0.00
60	AASHTO T-180	EA	2.00	\$210.00	\$420.00	1.00	\$210.00	(\$210.00)

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
61	SEED/FERTILIZE/MULCH	SY	405.00	\$2.10	\$850.50	405.00	\$850.50	\$0.00
62	SODDING	SY	545.00	\$10.50	\$5,722.50	545.00	\$5,722.50	\$0.00
63	EROSION CONTROL PLAN	LS	1.00	\$525.00	\$525.00	1.00	\$525.00	\$0.00
64	EROSION CONTROL	LS	1.00	\$2,531.00	\$2,531.00	1.00	\$2,531.00	\$0.00
65	TRAFFIC CONTROL PLAN	LS	1.00	\$525.00	\$525.00	1.00	\$525.00	\$0.00
66	TRAFFIC CONTROL	LS	1.00	\$4,065.00	\$4,065.00	1.00	\$4,065.00	\$0.00
67	CONSTRUCTION STAKING	LS	1.00	\$4,620.00	\$4,620.00	1.00	\$4,620.00	\$0.00
68	INCIDENTAL	LS	1.00	\$5,267.00	\$5,267.00	1.00	\$5,267.00	\$0.00
69	GEOGRID	SY	2,021.00	\$5.11	\$10,327.31	2,021.00	\$10,327.31	\$0.00
TOTAL					\$346,530.19		\$356,848.46	\$10,318.27

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :		\$346,530.19
CCO #1	\$10,327.31	NET INCREASE/(DECREASE):		\$10,318.27
CCO #2	\$10,318.27	ADJUSTED CONTRACT PRICE:		\$356,848.46
	\$0.00	CHANGE TO DATE:		\$20,645.58


1/25/12
 CONTRACTOR: RAPID CONSTRUCTION LLC, 2783 Plant St., Rapid City, SD 57702 - 343-5162 DATE


1/8/12
 PROJECT/MANAGER: KLARE SCHROEDER, P.E. DATE


1-18-12
 CITY ENGINEER: DALE TECH, P.E. / L.S. DATE

MAYOR: SAM KOOIKER DATE

FINANCE: PAULINE SUMPTION DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1 to Rapid Construction LLC for an increase of \$10,318.27 based on unit pricing with the following appropriation:

Initial Funding	\$50,389.53	\$72,543.20	\$159,702.35	\$53,567.80		\$336,202.88
Fund Type	Sanitary Sewer	Water	Streets	Drainage		
Department	0833	0933	8910	8911		
Line Item	4380	4381	4370	4371		
Fund	0604	0602	0505	0505		
CCO #1	\$2,065.46	\$2,065.46	\$4,130.93	\$2,065.46		\$10,327.31
CCO #2	\$2,054.78	(\$2,883.18)	\$11,106.76	\$39.92		\$10,318.28
						\$0.00
Adjusted Funding	\$54,509.77	\$71,725.48	\$174,940.04	\$55,673.18	\$356,848.47	\$356,848.47

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2
Frontier Place Reconstruction
PROJECT NO. DR07-1679 / CIP NO. 50806
JANUARY 20, 2012
ORIGINAL CONTRACT AMOUNT: \$336,202.88
CONTRACTOR: RAPID CONSTRUCTION CO., LLC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
15	UNCLASSIFIED EXCAVATION	Subgrade was unstable. Had to remove 2 inches to make geogrid work per manufacturer recommendation.
17	UNCLASSIFIED EXCAVATION - DIGOUTS	None required on this project.
18	SUGAR ROCK	None required on this project.
20	CURB & GUTTER	Actual quantities used to complete project.
21	DRIVEWAY APPROACH	Actual quantities used to complete project.
22	BASE COURSE	Had to add 2 inches of base course over geogrid.
23	ASPHALT	Actual quantities used to complete project.
24	SIDEWALK	Actual quantities used to complete project.
28	4" PVC SEWER SERVICE	Actual quantities used to complete project.
29	SEWER SERVICE CLEANOUT	Actual quantities used to complete project.
30	CONNECT EXISTING SEWER SERVICE	Actual quantities used to complete project.
33	8" HIGH DEFLECTION COUPLING	Actual quantities used to complete project.
34	8" 22.5° BEND	Actual quantities used to complete project.
38	8" PVC WATER MAIN	Actual quantities used to complete project.
43	CONCRETE ENCASEMENT	Actual quantities used to complete project.
44	1" COPPER WATER SERVICE	Actual quantities used to complete project.
48	TYPE 3 FOUNDATION MATERIAL	None required on this project.

49	IMPORTED BACKFILL (TRENCH)	None required on this project.
50	12" RCP STORM SEWER	Actual quantities used to complete project.
55	24" RCP STORM SEWER	Actual quantities used to complete project.
58	RIPRAP - CLASS 1	Actual quantities used to complete project.
60	AASHTO T-180	Actual quantities used to complete project.

PREPARED BY: Klare Schroeder, P.E.

DATE: January 20, 2012

FUNDING TYPE		Sanitary Sewer		Water		Streets		Drainage		
COST CENTER		0833		0933		8910		8911		
LINE ITEM		4380		4381		4370		4371		
FUND		0604		0602		0505		0505		
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	
1	MOBILIZATION	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
2	REMOVE CURB & GUTTER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
3	REMOVE SIDEWALK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
4	REMOVE DRIVEWAY	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
5	REMOVE MANHOLE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
6	REMOVE 5' TYPE E INLET	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
7	REMOVE STORM CLEANOUT	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
8	REMOVE 12" STORM OUTLET	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
9	REMOVE CURB BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
10	REMOVE FIRE HYDRANT	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
11	REMOVE WATER VALVE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
12	ASPHALT MILLING	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
13	REMOVE & RESET MAILBOX	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
14	SALVAGE & RESET IRRIGATION	0.00	25%	0.00	25%	0.00	50%	0.00	0%	100%
15	UNCLASSIFIED EXCAVATION	0.00	0%	0.00	0%	1,367.30	100%	0.00	0%	100%
16	UNDERCUT	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
17	UNCLASSIFIED EXCAVATION - DIG	0.00	0%	0.00	0%	-378.00	100%	0.00	0%	100%
18	SUGAR ROCK	0.00	0%	0.00	0%	-1,098.40	100%	0.00	0%	100%
19	PLACE TOPSOIL	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
20	CURB & GUTTER	0.00	0%	0.00	0%	-151.20	100%	0.00	0%	100%
21	DRIVEWAY APPROACH	0.00	0%	0.00	0%	-116.66	100%	0.00	0%	100%
22	BASE COURSE	0.00	0%	0.00	0%	8,016.40	100%	0.00	0%	100%
23	ASPHALT	0.00	0%	0.00	0%	2,270.91	100%	0.00	0%	100%
24	SIDEWALK	0.00	0%	0.00	0%	1,280.40	100%	0.00	0%	100%
25	SANITARY MANHOLE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
26	EXTRA MANHOLE DEPTH	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
27	8" PVC SEWER MAIN	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%

28	4" PVC SEWER SERVICE	2,024.80	100%	0.00	0%	0.00	0%	0.00	0%	100%
29	SEWER SERVICE CLEANOUT	227.53	100%	0.00	0%	0.00	0%	0.00	0%	100%
30	CONNECT EXISTING SEWER SER	277.50	100%	0.00	0%	0.00	0%	0.00	0%	100%
31	CONNECT EXISTING SEWER MAIN	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
32	FIRE HYDRANT/VALVE/LEAD	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
33	8" HIGH DEFLECTION COUPLING	0.00	0%	-316.40	100%	0.00	0%	0.00	0%	100%
34	8" 22.5° BEND	0.00	0%	-526.57	100%	0.00	0%	0.00	0%	100%
35	8"X6"X8" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
36	8"X8"X8" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
37	8"X6" REDUCER	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
38	8" PVC WATER MAIN	0.00	0%	56.44	100%	0.00	0%	0.00	0%	100%
39	8" GATE VALVE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
40	CONNECT TO EXISTING WATER M	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
41	WATER SERVICE SADDLE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
42	RECONNECT WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
43	CONCRETE ENCASMENT	0.00	0%	-760.00	100%	0.00	0%	0.00	0%	100%
44	1" COPPER WATER SERVICE	0.00	0%	-861.60	100%	0.00	0%	0.00	0%	100%
45	CURB STOP	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
46	18 LB ZINC ANODE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
47	TEST STATION	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
48	TYPE 3 FOUNDATION MATERIAL	-141.30	50%	-141.30	50%	0.00	0%	0.00	0%	100%
49	IMPORTED BACKFILL (TRENCH)	-291.75	50%	-291.75	50%	0.00	0%	0.00	0%	100%
50	12" RCP STORM SEWER	0.00	0%	0.00	0%	0.00	0%	86.58	100%	100%
51	12" RCP 22.5° BEND	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
52	12" RCP 45° BEND	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
53	15" RCP STORM SEWER	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
54	18" RCP STORM SEWER	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
55	24" RCP STORM SEWER	0.00	0%	0.00	0%	0.00	0%	-92.84	100%	100%
56	24" RCP 45° BEND	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
57	24" RCP FLARED END SECTION	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
58	RIPRAP - CLASS 1	0.00	0%	0.00	0%	0.00	0%	88.18	100%	100%
59	TYPE B INLET	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
60	AASHTO T-180	-42.00	20%	-42.00	20%	-84.00	40%	-42.00	20%	100%

61	SEED/FERTILIZE/MULCH	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
62	SODDING	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
63	EROSION CONTROL PLAN	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
64	EROSION CONTROL	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
65	TRAFFIC CONTROL PLAN	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
66	TRAFFIC CONTROL	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
67	CONSTRUCTION STAKING	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
68	INCIDENTAL	0.00	20%	0.00	20%	0.00	40%	0.00	20%	100%
69	GEOGRID	0.00	20%	0.00	20%	0.01	40%	0.00	20%	100%
		\$2,054.78		(\$2,883.18)		\$11,106.76		\$39.92		\$10,318.28