

Rev. 03/2009

AMENDMENT NO. 1 TO AGREEMENT

Project: Perrine Drainage Outfall Elements 7 & 8
Project No. DR11-1963 / CIP No. 50836

Background Data: Effective Date of Agreement: September 7, 2011
Owner: City of Rapid City
Engineer: RESPEC

Nature of Amendment: Revision to Exhibit C – Task Schedule/Budget for Engineering Services; Labor Categories and Hourly Labor Billing Rates of staff involved in the completion of the project has been added. (See Exhibit A and C – Attached)

Current Contract Amount: \$24,000.00

Current Completion Date: November 28, 2011

Change Requested: No change in contract amount.
Completion date changed to March 31, 2012

New Contract Amount: \$24,000.00 (No change)

New Completion Date: March 31, 2012

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: _____.

CITY OF RAPID CITY:

ENGINEER:

By: _____
Mayor

By:  _____
RESPEC


Date Signed: _____

Date Signed: 2-12-12

ATTEST:

By: _____
Finance Officer

Date Signed: _____

REVIEWED BY:  _____
Mary Bosworth, Project Manager



**AMENDMENT NO. 1 TO AGREEMENT FOR PROFESSIONAL SERVICES
BETWEEN CITY OF RAPID CITY AND RESPEC FOR PROFESSIONAL
SERVICES FOR PERRINE DRAINAGE OUTFALL ELEMENTS 7 & 8**

PROJECT NO. DR11-1963/CIP NO. 50836

SCOPE OF WORK CHANGES

There is no change in the Scope of Work as a result of this amendment.

TIME OF COMPLETION

Time of completion is changed to March 31, 2012.

FEES

There is no change in fee as a result of this amendment.

RATE SCHEDULE

An amended rate schedule (Exhibit C) has been provided to reflect labor categories and associated billing rates of staff involved in the completion of the project.

(End of Exhibit A)

**EXHIBIT C
(REVISION 1)**

**TASK SCHEDULE/BUDGET FOR ENGINEERING SERVICES FOR PERRINE DRAINAGE
OUTFALL ELEMENTS 7 & 8**


Project No. DR11-1963/CIP No. 50836

Client: City of Rapid City

Title: Perrine Drainage Outfall Elements 7 & 8

Labor Category	Hourly Labor Billing Rate
Resident Research Engineer II	\$160
Project Engineer II	\$130
Project Engineer I	\$125
Staff Engineer III	\$115
Staff Engineer II	\$110
Staff Engineer I	\$105
Engineer II	\$90
Engineer I	\$85
AutoCAD Tech IV	\$85
Support Staff IV	\$75
Engineering Technician II	\$70

EXHIBIT A



PERRINE DRAINAGE OUTFALL ELEMENT 7 & 8
PROJECT NO. DR11-1963 **CIP NO. 50836**