

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER

PROJECT NAME: Well No. 8 Pump Replacement

PROJECT NO: W10-1896

CONTRACTOR: Layne Christensen Company

ORIGINAL CONTRACT AMOUNT: \$49,809.75

CHANGE ORDER NO.: 1F

DATE: July 31, 2012

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1		Pitless Adaptor Replacement Spool and Lift Out	LS				1	\$1,679.00	\$1,679.00
Total									\$1,679.00

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$49,809.75	
	NET INCREASE/(DECREASE) This Change:	\$1,679.00	
	ADJUSTED CONTRACT PRICE:	\$51,488.75	
PRIOR TOTAL:	\$0.00	CHANGE TO DATE:	\$1,679.00

Layne Christensen Company by [Signature] 7/23/12

CONTRACTOR: Layne Christensen Company, PO Box 189, Kearney, NE 68848-0189 DATE

PROJECT MANAGER: DAN COON *[Signature]* 7/24/12 DATE

CITY ENGINEER: DALE TECH *[Signature]* 7-25-12 DATE

MAYOR: SAM KOOIKER DATE

FINANCE: PAULINE SUMPTION DATE

CONTRACT TIME CHANGE +/-: 0 Days NEW CONTRACT COMPLETION DATE: NA

City Staff recommends approval of this Change Order No. 1F to Layne Christensen Company for an increase of \$1,679.00 with the following appropriation:

Initial Funding:	\$49,809.75
Fund Type:	Water
Department:	7011
Line Item:	4381
Fund:	0602
CCO #1:	\$1,679.00
Adjusted Funding:	\$51,488.75

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER

PROJECT NAME: Well No. 8 Pump Replacement

PROJECT NO. W10-1896

CONTRACTOR: Layne Christensen Company

ORIGINAL CONTRACT AMOUNT: \$49,809.75

CHANGE ORDER NO.: 1F

DATE: July 31, 2012

LINE ITEM		DESCRIPTION	REASON FOR CHANGE
1		Pitless Adaptor Replacement Spool and Lift Out	Threads on existing adaptor did not match newly installed pipe. Replaced to match newly installed pipe and ensure integrity of the well.

PREPARED BY: Dan Coon

DATE: 7/20/2012