



CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
RAPID CREEK TRUNK SEWER MANHOLE REHABILITATION
PROJECT NO. SS10-1852 / CIP NO. 50194
JUNE 1, 2012
ORIGINAL CONTRACT AMOUNT: \$279,981.00
CONTRACTOR: HILLS MATERIALS COMPANY


LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	Mobilization	LS	1.00	\$6,000.00	\$6,000.00	1.00	\$6,000.00	\$0.00
2	Incidental	LS	1.00	\$82,400.00	\$82,400.00	1.00	\$82,400.00	\$0.00
3	AASHTO T-180 Soil Test	EA	2.00	\$167.00	\$334.00	0.00	\$0.00	(\$334.00)
4	Cut, salvage, and replace sod (for manhole repair)	LS	1.00	\$1,960.00	\$1,960.00	1.00	\$1,960.00	\$0.00
5	Remove, salvage, and replace topsoil (for manhole repair)	LS	1.00	\$1,820.00	\$1,820.00	1.00	\$1,820.00	\$0.00
6	Erosion Control Plan (for manhole repair)	LS	1.00	\$584.00	\$584.00	1.00	\$584.00	\$0.00
7	Erosion Control (for manhole repair)	LS	1.00	\$1,680.00	\$1,680.00	1.00	\$1,680.00	\$0.00
8	Traffic Control Plan (for manhole repair)	LS	1.00	\$584.00	\$584.00	1.00	\$584.00	\$0.00
9	Traffic Control (for manhole repair)	LS	1.00	\$2,165.00	\$2,165.00	1.00	\$2,165.00	\$0.00
10	Remove and replace adjusting rings, chimney seal, casting ring & cover (manhole repair)	EA	14.00	\$1,535.00	\$21,490.00	13.00	\$19,955.00	(\$1,535.00)
11	Polyurethane foam injection repair (manhole repair)	EA	19.00	\$525.00	\$9,975.00	11.00	\$5,775.00	(\$4,200.00)
12	Type 1 Bedding (Sub-Excavation)	Tons	50.00	\$22.30	\$1,115.00	90.40	\$2,015.92	\$900.92
13	Type 3 Bedding (Sub-Excavation)	Tons	200.00	\$26.50	\$5,300.00	300.12	\$7,953.18	\$2,653.18
14	Dewatering Plan (replacement manholes)	LS	1.00	\$584.00	\$584.00	1.00	\$584.00	\$0.00
15	Replace 60" MH with 60" MH (F7-029)	LS	1.00	\$24,900.00	\$24,900.00	1.00	\$24,900.00	\$0.00
16	Dewatering (F7-029)	LS	1.00	\$1,650.00	\$1,650.00	1.00	\$1,650.00	\$0.00
17	Replace 60" MH with 60" MH (F7-030)	LS	1.00	\$24,000.00	\$24,000.00	1.00	\$24,000.00	\$0.00
18	Dewatering (F7-030)	LS	1.00	\$1,650.00	\$1,650.00	1.00	\$1,650.00	\$0.00
19	Replace 60" MH with 60" MH (F7-028)	LS	1.00	\$24,500.00	\$24,500.00	1.00	\$24,500.00	\$0.00
20	Dewatering (F7-028)	LS	1.00	\$1,650.00	\$1,650.00	1.00	\$1,650.00	\$0.00
21	Replace 60" MH with 96" MH (F7-045)	1.00	1.00	\$29,000.00	\$29,000.00	1.00	\$29,000.00	\$0.00


LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
22	Dewatering (F7-045)	LS	1.00	\$1,650.00	\$1,650.00	1.00	\$1,650.00	\$0.00
23	Replace 60" MH with 120" MH (F7-170)	LS	1.00	\$33,340.00	\$33,340.00	1.00	\$33,340.00	\$0.00
24	Dewatering (F7-170)	LS	1.00	\$1,650.00	\$1,650.00	1.00	\$1,650.00	\$0.00
25	Seal 27" RCP	LS	0.00	\$455.00	\$0.00	1.00	\$455.00	\$455.00
26	Replace Geogrid	LS	0.00	\$468.00	\$0.00	1.00	\$468.00	\$468.00
27	Furnish and Install 60" Barrel on MH F7-155	LS	0.00	\$950.00	\$0.00	1.00	\$950.00	\$950.00
28	Replace asphalt and base course	LS	0.00	\$3,365.00	\$0.00	1.00	\$3,365.00	\$3,365.00
TOTAL					\$279,981.00		\$282,704.10	\$2,723.10

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$279,981.00
CCO #1F	\$2,723.10	NET INCREASE/(DECREASE):	\$2,723.10
	\$0.00	ADJUSTED CONTRACT PRICE:	\$282,704.10
	\$0.00	CHANGE TO DATE:	\$2,723.10


 CONTRACTOR: Hills Materials Company, 3975 Sturgis Rd., Rapid City, SD 57702 - 394-3300
 7/23/12
DATE


 CONSULTANT: Allan Schrier, P.E. Dream Design, 528 Kansas City Street, Rapid City, SD 57701 - 348-0538
 7/24/12
DATE


 PROJECT MANAGER: KLARE SCHROEDER, P.E.
 7/20/12
DATE


 CITY ENGINEER: DALE TECH, P.E. / L.S.
 7-25-12
DATE

MAYOR: SAM KOOIKER
 DATE

FINANCE: PAULINE SUMPTION
 DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to Hills Materials for a increase of \$2,723.10 based on unit pricing with the following appropriation:

Initial Funding	\$279,981.00				\$279,981.00
Fund Type	Sanitary Sewer				
Department	0833				
Line Item	4380				
Fund	0604				
CCO #1F	\$2,723.10				\$2,723.10
					\$0.00
					\$0.00
Adjusted Funding	\$282,704.10			\$282,704.10	\$282,704.10

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
 RAPID CREEK TRUNK SEWER MANHOLE REHABILITATION
 PROJECT NO. SS10-1852 / CIP NO. 50194
 JUNE 1, 2012
 ORIGINAL CONTRACT AMOUNT: \$279,981.00
 CONTRACTOR: HILLS MATERIALS COMPANY

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
3	AASHTO T-180 Soil Test	Not needed.
10	Remove and replace adjusting rings, chimney seal, casting ring & cover (manhole repair)	Change in plan quantities
11	Polyurethane foam injection repair (manhole repair)	Change in plan quantities
12	Type 1 Bedding (Sub-Excavation)	Change in plan quantities
13	Type 3 Bedding (Sub-Excavation)	Change in plan quantities
25	Seal 27" RCP	Unforeseen field conditions
26	Replace Geogrid	Unforeseen field conditions
27	Furnish and Install 60" Barrel on MH F7-155	Improve access into MH F7-155
28	Replace asphalt and base course	The unstable material kept caving off and undermining the parking lot.

PREPARED BY: Klare Schroeder, P.E.

DATE: June 1, 2012

FUNDING TYPE		Sanitary Sewer	
COST CENTER		0833	
LINE ITEM		4380	
FUND		0604	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	Mobilization	0.00	100%
2	Incidental	0.00	100%
3	AASHTO T-180 Soil Test	-334.00	100%
4	Cut, salvage, and replace sod (for ma	0.00	100%
5	Remove, salvage, and replace topsoil	0.00	100%
6	Erosion Control Plan (for manhole rep	0.00	100%
7	Erosion Control (for manhole repair)	0.00	100%
8	Traffic Control Plan (for manhole repa	0.00	100%
9	Traffic Control (for manhole repair)	0.00	100%
10	Remove and replace adjusting rings,	-1,535.00	100%
11	Polyurethane foam injection repair	-4,200.00	100%
12	Type 1 Bedding (Sub-Excavation)	900.92	100%
13	Type 3 Bedding (Sub-Excavation)	2,653.18	100%
14	Dewatering Plan (replacement manho	0.00	100%
15	Replace 60" MH with 60" MH (F7-029	0.00	100%
16	Dewatering (F7-029)	0.00	100%
17	Replace 60" MH with 60" MH (F7-030	0.00	100%
18	Dewatering (F7-030)	0.00	100%
19	Replace 60" MH with 60" MH (F7-028	0.00	100%
20	Dewatering (F7-028)	0.00	100%
21	Replace 60" MH with 96" MH (F7-045	0.00	100%
22	Dewatering (F7-045)	0.00	100%
23	Replace 60" MH with 120" MH (F7-17	0.00	100%
24	Dewatering (F7-170)	0.00	100%
25	Seal 27" RCP	455.00	100%
26	Replace Geogrid	468.00	100%
27	Furnish and Install 60" Barrel on MH R	950.00	100%
28	Replace asphalt and base course	3,365.00	100%
		\$2,723.10	