




**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
 PAVEMENT REHABILITATION PROJECT - E. CENTENNIAL ST AND REDWOOD ST
 PROJECT NO. 12-1987 / CIP NO. 50844
 AUGUST 17, 2012
 ORIGINAL CONTRACT AMOUNT: \$165,056.10
 CONTRACTOR: J & J ASPHALT COMPANY**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$1,500.00	\$1,500.00	1.00	\$1,500.00	\$0.00
2	UNCLASSIFIED EXCAVATION	CY	810.00	\$16.00	\$12,960.00	810.00	\$12,960.00	\$0.00
3	REMOVE CURB & GUTTER	LF	40.00	\$8.00	\$320.00	78.00	\$624.00	\$304.00
4	REMOVE ASPHALT PAVEMENT	SYD	3,235.00	\$2.50	\$8,087.50	3,235.00	\$8,087.50	\$0.00
5	REMOVE SIDEWALK	SF	110.00	\$3.00	\$330.00	330.00	\$990.00	\$660.00
6	DETECTIBLE WARNING PANEL	SF	24.00	\$31.00	\$744.00	24.00	\$744.00	\$0.00
7	RETROFIT	SF	8.00	\$31.00	\$248.00	8.00	\$248.00	\$0.00
8	PCC SIDEWALK	SF	174.00	\$4.65	\$809.10	425.00	\$1,976.25	\$1,167.15
9	ASPHALT	TON	760.00	\$81.00	\$61,560.00	780.00	\$63,180.00	\$1,620.00
10	3/4" BASE COURSE	TON	1,560.00	\$25.00	\$39,000.00	1,535.00	\$38,375.00	(\$625.00)
11	CURB & GUTTER	LF	40.00	\$21.00	\$840.00	78.00	\$1,638.00	\$798.00
12	ADJUST MANHOLE	EA	1.00	\$265.00	\$265.00	1.00	\$265.00	\$0.00
13	AASHTO T-180	EA	2.00	\$150.00	\$300.00	2.00	\$300.00	\$0.00
14	UNDERDRAIN	LF	1,865.00	\$7.00	\$13,055.00	1,865.00	\$13,055.00	\$0.00
15	GEOTEXTILE FABRIC	SYD	3,235.00	\$2.70	\$8,734.50	3,235.00	\$8,734.50	\$0.00
16	FOUNDATION	CY	100.00	\$70.00	\$7,000.00	100.00	\$7,000.00	\$0.00
17	TRAFFIC CONTROL	LS	1.00	\$4,000.00	\$4,000.00	1.00	\$4,000.00	\$0.00
18	INLET PROTECTION	EA	6.00	\$100.00	\$600.00	6.00	\$600.00	\$0.00
19	ROCK BAG	EA	8.00	\$20.00	\$160.00	8.00	\$160.00	\$0.00
20	12" COMPOST SOCK	LF	52.00	\$2.75	\$143.00	52.00	\$143.00	\$0.00
21	EROSION CONTROL - MISC	LS	1.00	\$400.00	\$400.00	1.00	\$400.00	\$0.00
22	INCIDENTAL	LS	1.00	\$4,000.00	\$4,000.00	1.00	\$4,000.00	\$0.00
23	6" APPROACH PAVING	SF	0.00	\$9.20	\$0.00	142.00	\$1,306.40	\$1,306.40
TOTAL					\$165,056.10		\$170,286.65	\$5,230.55

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$165,056.10
CCO #1F	\$5,230.55	NET INCREASE/(DECREASE):	\$5,230.55
	\$0.00	ADJUSTED CONTRACT PRICE:	\$170,286.65
	\$0.00	CHANGE TO DATE:	\$5,230.55

	8/21/12
CONTRACTOR: J&J ASPHALT COMPANY	DATE
	8/21/12
PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE
	8-23-12
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: SAM KOOIKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to J&J ASPHALT COMPANY for an increase of \$5,230.55 based on unit pricing with the following appropriation:

Initial Funding	\$165,056.10	\$0.00				\$165,056.10
Fund Type	Streets	Water				
Department	8910	0933				
Line Item	4370	4381				
Fund	0505	0602				
CCO #1F	\$1775.12	\$3455.43				\$5,230.55
						\$0.00
						\$0.00
Adjusted Funding	\$166831.22	\$3455.43	\$0.00	\$0.00	\$170,286.65	\$170,286.65

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
PAVEMENT REHABILITATION PROJECT - E. CENTENNIAL ST AND REDWOOD ST
PROJECT NO. 12-1987 / CIP NO. 50844
AUGUST 17, 2012
ORIGINAL CONTRACT AMOUNT: \$165,056.10
CONTRACTOR: J & J ASPHALT COMPANY

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
3	REMOVE CURB & GUTTER	More curb & gutter was broken and settled than shown on plans.
5	REMOVE SIDEWALK	There were waterline breaks in project. Water Dept. requested that concrete be fixed under this contract.
8	PCC SIDEWALK	There were waterline breaks in project. Water Dept. requested that concrete be fixed under this contract.
9	ASPHALT	Actual quantity needed to complete project.
10	3/4" BASE COURSE	Actual quantity needed to complete project.
11	CURB & GUTTER	More curb & gutter was broken and settled than shown on plans.
23	6" APPROACH PAVING	Approach was broken in fixing waterline leak.

PREPARED BY: Klare Schroeder, P.E.

DATE: August 17, 2012

		Streets		Water		
		8910		933		
		4370		4381		
		0505		0602		
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT	AMOUNT	PERCENT	
1	MOBILIZATION	0.00	100%	0.00	0%	100%
2	UNCLASSIFIED EXCAVATION	0.00	100%	0.00	0%	100%
3	REMOVE CURB & GUTTER	304.00	100%	0.00	0%	100%
4	REMOVE ASPHALT PAVEMENT	0.00	100%	0.00	0%	100%
5	REMOVE SIDEWALK	293.70	44.5%	366.30	56%	100%
6	DETECTIBLE WARNING PANEL	0.00	100%	0.00	0%	100%
7	DETECTIBLE WARNING PANEL - R	0.00	100%	0.00	0%	100%
8	PCC SIDEWALK	-156.94		1,324.09		
9	ASPHALT	1,620.00	100%	0.00	0%	100%
10	3/4" BASE COURSE	-625.00	100%	0.00	0%	100%
11	CURB & GUTTER	339.36	42.526%	458.64	57.474%	100%
12	ADJUST MANHOLE	0.00	100%	0.00	0%	100%
13	AASHTO T-180	0.00	100%	0.00	0%	100%
14	UNDERDRAIN	0.00	100%	0.00	0%	100%
15	GEOTEXTILE FABRIC	0.00	100%	0.00	0%	100%
16	DIGOUTS WITH TYPE 3 FOUNDAT	0.00	100%	0.00	0%	100%
17	TRAFFIC CONTROL	0.00	100%	0.00	0%	100%
18	INLET PROTECTION	0.00	100%	0.00	0%	100%
19	ROCK BAG	0.00	100%	0.00	0%	100%
20	12" COMPOST SOCK	0.00	100%	0.00	0%	100%
21	EROSION CONTROL - MISC	0.00	100%	0.00	0%	100%
22	INCIDENTAL	0.00	100%	0.00	0%	100%
23	6" APPROACH PAVING	0.00		1,306.40	100%	100%
		\$1,775.12		\$3,455.43		\$5,230.55