

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: October 9, 2012

Project Name & Number: Jackson Springs Water Treatment Plant – Construction Phase Services CIP #: 50789
Project No. WTP10-1858

Project Description: Construction Phase Services for bidding and construction of the Jackson Springs Water Treatment Plant, raw water pump station, interconnecting transmission mains and related appurtenances.

Consultant: Burns & McDonnell Engineering Company

Original Contract Amount: \$1,908,500.00	Original Contract Date: Dec. 6, 2010	Original Completion Date: 180 days after completion of construction
---	---	--

Addendum No: 2

Amendment Description: Adjustment to professional services fee for revisions to high service pumps as outlined in project Construction Change Order No. 2.

Current Contract Amount: \$1,963,500.00	Current Completion Date: _____
Change Requested: -\$55,479.00	
New Contract Amount: \$1,908,021.00	New Completion Date: No Change

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
-\$55,479.00	932	4223	602	Water Revenue Bonds
Total				

Agreement Review & Approvals

[Signature] 10/3/12
 Project Manager Date

[Signature] 10/3/12
 Compliance Specialist Date

 City Attorney Date

[Signature] 10-3-12
 Division Manager Date

[Signature] 10-5-12
 Department Director Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved
Appropriation	10/8/12	JD	(Y) N
Cash Flow			Y N

AMENDMENT NO. 2
To
AGREEMENT For PROFESSIONAL ENGINEERING SERVICES
Between
BURNS & McDONNELL ENGINEERING COMPANY, INC.
Centennial, Colorado
and
CITY OF RAPID CITY, SOUTH DAKOTA

This Contract amendment is made by and between Burns & McDonnell Engineering Company, Inc. a Missouri Corporation and City of Rapid City, South Dakota, this 16TH day of October, 2012, for the Jackson Springs Water Treatment Plant – Construction Phase Services (Project No. WTP10-1858 / CIP No. 50789).

Whereas, it is the mutual desire of the parties hereto to amend the AGREEMENT for PROFESSIONAL ENGINEERING SERVICES entered into on the 6th day of December 2010, hereinafter called the Existing Agreement and amended on May 2, 2011.

Therefore, it is hereby agreed that the Existing Agreement be amended as follows:

SCOPE OF SERVICES

No change.

LUMP SUM FEE

In association with Construction Change Order No. 2 to City Project No WTP10-1858, the Engineer reduces the lump sum amount by Fifty-Five thousand Four hundred Seventy-Nine dollars (\$-55,479.00), for a contract total of One Million, Nine Hundred Eight Thousand Twenty-One Dollars (\$1,908,021.00).

This amendment will be deemed a part of, and be subject to, all terms and conditions of the Existing Agreement. Except as modified above, the Existing Agreement will remain in full force and effect.

BURNS & MCDONNELL ENGINEERING CO.

ACCEPTED:

By Mark A. Lichtenardt

Title Vice President

Date Oct. 16, 2012

ATTEST:

By Daniel D. Komeir

Title Principal

Date Oct 16 2012

CITY OF RAPID CITY, SD

ACCEPTED:

By _____

Title Mayor

Date _____


ATTEST:

By _____

Title Finance Officer

Date _____

END OF AMENDMENT NO. 2



PROJECT LOCATION
JACKSON SPRINGS WATER TREATMENT PLANT
PROJECT NO. WTP10-1858 **CIP NO. 50789**