

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

PW111312-07

2012 PAVEMENT MARKING - LANE LINE PAINTING

PROJECT NO. 12-2018 / CIP NO. 50594□□□

OCTOBER 16, 2012

ORIGINAL CONTRACT AMOUNT: \$86,950.00

CONTRACTOR: DAKOTA BARRICADE, LLC

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$12,450.00	\$12,450.00	1.00	\$12,450.00	\$0.00
2	4-INCH WHITE PAINT MARKING	LF	509,000.00	\$0.05	\$25,450.00	654,653.00	\$32,732.65	\$7,282.65
3	4-INCH YELLOW PAINT MARKING	LF	981,000.00	\$0.05	\$49,050.00	831,934.00	\$41,596.70	(\$7,453.30)
TOTAL					\$86,950.00		\$86,779.35	(\$170.65)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$86,950.00
CCO #1F (\$170.65)	NET INCREASE/(DECREASE):	(\$170.65)
	ADJUSTED CONTRACT PRICE:	\$86,779.35
	CHANGE TO DATE:	(\$170.65)

Chad Reed _____ DATE: 10/30/12

CONTRACTOR: DAKOTA BARRICADE LLC, 3455 Edwards St., Rapid City, SD 57703 - 791-4946

John Less _____ DATE: 10/30/12

PROJECT MANAGER: JOHN LESS, P.E.

Dale Tech _____ DATE: 10-31-12

CITY ENGINEER: DALE TECH, P.E. / L.S.

MAYOR: SAM KOOIKER DATE

FINANCE: PAULINE SUMPTION DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to DAKOTA BARRICADE LLC for a decrease of \$170.65 based on unit pricing with the following appropriation:

Initial Funding	\$86,950.00					\$86,950.00
Fund Type	Traffic Engineering					
Department	0205					
Line Item	4254					
Fund	0101					
CCO #1F	(\$170.65)					(\$170.65)
Adjusted Funding	\$86,779.35	\$0.00	\$0.00	\$0.00	\$86,779.35	\$86,779.35

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
2012 PAVEMENT MARKING - LANE LINE PAINTING
PROJECT NO. 12-2018 / CIP NO. 50594□□□
OCTOBER 16, 2012
ORIGINAL CONTRACT AMOUNT: \$86,950.00
CONTRACTOR: DAKOTA BARRICADE, LLC

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
3	4-INCH WHITE PAINT MARKING	Quantity used in accordance with actual field conditions.
4	4-INCH YELLOW PAINT MARKING	Quantity used in accordance with actual field conditions.

PREPARED BY: John Less, PE

DATE: October 16, 2012

		Traffic Engineering		
		FUNDING TYPE		
		COST CENTER	0205	
		LINE ITEM	4254	
		FUND	0101	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT	
1	MOBILIZATION	0.00	100%	100%
2	4-INCH WHITE PAINT MARKING	7,282.65	100%	100%
3	4-INCH YELLOW PAINT MARKING	-7,453.30	100%	100%
		(\$170.65)		(\$170.65)