

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF Pretreatment Improvements Construction and Installation

PROJECT NO: WRF11-1928

CONTRACTOR: Glacier Construction Company, Inc.


ORIGINAL CONTRACT AMOUNT: \$1,572,880.00

CHANGE ORDER NO.: 1

DATE: November 19, 2012

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1	NA	PLC and Wiring Revisions	LS	1	\$2,710.00	\$2,710.00	1	\$2,710.00	\$2,710.00
2	NA	Curb Extension	LS	1	\$2,793.00	\$2,793.00	1	\$2,793.00	\$2,793.00
3	NA	Hot Water and Potable Water Revisions	LS	1	\$30,820.00	\$30,820.00	1	\$30,820.00	\$30,820.00
4	NA	Water Control Gate Revisions	LS	1	\$2,305.00	\$2,305.00	1	\$2,305.00	\$2,305.00
5	NA	Gas Sensor Relocation	LS	1	\$0.00	\$0.00	1	\$0.00	\$0.00
Total									\$38,628.00

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$1,572,880.00
CCO #1	NET INCREASE/(DECREASE):	\$38,628.00
CCO #2	ADJUSTED CONTRACT PRICE:	\$1,611,508.00
CCO #3	CHANGE TO DATE:	\$38,628.00
PRIOR TOTAL	\$0.00	

 CONTRACTOR: Glacier Construction Company, Inc.	11/1/12 DATE
PROJECT MANAGER: DAN COON	11/2/12 DATE
CITY ENGINEER: DALE TECH	DATE
MAYOR: SAM KOOIKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 8 NEW CONTRACT TIME: November 9, 2012	

City Staff recommends approval of this Change Order No. 1 to Glacier Construction Company, Inc. for an extension of the Contract Time to November 9, 2012 and an increase of \$38,628.00 with the following appropriation:

Initial Funding	\$1,572,880.00
Fund Type	Water Reclamation
Department	0833
Line Item	4380
Fund	0604
CCO #1	\$38,628.00
Adjusted Funding	\$1,611,508.00

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF Pretreatment Improvements Construction and Installation

PROJECT NO. WRF11-1928

CONTRACTOR: Glacier Construction Company, Inc.

ORIGINAL CONTRACT AMOUNT: \$1,572,880.00

CHANGE ORDER NO.: 1

DATE: November 19, 2012

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	PLC and Wiring Revisions	Revisions to the pretreatment system programmable logic controller (PLC) and wiring were required to ensure compatibility with the selected screening system.
2	Curb Extension	Extend curb around the new electrical building to ensure storm water is adequately directed away from the building.
3	Hot Water and Potable Water Revisions	The hot water and non-potable service to the pretreatment building were not as shown on facility record drawings. Revisions to the hot water service and a new non-potable water service were required to provide adequate water for system operation. Contract time was extended 8 days to November 9, 2012 for these revisions.
4	Water Control Gate Revisions	Increased size of water control slide gates to ensure proper functionality.
5	Gas Sensor Relocation	Relocation of the combustible gas sensors in the WRF Pretreatment Building. There is no cost for this change.

PREPARED BY: DAN COON

DATE: 11/1/2012