

CITY of RAPID CITY

Agenda Item Summary

Meeting Date: 2/26/2013	Committee: Public Works
Staff Contact: Keith Johnson	PW or L&F Committee: 2/26/2013
Petitioner: N/A	City Council 1st Reading:
Location: N/A	City Council 2nd Reading:

Agenda Title:

Authorize Mayor and Finance Officer to Sign Amendment No. 1 between the City of Rapid City and Ferber Engineering Company Inc. for Design Professional Services for West Chicago Street and Staton Place Reconstruction and Drainage Improvements, Project No. 12-1187 / CIP No. 50364, in the amount \$8,651.00.

Summary:

Amendment in the amount of \$8,651.00 to original contract of \$170,730.00 for additional costs due to investigation and design of a pedestrian bridge across proposed drainage improvements.

Funding Source & Fiscal Impact *(if applicable)*:

0505/8911/4223 – CIP Drainage / Consultant Design Services

Recommendation:

Action:
Notes:

City Council Options:

--

Attachments & Links:

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: West Chicago and Staton Place Reconstruction and Drainage
Improvements Project No. 12-1187

CIP #: 50364

Project Description: To provide professional engineering services.

Consultant: Ferber Engineering Company, Inc.

**Original
Contract Amount:** \$170,730.00

**Original
Contract Date:** April 16, 2012

**Original
Completion Date:** March 31, 2013

Addendum No: 1

Amendment Description: Additional costs due to investigation and design of pedestrian bridge across proposed drainage improvements.

Current Contract Amount: \$170,730.00

Current Completion Date: _____

Change Requested: \$8,651.00

New Contract Amount: \$179,381.00

New Completion Date: _____

Funding Source This Request:

\$8,651.00	8911	4223	505	
\$8,651.00	Total			

Agreement Review & Approvals

Keith Johnson 2/14/13
Project Manager Date

Amber Lites 2/14/13
Compliance Specialist Date

Nade Afghani 2/21/13
City Attorney Date

John L... 2-14-13
Division Manager Date

Tony... 2-14-13
Department Director Date

ROUTING INSTRUCTIONS

Route two originals of the **Agreement** for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
2/15/13	AL	(Y) N
Appropriation		Y N
Cash Flow		Y N

AMENDMENT NO. 1 TO AGREEMENT

Project: West Chicago Street and Staton Place Reconstruction and Drainage Improvements
Project No. 12-1187 / CIP No. 50364

Background Data: Original Contract Date: April 16, 2012
Owner: City of Rapid City, SD
Engineer: Ferber Engineering Company, Inc.

Nature of Amendment: Engineer incurred additional costs to investigate and design a pedestrian bridge across the proposed drainage improvements. The need for the pedestrian bridge is to allow the construction of an ADA compliant sidewalk along the north side of West Chicago Street between N. 48th Street and San Marco Boulevard.

Current Contract Amount: \$170,730.00

Change Requested: \$8,651.00

New Contract Amount: \$176,381.00

Owner and Consultant hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

_____.

CITY OF RAPID CITY:

By: _____
Mayor


Date: _____

ATTEST:

By: _____
Finance Officer

Date: _____

FERBER ENGINEERING COMPANY,
INC:

By:  _____
Vice President

Date: 2-11-13

REVIEWED BY:

 _____
Project Manager

AMENDMENT NO. 1 TO AGREEMENT

Project: West Chicago Street and Staton Place Reconstruction and Drainage Improvements
Project No. 12-1187 / CIP No. 50364

Background Data: Original Contract Date: April 16, 2012
Owner: City of Rapid City, SD
Engineer: Ferber Engineering Company, Inc.

Nature of Amendment: Engineer incurred additional costs to investigate and design a pedestrian bridge across the proposed drainage improvements. The need for the pedestrian bridge is to allow the construction of an ADA compliant sidewalk along the north side of West Chicago Street between N. 48th Street and San Marco Boulevard.

Current Contract Amount: \$170,730.00

Change Requested: \$8,651.00

New Contract Amount: \$176,381.00

Owner and Consultant hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:

By: _____
Mayor

Date: _____

ATTEST:

By: _____
Finance Officer

Date: _____

FERBER ENGINEERING COMPANY,
INC:


By: _____
Vice President

Date: 2-11-13

REVIEWED BY:

Keith Johnson
Project Manager

EXHIBIT A



**WEST CHICAGO STREET AND STATON PLACE
RECONSTRUCTION AND DRAINAGE IMPROVEMENTS**
Proj. No. 12-1187 CIP No. 50364