

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: May 14, 2013

Project Name & Number: Jackson Springs Water Transmission Mains CIP #: 50780
Project No. WTP09-1836

Project Description: Professional Engineering Services for Construction Administration for the installation of twin 20" diameter steel water transmission mains.

Consultant: Ferber Engineering Company, Inc.

Original Contract Amount: \$273,830.00	Original Contract Date: Nov. 17, 2009	Original Completion Date: Dec. 31, 2010
--	---------------------------------------	---

Addendum No: 1

Amendment Description: Additional Construction Related Services related to the investigation, testing and legal support necessary for the polyurethane coating issues encountered with the project

Current Contract Amount: <u>\$273,830.00</u>	Current Completion Date: <u>December 31, 2010</u>
Change Requested: <u>\$83,954.44</u>	
New Contract Amount: <u>\$357,784.44</u>	New Completion Date: _____

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$83,954.44	932	4223	602	Water Enterprise - Jackson Bonds
\$83,954.44	Total			

Agreement Review & Approvals

[Signature] 5-8-13
Project Manager Date

[Signature] 5/8/13
Compliance Specialist Date

City Attorney Date

[Signature] 5-8-13
Division Manager Date

[Signature] 5-9-13
Department Director Date

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
Finance Office - Retain one original-
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
Appropriation <u>5/9/13</u>	<u>DL</u>	(Y) N
Cash Flow		(Y) N

AMENDMENT NO. 1 TO AGREEMENT

Project: Jackson Springs Water Transmission Mains CRS
Project No. WTP09-1836 / CIP No. 50780

Background Data: Original Contract Date: November 17, 2009
Owner: City of Rapid City, SD
Engineer: Ferber Engineering Company, Inc.

Nature of Amendment: Engineer has incurred a significant amount of cost in identifying the polyurethane coating issue associated with the project; trying to determine why the coating issue occurred, assisting the City with in-plant acceptance testing, field coating adhesion verification and assisting the City legal counsel with specifics regarding the various legal cases that are currently ongoing.

Current Contract Amount: \$273,830.00

Change Requested: \$83,954.44

New Contract Amount: \$357,784.44

Owner and Consultant hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:

By: _____
Mayor

Date: _____

ATTEST:


By: _____
Finance Officer

Date: _____

REVIEWED BY:

Project Manager

FERBER ENGINEERING COMPANY,
INC:

By: 
Vice President

Date: 4-16-13