

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1**  
**KANSAS CITY STREET RECONSTRUCTION PROJECT - 5TH STREET TO EAST BOULEVARD**  
**PROJECT NO. 12-2005 / CIP NO. 50119**  
**JULY 23, 2013**  
**ORIGINAL CONTRACT AMOUNT: \$3,314,757.63**  
**CONTRACTOR: MAINLINE CONTRACTING, INC.**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$222,000.00	\$222,000.00	1.00	\$222,000.00	\$0.00
2	MISCELLANEOUS WORK	LS	1.00	\$299,000.00	\$299,000.00	1.00	\$299,000.00	\$0.00
3	INCIDENTAL (ELECTRICAL WORK)	LS	1.00	\$4,500.00	\$4,500.00	1.00	\$4,500.00	\$0.00
4	CONSTRUCTION STAKING	LS	1.00	\$23,900.00	\$23,900.00	1.00	\$23,900.00	\$0.00
5	CORNERS	EA	5.00	\$120.00	\$600.00	5.00	\$600.00	\$0.00
6	REMOVE TREE, 6"-18"	EA	4.00	\$127.00	\$508.00	4.00	\$508.00	\$0.00
7	REMOVE TREE, 18"-24"	EA	16.00	\$209.00	\$3,344.00	16.00	\$3,344.00	\$0.00
8	REMOVE TREE, > 24"	EA	2.00	\$355.00	\$710.00	2.00	\$710.00	\$0.00
9	CLEARING AND GRUBBING	LS	1.00	\$2,863.00	\$2,863.00	1.00	\$2,863.00	\$0.00
10	REMOVE SANITARY SEWER MAIN	LF	465.00	\$2.65	\$1,232.25	465.00	\$1,232.25	\$0.00
11	SERVICE LINE	LF	28.00	\$2.40	\$67.20	28.00	\$67.20	\$0.00
12	SEWER MANHOLE	EA	2.00	\$302.00	\$604.00	2.00	\$604.00	\$0.00
13	REMOVE WATER MAIN	LF	818.00	\$4.20	\$3,435.60	818.00	\$3,435.60	\$0.00
14	REMOVE FORCE WATER MAIN	LF	87.00	\$4.20	\$365.40	87.00	\$365.40	\$0.00
15	VALVE	EA	3.00	\$195.00	\$585.00	3.00	\$585.00	\$0.00
16	REMOVE CURB STOP AND BOX	EA	13.00	\$94.00	\$1,222.00	13.00	\$1,222.00	\$0.00
17	REMOVE GATE VALVE W/BOX	EA	1.00	\$94.00	\$94.00	1.00	\$94.00	\$0.00
18	SEWER MAIN	LF	800.00	\$5.00	\$4,000.00	800.00	\$4,000.00	\$0.00
19	MANHOLE	EA	5.00	\$243.00	\$1,215.00	5.00	\$1,215.00	\$0.00
20	"B" INLET	EA	6.00	\$120.00	\$720.00	6.00	\$720.00	\$0.00
21	TYPE "E" INLET	EA	2.00	\$147.00	\$294.00	2.00	\$294.00	\$0.00
22	REMOVE CONTAMINATED SOIL	CY	100.00	\$40.00	\$4,000.00	100.00	\$4,000.00	\$0.00
23	REMOVE CONTAMINATED WATER	MGAL	5.00	\$1,000.00	\$5,000.00	5.00	\$5,000.00	\$0.00
24	REMOVE PERIMETER CONTROL	LF	935.00	\$0.82	\$766.70	935.00	\$766.70	\$0.00
25	REMOVE SEDIMENT	CY	100.00	\$12.00	\$1,200.00	100.00	\$1,200.00	\$0.00
26	ROCK	SY	180.00	\$1.00	\$180.00	180.00	\$180.00	\$0.00
27	REMOVE AC PAVEMENT	SY	67.00	\$2.30	\$154.10	67.00	\$154.10	\$0.00
28	OVERLAY	SY	14,136.00	\$3.45	\$48,769.20	14,136.00	\$48,769.20	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
29	PAVEMENT	SY	307.00	\$2.00	\$614.00	307.00	\$614.00	\$0.00
30	REMOVE PCC PANEL, 9"	SY	22.00	\$28.00	\$616.00	22.00	\$616.00	\$0.00
31	REMOVE PCC CURB AND GUTTER	LF	3,809.00	\$0.85	\$3,237.65	3,809.00	\$3,237.65	\$0.00
32	PAN	SY	18.00	\$3.35	\$60.30	18.00	\$60.30	\$0.00
33	REMOVE PCC SIDEWALK	SF	19,770.00	\$0.40	\$7,908.00	19,770.00	\$7,908.00	\$0.00
34	REMOVE RETAINING WALL	LF	609.00	\$4.50	\$2,740.50	609.00	\$2,740.50	\$0.00
35	CONCRETE	SF	912.00	\$1.00	\$912.00	912.00	\$912.00	\$0.00
36	CONCRETE STEPS AND	LS	6.00	\$18.00	\$108.00	6.00	\$108.00	\$0.00
37	REMOVE AND SALVAGE SIGN	EA	25.00	\$45.00	\$1,125.00	25.00	\$1,125.00	\$0.00
38	METAL TRENCH COVER	LF	35.00	\$1.30	\$45.50	35.00	\$45.50	\$0.00
39	MAILBOXES, BENCHES,	LS	1.00	\$755.00	\$755.00	1.00	\$755.00	\$0.00
40	COMPONENTS DURING	LS	1.00	\$400.00	\$400.00	1.00	\$400.00	\$0.00
41	ELECTRICAL	LS	1.00	\$2,880.00	\$2,880.00	1.00	\$2,880.00	\$0.00
42	AASHTO T-180 SOIL TEST	EA	12.00	\$143.00	\$1,716.00	12.00	\$1,716.00	\$0.00
43	EXCAVATION, UNCLASSIFIED	CY	1,470.00	\$10.00	\$14,700.00	1,470.00	\$14,700.00	\$0.00
44	DIGOUTS	CY	100.00	\$10.00	\$1,000.00	100.00	\$1,000.00	\$0.00
45	TYPE III FOUNDATION MATERIAL	CY	50.00	\$16.00	\$800.00	50.00	\$800.00	\$0.00
46	TYPE IV FOUNDATION MATERIAL	CY	50.00	\$16.00	\$800.00	50.00	\$800.00	\$0.00
47	EXCAVATION, ROCK (GRADING)	CY	50.00	\$10.00	\$500.00	50.00	\$500.00	\$0.00
48	CRUSHED ROCK	T	50.00	\$12.00	\$600.00	50.00	\$600.00	\$0.00
49	EXCAVATION, UNDERCUT	CY	3,220.00	\$6.80	\$21,896.00	3,220.00	\$21,896.00	\$0.00
50	IMPORTED TOPSOIL	CY	250.00	\$21.00	\$5,250.00	250.00	\$5,250.00	\$0.00
51	PLACING TOPSOIL	CY	550.00	\$8.75	\$4,812.50	550.00	\$4,812.50	\$0.00
52	TOPSOIL SALVAGE	CY	300.00	\$6.20	\$1,860.00	300.00	\$1,860.00	\$0.00
53	2" PVC SCH. 80 FORCE MAIN	LF	23.00	\$16.00	\$368.00	23.00	\$368.00	\$0.00
54	2" 45 DEGREE BEND	EA	2.00	\$45.00	\$90.00	2.00	\$90.00	\$0.00
55	4" UNDERDRAIN LINE, PVC	LF	3,245.00	\$7.50	\$24,337.50	3,245.00	\$24,337.50	\$0.00
56	CLEANOUT/VENT	EA	6.00	\$235.00	\$1,410.00	6.00	\$1,410.00	\$0.00
57	6" PVC BUILDING DRAIN	LF	121.00	\$12.50	\$1,512.50	121.00	\$1,512.50	\$0.00
58	6" PVC ELBOW	EA	2.00	\$22.00	\$44.00	2.00	\$44.00	\$0.00
59	6" PVC CROSS	EA	1.00	\$62.50	\$62.50	1.00	\$62.50	\$0.00
60	PIPELINE ENCASEMENT	LF	373.00	\$42.00	\$15,666.00	373.00	\$15,666.00	\$0.00
61	INSULATION	SF	25.00	\$3.50	\$87.50	25.00	\$87.50	\$0.00
62	BACKFILL MATERIAL (TRENCH)	CY	50.00	\$68.00	\$3,400.00	50.00	\$3,400.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
63	(TRENCH)	CY	50.00	\$10.00	\$500.00	50.00	\$500.00	\$0.00
64	TYPE I BEDDING MATERIAL	T	50.00	\$12.00	\$600.00	50.00	\$600.00	\$0.00
65	TYPE II FOUNDATION MATERIAL	T	50.00	\$12.00	\$600.00	50.00	\$600.00	\$0.00
66	8" SANITARY SEWER MAIN (8' - 10')	LF	600.00	\$27.00	\$16,200.00	600.00	\$16,200.00	\$0.00
67	10')	LF	215.00	\$30.00	\$6,450.00	215.00	\$6,450.00	\$0.00
68	SERVICE LINE	LF	150.00	\$20.00	\$3,000.00	150.00	\$3,000.00	\$0.00
69	STANDARD MANHOLE 48" (0' - 6')	EA	4.00	\$2,400.00	\$9,600.00	4.00	\$9,600.00	\$0.00
70	EXTRA MANHOLE DEPTH (48")	VF	13.20	\$180.00	\$2,376.00	13.20	\$2,376.00	\$0.00
71	CLEANOUT	EA	1.00	\$150.00	\$150.00	1.00	\$150.00	\$0.00
72	SEWER MAIN	EA	3.00	\$765.00	\$2,295.00	3.00	\$2,295.00	\$0.00
73	SERVICE	EA	2.00	\$197.00	\$394.00	2.00	\$394.00	\$0.00
74	BYPASS PUMPING	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
75	6" PVC WATER MAIN C-900, DR 18	LF	420.00	\$22.00	\$9,240.00	420.00	\$9,240.00	\$0.00
76	8" PVC WATER MAIN C-900, DR 18	LF	380.00	\$28.00	\$10,640.00	380.00	\$10,640.00	\$0.00
77	12" PVC WATER MAIN C-900, DR 18	LF	2,031.00	\$36.00	\$73,116.00	2,031.00	\$73,116.00	\$0.00
78	4" 45 DEGREE BEND	EA	2.00	\$505.00	\$1,010.00	2.00	\$1,010.00	\$0.00
79	6" 45 DEGREE BEND	EA	5.00	\$565.00	\$2,825.00	5.00	\$2,825.00	\$0.00
80	6" 90 DEGREE BEND	EA	1.00	\$514.00	\$514.00	1.00	\$514.00	\$0.00
81	8" 45 DEGREE BEND	EA	3.00	\$580.00	\$1,740.00	3.00	\$1,740.00	\$0.00
82	8" 90 DEGREE BEND	EA	1.00	\$610.00	\$610.00	1.00	\$610.00	\$0.00
83	12" 11.25 DEGREE BEND	EA	1.00	\$828.00	\$828.00	1.00	\$828.00	\$0.00
84	12" 45 DEGREE BEND	EA	2.00	\$864.00	\$1,728.00	2.00	\$1,728.00	\$0.00
85	12" X 12" CROSS	EA	1.00	\$1,367.00	\$1,367.00	1.00	\$1,367.00	\$0.00
86	8" MJ PLUG	EA	1.00	\$422.00	\$422.00	1.00	\$422.00	\$0.00
87	8" X 6" REDUCER	EA	3.00	\$444.00	\$1,332.00	3.00	\$1,332.00	\$0.00
88	12" X 8" REDUCER	EA	1.00	\$561.00	\$561.00	1.00	\$561.00	\$0.00
89	6" X 6" X 6" TEE	EA	2.00	\$665.00	\$1,330.00	2.00	\$1,330.00	\$0.00
90	8" X 8" X 6" TEE	EA	2.00	\$818.00	\$1,636.00	2.00	\$1,636.00	\$0.00
91	12" X 12" X 4" TEE	EA	2.00	\$922.00	\$1,844.00	2.00	\$1,844.00	\$0.00
92	12" X 12" X 6" TEE	EA	12.00	\$935.00	\$11,220.00	12.00	\$11,220.00	\$0.00
93	12" X 12" X 8" TEE	EA	4.00	\$985.00	\$3,940.00	4.00	\$3,940.00	\$0.00
94	VALVE	EA	1.00	\$6,737.00	\$6,737.00	1.00	\$6,737.00	\$0.00
95	4" GATE VALVE W/ BOX	EA	2.00	\$813.00	\$1,626.00	2.00	\$1,626.00	\$0.00
96	6" GATE VALVE W/ BOX	EA	6.00	\$1,008.00	\$6,048.00	6.00	\$6,048.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
97	8" GATE VALVE W/ BOX	EA	6.00	\$1,448.00	\$8,688.00	6.00	\$8,688.00	\$0.00
98	12" GATE VALVE W/ BOX	EA	8.00	\$2,562.00	\$20,496.00	8.00	\$20,496.00	\$0.00
99	BOX AND LEAD	EA	7.00	\$4,035.00	\$28,245.00	7.00	\$28,245.00	\$0.00
100	1" COPPER WATER SERVICE	LF	132.00	\$19.80	\$2,613.60	132.00	\$2,613.60	\$0.00
101	1.5" COPPER WATER SERVICE	LF	89.00	\$25.50	\$2,269.50	89.00	\$2,269.50	\$0.00
102	CLASS 150	LF	145.00	\$20.00	\$2,900.00	145.00	\$2,900.00	\$0.00
103	1" TAPPING SADDLE & CORP STOP	EA	9.00	\$112.00	\$1,008.00	9.00	\$1,008.00	\$0.00
104	STOP	EA	2.00	\$207.00	\$414.00	2.00	\$414.00	\$0.00
105	1" CURB STOP & BOX	EA	7.00	\$183.00	\$1,281.00	7.00	\$1,281.00	\$0.00
106	1.5" CURB STOP & BOX	EA	2.00	\$274.00	\$548.00	2.00	\$548.00	\$0.00
107	ABANDON VALVE BOX	EA	16.00	\$55.00	\$880.00	16.00	\$880.00	\$0.00
108	MAIN	EA	5.00	\$1,765.00	\$8,825.00	5.00	\$8,825.00	\$0.00
109	RECONNECT WATER SERVICE	EA	18.00	\$590.00	\$10,620.00	18.00	\$10,620.00	\$0.00
110	STATION, COMPLETE	EA	7.00	\$300.00	\$2,100.00	7.00	\$2,100.00	\$0.00
111	(18 LB - ZINC)	EA	140.00	\$191.00	\$26,740.00	140.00	\$26,740.00	\$0.00
112	12" RCP, CLASS III	LF	20.00	\$27.00	\$540.00	20.00	\$540.00	\$0.00
113	18" RCP, CLASS III	LF	1,432.00	\$32.00	\$45,824.00	1,432.00	\$45,824.00	\$0.00
114	24" RCP, CLASS III	LF	421.00	\$43.00	\$18,103.00	421.00	\$18,103.00	\$0.00
115	GASKETED	LF	200.00	\$38.00	\$7,600.00	200.00	\$7,600.00	\$0.00
116	GASKETED	LF	194.00	\$48.00	\$9,312.00	194.00	\$9,312.00	\$0.00
117	12" RCP, 15 DEGREE BEND	EA	1.00	\$272.00	\$272.00	1.00	\$272.00	\$0.00
118	DELETED		0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00
119	4' X 4' RCP JUNCTION BOX	EA	4.00	\$5,025.00	\$20,100.00	4.00	\$20,100.00	\$0.00
120	GRATE	EA	16.00	\$2,570.00	\$41,120.00	16.00	\$41,120.00	\$0.00
121	GRATE	EA	5.00	\$2,730.00	\$13,650.00	5.00	\$13,650.00	\$0.00
122	SEWER MAIN	EA	6.00	\$125.00	\$750.00	6.00	\$750.00	\$0.00
123	DRAINAGE FABRIC	SY	50.00	\$3.00	\$150.00	50.00	\$150.00	\$0.00
124	POLLUTION CONTROL	LS	1.00	\$3,000.00	\$3,000.00	1.00	\$3,000.00	\$0.00
125	GRAVEL FILTER SOCK	LF	66.00	\$2.00	\$132.00	66.00	\$132.00	\$0.00
126	VEHICLE TRACKING CONTROL	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
127	CONTROL, INLET PROTECTION	EA	31.00	\$110.00	\$3,410.00	31.00	\$3,410.00	\$0.00
128	CONTROL, PERIMETER CONTROL	LF	867.00	\$3.35	\$2,904.45	867.00	\$2,904.45	\$0.00
129	AGGREGATE BASE COARSE	T	243.45	\$19.00	\$4,625.55	243.45	\$4,625.55	\$0.00
130	GRAVEL CUSHION	T	3,199.00	\$19.00	\$60,781.00	4,800.00	\$91,200.00	\$30,419.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
131	TEMPORARY	T	200.00	\$19.00	\$3,800.00	200.00	\$3,800.00	\$0.00
132	MAINTAIN PUBLIC ACCESS	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
133	WOVEN GEOTEXTILE SEPARATOR	SY	100.00	\$3.00	\$300.00	6,333.00	\$18,999.00	\$18,699.00
134	AC CLASS G, TYPE 1 PG64-28	T	114.80	\$110.00	\$12,628.00	114.80	\$12,628.00	\$0.00
135	REINFORCED	SY	204.80	\$69.00	\$14,131.20	204.80	\$14,131.20	\$0.00
136	REINFORCED	SY	12,098.10	\$46.10	\$557,722.41	12,098.10	\$557,722.41	\$0.00
137	NONREINFORCED	SY	28.60	\$52.00	\$1,487.20	28.60	\$1,487.20	\$0.00
138	TYPE B6-7	LF	3,816.70	\$18.00	\$68,700.60	3,816.70	\$68,700.60	\$0.00
139	CONCRETE P7 CURB & GUTTER	LF	286.00	\$15.00	\$4,290.00	286.00	\$4,290.00	\$0.00
140	REINFORCED	SY	316.50	\$90.00	\$28,485.00	316.50	\$28,485.00	\$0.00
141	REPLACEMENT, 9"	SY	109.00	\$87.00	\$9,483.00	109.00	\$9,483.00	\$0.00
142	DOWEL BAR ASSEMBLY	EA	8,185.00	\$7.45	\$60,978.25	8,185.00	\$60,978.25	\$0.00
143	CONCRETE	EA	28.00	\$30.65	\$858.20	28.00	\$858.20	\$0.00
144	CONCRETE	EA	32.00	\$18.55	\$593.60	32.00	\$593.60	\$0.00
145	DETECTABLE WARNING PANEL	SF	200.00	\$27.70	\$5,540.00	200.00	\$5,540.00	\$0.00
146	CONCRETE NON ENGINEERED	LF	463.30	\$47.00	\$21,775.10	463.30	\$21,775.10	\$0.00
147	CONCRETE: 6" REINFORCED/ W	SF	344.00	\$18.00	\$6,192.00	344.00	\$6,192.00	\$0.00
148	HANDRAIL TYPE (POWDER	LF	366.00	\$34.15	\$12,498.90	366.00	\$12,498.90	\$0.00
149	DELETED		0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00
150	TYPE BENCH (INSTALLED)	EA	9.00	\$1,325.00	\$11,925.00	9.00	\$11,925.00	\$0.00
151	TYPE WASTE/RECYCLING	EA	9.00	\$2,750.00	\$24,750.00	9.00	\$24,750.00	\$0.00
152	TYPE (INSTALLED)	EA	5.00	\$550.00	\$2,750.00	5.00	\$2,750.00	\$0.00
153	ARCHITECTURAL STYLE (9'x4')	EA	2.00	\$2,750.00	\$5,500.00	2.00	\$5,500.00	\$0.00
154	RAISING/ CROWN THINNING	EA	6.00	\$265.00	\$1,590.00	6.00	\$1,590.00	\$0.00
155	HONEYLOCUST	EA	31.00	\$410.00	\$12,710.00	31.00	\$12,710.00	\$0.00
156	CONNECTION, BFP/ METER FOR	EA	3.00	\$3,500.00	\$10,500.00	3.00	\$10,500.00	\$0.00
157	TYPE FOR EACH NODE: 8 STATION	EA	2.00	\$2,750.00	\$5,500.00	2.00	\$5,500.00	\$0.00
158	LANDSCAPE EDGING, ALUMINUM	LF	270.00	\$6.00	\$1,620.00	270.00	\$1,620.00	\$0.00
159	ORNAMENTAL GRASSES	EA	134.00	\$22.50	\$3,015.00	134.00	\$3,015.00	\$0.00
160	SHRUB: #2 CONTAINER	EA	49.00	\$34.50	\$1,690.50	49.00	\$1,690.50	\$0.00
161	PERENNIALS/GRASSES 12" TO 18"	SF	5,300.00	\$0.60	\$3,180.00	5,300.00	\$3,180.00	\$0.00
162	SOIL PREPARATION, FABRIC,	SF	16,032.00	\$0.80	\$12,825.60	16,032.00	\$12,825.60	\$0.00
163	LANDSCAPE BEDS IN NODES	SF	16,032.00	\$0.70	\$11,222.40	16,032.00	\$11,222.40	\$0.00
164	TURF AREAS	SF	22,554.00	\$0.98	\$22,102.92	22,554.00	\$22,102.92	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
165	IRRIGATION SLEEVES	LF	3,210.00	\$6.60	\$21,186.00	3,210.00	\$21,186.00	\$0.00
166	1" RIGID CONDUIT, SCHEDULE 40	LF	156.00	\$4.25	\$663.00	156.00	\$663.00	\$0.00
167	1" RIGID CONDUIT, SCHEDULE 80	LF	370.00	\$4.50	\$1,665.00	370.00	\$1,665.00	\$0.00
168	2" RIGID CONDUIT, SCHEDULE 40	LF	3,185.00	\$4.70	\$14,969.50	3,185.00	\$14,969.50	\$0.00
169	2" RIGID CONDUIT, SCHEDULE 80	LF	1,169.00	\$5.30	\$6,195.70	1,169.00	\$6,195.70	\$0.00
170	1/C #2 AWG COPPER WIRE	LF	3,225.00	\$1.50	\$4,837.50	3,225.00	\$4,837.50	\$0.00
171	1/C #6 AWG COPPER WIRE	LF	11,970.00	\$0.71	\$8,498.70	11,970.00	\$8,498.70	\$0.00
172	1/C #10 AWG COPPER	LF	6,021.00	\$0.43	\$2,589.03	6,021.00	\$2,589.03	\$0.00
173	1/C #12 AWG COPPER	LF	228.00	\$0.31	\$70.68	228.00	\$70.68	\$0.00
174	BRACKET CABLE	LF	1,368.00	\$1.49	\$2,038.32	1,368.00	\$2,038.32	\$0.00
175	SHIELDED PAIR	LF	1,039.00	\$0.53	\$550.67	1,039.00	\$550.67	\$0.00
176	JUNCTION BOX	EA	31.00	\$703.00	\$21,793.00	31.00	\$21,793.00	\$0.00
177	2' DIAMETER FOOTING	LF	162.00	\$127.00	\$20,574.00	162.00	\$20,574.00	\$0.00
178	EQUIPMENT	EA	2.00	\$2,717.00	\$5,434.00	2.00	\$5,434.00	\$0.00
179	PEDESTRIAN PUSH BUTTON POLE	EA	3.00	\$647.00	\$1,941.00	3.00	\$1,941.00	\$0.00
180	PREFORMED DETECTOR LOOP	EA	7.00	\$367.00	\$2,569.00	7.00	\$2,569.00	\$0.00
181	RELOCATED SIGNAL EQUIPMENT	LS	1.00	\$168.00	\$168.00	1.00	\$168.00	\$0.00
182	LUMINAIRE, 250W P/S MH	EA	8.00	\$1,532.00	\$12,256.00	8.00	\$12,256.00	\$0.00
183	W/ ARM	EA	8.00	\$5,523.00	\$44,184.00	8.00	\$44,184.00	\$0.00
184	LUMINAIRE, 175W P/S MH	EA	13.00	\$1,100.00	\$14,300.00	13.00	\$14,300.00	\$0.00
185	POLE	EA	13.00	\$3,226.00	\$41,938.00	13.00	\$41,938.00	\$0.00
186	LUMINAIRES, (2)175W P/S MH	EA	6.00	\$2,201.00	\$13,206.00	6.00	\$13,206.00	\$0.00
187	POLE W/ ARMS	EA	6.00	\$3,724.00	\$22,344.00	6.00	\$22,344.00	\$0.00
188	STEP LUMINAIRE	EA	6.00	\$331.00	\$1,986.00	6.00	\$1,986.00	\$0.00
189	IRRIGATION CONTROLLER	EA	2.00	\$500.00	\$1,000.00	2.00	\$1,000.00	\$0.00
190	WHITE	LF	6,212.00	\$0.25	\$1,553.00	6,212.00	\$1,553.00	\$0.00
191	YELLOW CURB	LF	1,306.00	\$1.60	\$2,089.60	1,306.00	\$2,089.60	\$0.00
192	CURB	LF	283.00	\$3.00	\$849.00	283.00	\$849.00	\$0.00
193	HANDICAP SYMBOL	EA	9.00	\$35.00	\$315.00	9.00	\$315.00	\$0.00
194	PAVEMENT MARKING, 4"	LF	3,793.00	\$3.25	\$12,327.25	3,793.00	\$12,327.25	\$0.00
195	PAVEMENT MARKING, 12"	LF	688.00	\$8.00	\$5,504.00	688.00	\$5,504.00	\$0.00
196	PAVEMENT MARKING, 24"	LF	286.00	\$12.00	\$3,432.00	286.00	\$3,432.00	\$0.00
197	PAVEMENT MARKING, ARROW	EA	3.00	\$200.00	\$600.00	3.00	\$600.00	\$0.00
198	PAVEMENT MARKING, SHARROW	EA	16.00	\$250.00	\$4,000.00	16.00	\$4,000.00	\$0.00
199	PLASTIC PAVEMENT MARKING, 4"	LF	3,793.00	\$0.50	\$1,896.50	3,793.00	\$1,896.50	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
200	PLASTIC PAVEMENT MARKING, 12"	LF	688.00	\$1.50	\$1,032.00	688.00	\$1,032.00	\$0.00
201	PLASTIC PAVEMENT MARKING, 24"	LF	286.00	\$3.00	\$858.00	286.00	\$858.00	\$0.00
202	PLASTIC PAVEMENT MARKING,	EA	3.00	\$100.00	\$300.00	3.00	\$300.00	\$0.00
203	PLASTIC PAVEMENT MARKING,	EA	16.00	\$100.00	\$1,600.00	16.00	\$1,600.00	\$0.00
204	PERMANENT SIGN	EA	59.00	\$100.00	\$5,900.00	59.00	\$5,900.00	\$0.00
205	SIGN POST	EA	59.00	\$75.00	\$4,425.00	59.00	\$4,425.00	\$0.00
206	TRAFFIC CONTROL	LS	1.00	\$12,000.00	\$12,000.00	1.00	\$12,000.00	\$0.00
207	MESSAGE BOARDS	EA	2.00	\$1,000.00	\$2,000.00	2.00	\$2,000.00	\$0.00
208	THICKNESS	SF	13,321.00	\$6.20	\$82,590.20	13,321.00	\$82,590.20	\$0.00
209	GROUND COVER	SF	1,042.00	\$1.00	\$1,042.00	1,042.00	\$1,042.00	\$0.00
210	4" THICKNESS	SF	6,190.00	\$7.50	\$46,425.00	6,190.00	\$46,425.00	\$0.00
211	ROCK MULCH	CY	36.50	\$86.00	\$3,139.00	36.50	\$3,139.00	\$0.00
212	CONCRETE, ENGINEERED,	LF	336.70	\$95.00	\$31,986.50	336.70	\$31,986.50	\$0.00
213	15" RCP, CLASS III	LF	26.00	\$29.00	\$754.00	26.00	\$754.00	\$0.00
214	15" RCP, 45 DEGREE BEND	EA	1.00	\$665.00	\$665.00	1.00	\$665.00	\$0.00
215	INLET	EA	2.00	\$574.00	\$1,148.00	2.00	\$1,148.00	\$0.00
216	3" RIGID CONDUIT, SCHEDULE 80	LF	80.00	\$6.70	\$536.00	80.00	\$536.00	\$0.00
217	1.5" SCHEDULE 40, PVC PIPE	LF	205.00	\$2.00	\$410.00	205.00	\$410.00	\$0.00
218	CONCRETE NON ENGINEERED	LF	99.60	\$57.00	\$5,677.20	99.60	\$5,677.20	\$0.00
219	12" MJ PLUG	EA	0.00	\$515.00	\$0.00	1.00	\$515.00	\$515.00
220	6" MJ 22.5 DEGREE BEND	EA	0.00	\$565.00	\$0.00	4.00	\$2,260.00	\$2,260.00
221	DRY CRUSHER FINES	TON	0.00	\$12.00	\$0.00	141.97	\$1,703.64	\$1,703.64
222	6" SDR-35 SEWER SERVICE	LF	0.00	\$21.50	\$0.00	60.00	\$1,290.00	\$1,290.00
223	6"X4" MJ REDUCER	EA	0.00	\$415.00	\$0.00	1.00	\$415.00	\$415.00
224	6" MJ PLUG	EA	0.00	\$390.00	\$0.00	1.00	\$390.00	\$390.00
225	2" COPPER	LF	0.00	\$38.00	\$0.00	18.00	\$684.00	\$684.00
226	2" SADDLE AND CORP	EA	0.00	\$370.00	\$0.00	1.00	\$370.00	\$370.00
227	2' CURB STOP AND BOX	EA	0.00	\$490.00	\$0.00	1.00	\$490.00	\$490.00
228	REPAIR RCP HOLE	LS	0.00	\$517.43	\$0.00	1.00	\$517.43	\$517.43
	ALTERNATE 1							
1	MOBILIZATION	LS	1.00	\$10,900.00	\$10,900.00	1.00	\$10,900.00	\$0.00
2	MISCELLANEOUS WORK	LS	1.00	\$20,000.00	\$20,000.00	1.00	\$20,000.00	\$0.00
3	INCIDENTAL (ELECTRICAL WORK)	LS	1.00	\$479.00	\$479.00	1.00	\$479.00	\$0.00
4	CONSTRUCTION STAKING	LS	1.00	\$9,800.00	\$9,800.00	1.00	\$9,800.00	\$0.00
5	CORNERS	EA	2.00	\$120.00	\$240.00	2.00	\$240.00	\$0.00
6	REMOVE TREE, 6"-18"	EA	2.00	\$127.00	\$254.00	2.00	\$254.00	\$0.00
7	REMOVE TREE, 18"-24"	EA	6.00	\$210.00	\$1,260.00	6.00	\$1,260.00	\$0.00
8	REMOVE TREE, >24"	EA	2.00	\$355.00	\$710.00	2.00	\$710.00	\$0.00
9	CLEARING AND GRUBBING	LS	1.00	\$2,800.00	\$2,800.00	1.00	\$2,800.00	\$0.00
10	REMOVE SANITARY SEWER MAIN	LF	332.00	\$2.65	\$879.80	332.00	\$879.80	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
11	SERVICE LINE	LF	256.00	\$2.40	\$614.40	256.00	\$614.40	\$0.00
12	SEWER MANHOLE	EA	1.00	\$300.00	\$300.00	1.00	\$300.00	\$0.00
13	REMOVE WATER MAIN	LF	199.00	\$4.00	\$796.00	199.00	\$796.00	\$0.00
14	REMOVE CURB STOP AND BOX	EA	6.00	\$90.00	\$540.00	6.00	\$540.00	\$0.00
15	SEWER MAIN	LF	72.00	\$5.00	\$360.00	72.00	\$360.00	\$0.00
16	MANHOLE	EA	1.00	\$240.00	\$240.00	1.00	\$240.00	\$0.00
17	"B" INLET	EA	1.00	\$120.00	\$120.00	1.00	\$120.00	\$0.00
18	REMOVE AREA INLET	EA	1.00	\$120.00	\$120.00	1.00	\$120.00	\$0.00
19	REMOVE CONTAMINATED SOIL	CY	20.00	\$40.00	\$800.00	20.00	\$800.00	\$0.00
20	REMOVE CONTAMINATED WATER	MGAL	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
21	REMOVE PERIMETER CONTROL	LF	360.00	\$0.85	\$306.00	360.00	\$306.00	\$0.00
22	REMOVE SEDIMENT	CY	20.00	\$10.00	\$200.00	20.00	\$200.00	\$0.00
23	REMOVE AC PAVEMENT	SY	46.00	\$2.30	\$105.80	46.00	\$105.80	\$0.00
24	OVERLAY	SY	3,026.00	\$3.45	\$10,439.70	3,026.00	\$10,439.70	\$0.00
25	PAVEMENT	SY	238.00	\$2.30	\$547.40	238.00	\$547.40	\$0.00
26	REMOVE PCC CURB AND GUTTER	LF	1,080.00	\$1.90	\$2,052.00	1,080.00	\$2,052.00	\$0.00
27	REMOVE PCC SIDEWALK	SF	3,915.00	\$0.70	\$2,740.50	3,915.00	\$2,740.50	\$0.00
28	REMOVE RETAINING WALL	LF	35.00	\$4.00	\$140.00	35.00	\$140.00	\$0.00
29	CONCRETE	SF	606.00	\$1.00	\$606.00	606.00	\$606.00	\$0.00
30	REMOVE AND RESET FENCE	LF	78.00	\$15.00	\$1,170.00	78.00	\$1,170.00	\$0.00
31	REMOVE AND SALVAGE SIGN	EA	6.00	\$45.00	\$270.00	6.00	\$270.00	\$0.00
32	MAILBOXES, BENCHES,	LS	1.00	\$750.00	\$750.00	1.00	\$750.00	\$0.00
33	COMPONENTS DURING	LS	1.00	\$400.00	\$400.00	1.00	\$400.00	\$0.00
34	AASHTO T-180 SOIL TEST	EA	3.00	\$150.00	\$450.00	3.00	\$450.00	\$0.00
35	EXCAVATION, UNCLASSIFIED	CY	955.00	\$10.00	\$9,550.00	955.00	\$9,550.00	\$0.00
36	DIGOUTS	CY	50.00	\$10.00	\$500.00	50.00	\$500.00	\$0.00
37	EXCAVATION, ROCK (GRADING)	CY	20.00	\$10.00	\$200.00	20.00	\$200.00	\$0.00
38	CRUSHED ROCK	T	20.00	\$12.00	\$240.00	20.00	\$240.00	\$0.00
39	TYPE III FOUNDATION MATERIAL	CY	20.00	\$15.00	\$300.00	20.00	\$300.00	\$0.00
40	TYPE IV FOUNDATION MATERIAL	CY	20.00	\$15.00	\$300.00	20.00	\$300.00	\$0.00
41	EXCAVATION, UNDERCUT	CY	900.00	\$6.80	\$6,120.00	900.00	\$6,120.00	\$0.00
42	PLACING TOPSOIL	CY	225.00	\$8.75	\$1,968.75	225.00	\$1,968.75	\$0.00
43	TOPSOIL SALVAGE	CY	250.00	\$6.00	\$1,500.00	250.00	\$1,500.00	\$0.00
44	4" UNDERDRAIN LINE, PVC	LF	750.00	\$7.50	\$5,625.00	750.00	\$5,625.00	\$0.00
45	CLEANOUT/VENT	EA	2.00	\$235.00	\$470.00	2.00	\$470.00	\$0.00
46	PIPELINE ENCASEMENT	LF	139.00	\$42.00	\$5,838.00	139.00	\$5,838.00	\$0.00
47	INSULATION	SF	5.00	\$5.00	\$25.00	5.00	\$25.00	\$0.00






LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
48	BACKFILL MATERIAL (TRENCH)	CY	25.00	\$68.00	\$1,700.00	25.00	\$1,700.00	\$0.00
49	(TRENCH)	CY	25.00	\$10.00	\$250.00	25.00	\$250.00	\$0.00
50	TYPE I BEDDING MATERIAL	T	25.00	\$13.00	\$325.00	25.00	\$325.00	\$0.00
51	TYPE II FOUNDATION MATERIAL	T	25.00	\$13.00	\$325.00	25.00	\$325.00	\$0.00
52	8" SANITARY SEWER MAIN (8' - 10')	LF	285.00	\$27.00	\$7,695.00	285.00	\$7,695.00	\$0.00
53	SERVICE LINE	LF	241.00	\$20.00	\$4,820.00	241.00	\$4,820.00	\$0.00
54	SEWER SERVICE	EA	6.00	\$70.00	\$420.00	6.00	\$420.00	\$0.00
55	DROP MANHOLE	EA	1.00	\$2,400.00	\$2,400.00	1.00	\$2,400.00	\$0.00
56	EXTRA MANHOLE DEPTH (48")	VF	2.50	\$180.00	\$450.00	2.50	\$450.00	\$0.00
57	CLEANOUT	EA	6.00	\$150.00	\$900.00	6.00	\$900.00	\$0.00
58	SEWER MAIN	EA	1.00	\$760.00	\$760.00	1.00	\$760.00	\$0.00
59	SERVICE	EA	7.00	\$200.00	\$1,400.00	7.00	\$1,400.00	\$0.00
60	COVER	EA	3.00	\$550.00	\$1,650.00	3.00	\$1,650.00	\$0.00
61	BYPASS PUMPING	LS	1.00	\$850.00	\$850.00	1.00	\$850.00	\$0.00
62	6" PVC WATER MAIN C-900, DR 18	LF	13.00	\$26.00	\$338.00	13.00	\$338.00	\$0.00
63	8" PVC WATER MAIN C-900, DR 18	LF	136.00	\$27.00	\$3,672.00	136.00	\$3,672.00	\$0.00
64	12" PVC WATER MAIN C-900, DR 18	LF	493.00	\$36.00	\$17,748.00	493.00	\$17,748.00	\$0.00
65	8" 45 DEGREE BEND	EA	2.00	\$580.00	\$1,160.00	2.00	\$1,160.00	\$0.00
66	12" 11.25 DEGREE BEND	EA	1.00	\$827.00	\$827.00	1.00	\$827.00	\$0.00
67	12" 22.5 DEGREE BEND	EA	2.00	\$840.00	\$1,680.00	2.00	\$1,680.00	\$0.00
68	12" 45 DEGREE BEND	EA	4.00	\$860.00	\$3,440.00	4.00	\$3,440.00	\$0.00
69	6" MJ PLUG	EA	1.00	\$390.00	\$390.00	1.00	\$390.00	\$0.00
70	8" MJ PLUG	EA	1.00	\$420.00	\$420.00	1.00	\$420.00	\$0.00
71	8" X 6" REDUCER	EA	1.00	\$440.00	\$440.00	1.00	\$440.00	\$0.00
72	8" X 8" X 6" TEE	EA	1.00	\$815.00	\$815.00	1.00	\$815.00	\$0.00
73	12" X 12" X 6" TEE	EA	1.00	\$930.00	\$930.00	1.00	\$930.00	\$0.00
74	12" X 12" X 8" TEE	EA	2.00	\$980.00	\$1,960.00	2.00	\$1,960.00	\$0.00
75	20" X 20" X 12" TAPPING TEE	EA	1.00	\$8,000.00	\$8,000.00	1.00	\$8,000.00	\$0.00
76	4" GATE VALVE W/ BOX	EA	1.00	\$810.00	\$810.00	1.00	\$810.00	\$0.00
77	8" GATE VALVE W/ BOX	EA	2.00	\$1,550.00	\$3,100.00	2.00	\$3,100.00	\$0.00
78	12" GATE VALVE W/ BOX	EA	1.00	\$2,680.00	\$2,680.00	1.00	\$2,680.00	\$0.00
79	BOX & LEAD	EA	1.00	\$4,100.00	\$4,100.00	1.00	\$4,100.00	\$0.00
80	1" COPPER WATER SERVICE	LF	80.00	\$20.00	\$1,600.00	80.00	\$1,600.00	\$0.00
81	2" COPPER WATER SERVICE	LF	11.00	\$28.00	\$308.00	11.00	\$308.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
82	18	LF	18.00	\$21.00	\$378.00	18.00	\$378.00	\$0.00
83	1" TAPPING SADDLE & CORP STOP	EA	6.00	\$112.00	\$672.00	6.00	\$672.00	\$0.00
84	2" TAPPING SADDLE & CORP STOP	EA	1.00	\$550.00	\$550.00	1.00	\$550.00	\$0.00
85	1" CURB STOP & BOX	EA	5.00	\$180.00	\$900.00	5.00	\$900.00	\$0.00
86	2" CURB STOP & BOX	EA	1.00	\$380.00	\$380.00	1.00	\$380.00	\$0.00
87	ABANDON VALVE BOX	EA	2.00	\$60.00	\$120.00	2.00	\$120.00	\$0.00
88	MAIN	EA	2.00	\$1,700.00	\$3,400.00	2.00	\$3,400.00	\$0.00
89	RECONNECT WATER SERVICE	EA	7.00	\$530.00	\$3,710.00	7.00	\$3,710.00	\$0.00
90	STATION, COMPLETE	EA	1.00	\$300.00	\$300.00	1.00	\$300.00	\$0.00
91	(18 LB - ZINC)	EA	38.00	\$192.00	\$7,296.00	38.00	\$7,296.00	\$0.00
92	18" RCP, CLASS III	LF	374.00	\$32.00	\$11,968.00	374.00	\$11,968.00	\$0.00
93	VANED GRATE	EA	6.00	\$2,570.00	\$15,420.00	6.00	\$15,420.00	\$0.00
94	SEWER MAIN	EA	1.00	\$740.00	\$740.00	1.00	\$740.00	\$0.00
95	DRAINAGE FABRIC	SY	20.00	\$3.00	\$60.00	20.00	\$60.00	\$0.00
96	POLLUTION CONTROL	LS	1.00	\$1,200.00	\$1,200.00	1.00	\$1,200.00	\$0.00
97	GRAVEL FILTER SOCKS	LF	40.00	\$2.00	\$80.00	40.00	\$80.00	\$0.00
98	VEHICLE TRACKING CONTROL	LS	1.00	\$750.00	\$750.00	1.00	\$750.00	\$0.00
99	CONTROL, INLET PROTECTION	EA	7.00	\$110.00	\$770.00	7.00	\$770.00	\$0.00
100	CONTROL, PERIMETER CONTROL	LF	428.00	\$3.35	\$1,433.80	428.00	\$1,433.80	\$0.00
101	AGGREGATE BASE COURSE	T	18.27	\$19.00	\$347.13	18.27	\$347.13	\$0.00
102	GRAVEL CUSHION	T	946.70	\$19.00	\$17,987.30	946.70	\$17,987.30	\$0.00
103	TEMPORARY	T	40.00	\$19.00	\$760.00	40.00	\$760.00	\$0.00
104	MAINTAIN PUBLIC ACCESS	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
105	WOVEN GEOTEXTILE SEPARATOR	SY	25.00	\$3.00	\$75.00	25.00	\$75.00	\$0.00
106	AC CLASS G, TYPE 1 PG64-28	T	95.20	\$110.00	\$10,472.00	95.20	\$10,472.00	\$0.00
107	REINFORCED	SY	59.90	\$69.00	\$4,133.10	59.90	\$4,133.10	\$0.00
108	REINFORCED	SY	3,052.10	\$46.10	\$140,701.81	3,052.10	\$140,701.81	\$0.00
109	NONREINFORCED	SY	94.20	\$52.00	\$4,898.40	94.20	\$4,898.40	\$0.00
110	TYPE B6-7	LF	900.60	\$18.50	\$16,661.10	900.60	\$16,661.10	\$0.00
111	TYPE BL6-7	LF	11.20	\$18.50	\$207.20	11.20	\$207.20	\$0.00
112	CONCRETE P7 CURB & GUTTER	LF	89.80	\$15.00	\$1,347.00	89.80	\$1,347.00	\$0.00
113	REINFORCED	SY	155.30	\$90.45	\$14,046.89	155.30	\$14,046.89	\$0.00
114	DOWEL BAR ASSEMBLY	EA	2,088.00	\$7.45	\$15,555.60	2,088.00	\$15,555.60	\$0.00
115	DETECTABLE WARNING PANEL	SF	48.00	\$27.70	\$1,329.60	48.00	\$1,329.60	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
116	CONCRETE ENGINEERED 30" HT 4'	LF	54.00	\$75.00	\$4,050.00	54.00	\$4,050.00	\$0.00
117	WALL	LF	94.00	\$40.00	\$3,760.00	94.00	\$3,760.00	\$0.00
118	CONCRETE: 6" REINFORCED/ W	SF	163.00	\$18.00	\$2,934.00	163.00	\$2,934.00	\$0.00
119	HANDRAIL TYPE (POWDER	LF	45.00	\$44.44	\$1,999.80	45.00	\$1,999.80	\$0.00
120	DELETED	0.00	0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00
121	CROWN THINNING	EA	2.00	\$265.00	\$530.00	2.00	\$530.00	\$0.00
122	SHRUB PRUNNING, TO 30" HEIGHT	EA	25.00	\$40.00	\$1,000.00	25.00	\$1,000.00	\$0.00
123	HONEYLOCUST	EA	8.00	\$410.00	\$3,280.00	8.00	\$3,280.00	\$0.00
124	REDMOND LINDEN	EA	3.00	\$390.00	\$1,170.00	3.00	\$1,170.00	\$0.00
125	RUSSIAN OLIVE	EA	1.00	\$75.00	\$75.00	1.00	\$75.00	\$0.00
126	CONNECTION, BFP/ METER FOR	EA	1.00	\$3,500.00	\$3,500.00	1.00	\$3,500.00	\$0.00
127	LANDSCAPE EDGING, ALUMINUM	LF	40.00	\$6.00	\$240.00	40.00	\$240.00	\$0.00
128	ORNAMENTAL GRASSES	EA	15.00	\$22.50	\$337.50	15.00	\$337.50	\$0.00
129	SHRUB: #2 CONTAINER	EA	39.00	\$34.50	\$1,345.50	39.00	\$1,345.50	\$0.00
130	PERENNIALS/GRASSES 12" - 18"	SF	975.00	\$0.60	\$585.00	975.00	\$585.00	\$0.00
131	SOIL PREPARATION, FABRIC,	SF	1,884.00	\$0.80	\$1,507.20	1,884.00	\$1,507.20	\$0.00
132	LANDSCAPE BEDS IN NODES	SF	1,884.00	\$0.70	\$1,318.80	1,884.00	\$1,318.80	\$0.00
133	TURF AREAS	SF	12,370.00	\$0.98	\$12,122.60	12,370.00	\$12,122.60	\$0.00
134	IRRIGATION SLEEVES	LF	192.00	\$8.10	\$1,555.20	192.00	\$1,555.20	\$0.00
135	1" RIGID CONDUIT, SCHEDULE 40	LF	7.00	\$4.35	\$30.45	7.00	\$30.45	\$0.00
136	2" RIGID CONDUIT, SCHEDULE 40	LF	453.00	\$5.02	\$2,274.06	453.00	\$2,274.06	\$0.00
137	2" RIGID CONDUIT, SCHEDULE 80	LF	244.00	\$5.57	\$1,359.08	244.00	\$1,359.08	\$0.00
138	DELETED	0.00	0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00
139	1/C #2 AWG COPPER WIRE	LF	719.00	\$1.58	\$1,136.02	719.00	\$1,136.02	\$0.00
140	1/C #6 AWG COPPER WIRE	LF	6,039.00	\$0.74	\$4,468.86	6,039.00	\$4,468.86	\$0.00
141	1/C #10 AWG COPPER	LF	1,186.00	\$0.45	\$533.70	1,186.00	\$533.70	\$0.00
142	CABLE	LF	120.00	\$1.57	\$188.40	120.00	\$188.40	\$0.00
143	JUNCTION BOX	EA	4.00	\$740.00	\$2,960.00	4.00	\$2,960.00	\$0.00
144	2' DIAMETER FOOTING	LF	18.00	\$112.00	\$2,016.00	18.00	\$2,016.00	\$0.00
145	LUMINAIRE, 250W P/S MH	EA	3.00	\$1,744.00	\$5,232.00	3.00	\$5,232.00	\$0.00
146	W/ ARM	EA	3.00	\$5,804.00	\$17,412.00	3.00	\$17,412.00	\$0.00
147	IRRIGATION CONTROLLERS	EA	1.00	\$3,250.00	\$3,250.00	1.00	\$3,250.00	\$0.00
148	WHITE	EA	880.00	\$0.25	\$220.00	880.00	\$220.00	\$0.00
149	YELLOW CURB	EA	326.00	\$1.50	\$489.00	326.00	\$489.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
150	PAVEMENT MARKING, 4"	LF	1,005.00	\$3.25	\$3,266.25	1,005.00	\$3,266.25	\$0.00
151	PAVEMENT MARKING, 12"	LF	282.00	\$6.00	\$1,692.00	282.00	\$1,692.00	\$0.00
152	PAVEMENT MARKING, SHARROW	EA	4.00	\$250.00	\$1,000.00	4.00	\$1,000.00	\$0.00
153	PLASTIC PAVEMENT MARKING, 4"	LF	1,005.00	\$0.50	\$502.50	1,005.00	\$502.50	\$0.00
154	PLASTIC PAVEMENT MARKING, 12"	LF	282.00	\$1.50	\$423.00	282.00	\$423.00	\$0.00
155	PLASTIC PAVEMENT MARKING,	EA	4.00	\$100.00	\$400.00	4.00	\$400.00	\$0.00
156	PERMANENT SIGN	EA	12.00	\$100.00	\$1,200.00	12.00	\$1,200.00	\$0.00
157	SIGN POST	EA	12.00	\$75.00	\$900.00	12.00	\$900.00	\$0.00
158	TRAFFIC CONTROL	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
159	THICKNESS	SF	1,768.00	\$6.20	\$10,961.60	1,768.00	\$10,961.60	\$0.00
160	GROUND COVER	SF	1,099.00	\$1.00	\$1,099.00	1,099.00	\$1,099.00	\$0.00
161	4" THICKNESS	SF	600.00	\$7.50	\$4,500.00	600.00	\$4,500.00	\$0.00
162	GRAVEL SURFACING	SF	2,082.00	\$0.40	\$832.80	2,082.00	\$832.80	\$0.00
163	1.5" SCHEDULE 40, PVC PIPE	LF	205.00	\$2.00	\$410.00	205.00	\$410.00	\$0.00
164	CONCRETE NON ENGINEERED	LF	92.80	\$46.00	\$4,268.80	92.80	\$4,268.80	\$0.00
<b>TOTAL</b>								
					<b>\$3,314,757.63</b>		<b>\$3,372,510.70</b>	<b>\$57,753.07</b>

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$3,314,757.63
CCO #1	\$57,753.07	NET INCREASE/(DECREASE):	\$57,753.07
	\$0.00	ADJUSTED CONTRACT PRICE:	\$3,372,510.70
	\$0.00	CHANGE TO DATE:	\$57,753.07

	CONTRACTOR: MAINLINE CONTRACTING	DATE: 7/25/13
	PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE: 7/23/13
	CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE: 7-25-13
	MAYOR: SAM KOOIKER	DATE:
	FINANCE: PAULINE SUMPTION	DATE:
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days	

City Staff recommends approval of this Change Order #1 to Mainline Contracting for an increase of \$57,753.07 based on unit pricing with the following appropriation:

Initial Funding	\$186,489.29	\$488,694.79	\$2,056,538.79	\$86,528.50	\$296,506.26	\$200,000.00	\$3,314,757.63
Fund Type	Sanitary Sewer	Water	Streets	Streets (.16)	Drainage	Vision	
Department	833 / 834	933 / 934	8910	8910	8911	0132	
Line Item	4380	4381	4370	4370	4371	4370	
Fund	0604	0602	0505	0505	0505	107	
CCO #1	\$1,290.00	\$4,440.00	\$49,802.00	\$0.00	\$2,221.07	\$0.00	\$57,753.07
							\$0.00
							\$0.00
Adjusted Funding	\$187,779.29	\$493,134.79	\$2,106,340.79	\$86,528.50	\$298,727.33	\$200,000.00	\$3,372,510.70
							\$3,372,510.70

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1  
KANSAS CITY STREET RECONSTRUCTION PROJECT - 5TH STREET TO EAST BOULEVARD**

PROJECT NO. 12-2005 / CIP NO. 50119  
 JULY 23, 2013  
 ORIGINAL CONTRACT AMOUNT: \$3,314,757.63  
 CONTRACTOR: MAINLINE CONTRACTING, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
130	GRAVEL CUSHION	Added 2" thickness of cushion throughout the entire subgrade.
133	WOVEN GEOTEXTILE SEPARATOR	Use of fabric over entire subgrade 57' x 1000' = 6,333 SY
219	12" MJ PLUG	Used at STA 109+69 RT and 12" cross
220	6" MJ 22.5 DEGREE BEND	Used for 6" line STA 106+15 RT and hydrant lead STA 114+90 LT
221	DRY CRUSHER FINES	Used for storm sewer haunches (bedding)
222	6" SDR-35 SEWER SERVICE	Sewer service at STA 109+60 LT was 6", plans showed 4"
223	6"X4" MJ REDUCER	Water service line to county building STA 108+90 LT was 4"
224	6" MJ PLUG	Used for water service line at STA 108+42 LT as existing was 1 1/2" copper
225	2" COPPER	Water service to old NAU building STA 106+48 RT was 2" copper
226	2" SADDLE AND CORP	Water service to old NAU building STA 106+48 RT was 2" copper
227	2' CURB STOP AND BOX	Water service to old NAU building STA 106+48 RT was 2" copper
228	REPAIR RCP HOLE	Existing 24" RCP storm sewer repaired in 2nd Street

PREPARED BY: Klare Schroeder, P.E.

DATE:

FUNDING TYPE		Sanitary Sewer		Water		Streets		Streets* (.16 Funds)		Drainage		Vision		
COST CENTER		833 / 834		933 / 934		8910		8910		8911		135		
LINE ITEM		4380		4381		4370		4370		4371		4370		
FUND		0604		0602		0505		0505		0505		0107		
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	
1	MOBILIZATION	0.00	15%	0.00	20%	0.00	0%	0.00	0%	0.00	15%	0.00	50%	100%
2	INCIDENTAL AND MISCELLANEOUS	0.00	15%	0.00	20%	0.00	21%	0.00	0%	0.00	15%	0.00	29%	100%
3	INCIDENTAL (ELECTRICAL WORK)	0.00	0%	0.00	0%	0.00	49%	0.00	0%	0.00	0%	0.00	51%	100%
4	CONSTRUCTION STAKING	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
5	REESTABLISH PROPERTY CORNER	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
6	REMOVE TREE, 6"-18"	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
7	REMOVE TREE, 18"-24"	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
8	REMOVE TREE, > 24"	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
9	CLEARING AND GRUBBING	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
10	REMOVE SANITARY SEWER MAIN	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
11	REMOVE SANITARY SEWER SERVICE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
12	REMOVE EXISTING SANITARY SEWER	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
13	REMOVE WATER MAIN	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
14	REMOVE FORCE WATER MAIN	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
15	REMOVE FIRE HYDRANT AND AUXILIARY	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
16	REMOVE CURB STOP AND BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
17	REMOVE GATE VALVE W/BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
18	REMOVE MISC. RCP STORM SEWER	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
19	REMOVE STORM SEWER MANHOLE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
20	REMOVE AND DISPOSE OF TYPE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
21	REMOVE AND DISPOSE OF 5' TYPE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
22	REMOVE CONTAMINATED SOIL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
23	REMOVE CONTAMINATED WATER	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
24	REMOVE PERIMETER CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
25	REMOVE SEDIMENT	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
26	REMOVE LANDSCAPING RIVER ROAD	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
27	REMOVE AC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
28	REMOVE PCC PAVEMENT WITH APPROACH	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
29	REMOVE PCC DRIVEWAY PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
30	REMOVE PCC PANEL, 9"	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
31	REMOVE PCC CURB AND GUTTER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
32	REMOVE CONCRETE FILLET & PA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
33	REMOVE PCC SIDEWALK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
34	REMOVE RETAINING WALL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
35	REMOVE AND DISPOSE OF MISC.	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
36	REMOVE CAST IN PLACE CONCRETE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
37	REMOVE AND SALVAGE SIGN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
38	REMOVE SIDEWALK DRAIN AND MANHOLE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
39	REMOVE MISCELLANEOUS MAILBOX	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%

40	SALVAGE IRRIGATION COMPONENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
41	REMOVE MISCELLANEOUS ELECT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
42	AASHTO T-180 SOIL TEST	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
43	EXCAVATION, UNCLASSIFIED	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
44	EXCAVATION, UNCLASSIFIED-DIG	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
45	TYPE III FOUNDATION MATERIAL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
46	TYPE IV FOUNDATION MATERIAL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
47	EXCAVATION, ROCK (GRADING)	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
48	CRUSHED ROCK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
49	EXCAVATION, UNDERCUT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
50	IMPORTED TOPSOIL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
51	PLACING TOPSOIL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
52	TOPSOIL SALVAGE	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
53	2" PVC SCH. 80 FORCE MAIN	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
54	2" 45 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
55	4" UNDERDRAIN LINE, PVC	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
56	4" UNDERDRAIN LINE CLEANOUT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
57	6" PVC BUILDING DRAIN	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
58	6" PVC ELBOW	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
59	6" PVC CROSS	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
60	PIPELINE ENCASEMENT	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
61	WATER AND SEWER MAIN INSULA	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
62	CONTROLLED LOW STRENGTH BA	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
63	IMPORTED BORROW MATERIAL, (	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
64	TYPE I BEDDING MATERIAL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
65	TYPE II FOUNDATION MATERIAL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
66	8" SANITARY SEWER MAIN (8" - 10	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
67	10" SANITARY SEWER MAIN (8" - 1	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
68	4" PVC SANITARY SEWER SERVIC	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
69	STANDARD MANHOLE 48" (0' - 6')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
70	EXTRA MANHOLE DEPTH (48")	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
71	4" PVC SANITARY SEWER CLEAN	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
72	CONNECT TO EXISTING SANITARY	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
73	RECONNECT SANITARY SEWER S	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
74	BYPASS PUMPING	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
75	6" PVC WATER MAIN C-900, DR 18	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
76	8" PVC WATER MAIN C-900, DR 18	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
77	12" PVC WATER MAIN C-900, DR 1	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
78	4" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
79	6" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
80	6" 90 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
81	8" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
82	8" 90 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
83	12" 11.25 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
84	12" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
85	12" X 12" CROSS	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
86	8" MJ PLUG	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%



87	8" X 6" REDUCER	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
88	12" X 8" REDUCER	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
89	6" X 6" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
90	8" X 8" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
91	12" X 12" X 4" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
92	12" X 12" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
93	12" X 12" X 8" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
94	12" X 12" X 12" TAPPING TEE AND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
95	4" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
96	6" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
97	8" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
98	12" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
99	FIRE HYDRANT W/AUX VALVE, BO	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
100	1" COPPER WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
101	1.5" COPPER WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
102	4" PVC WATER SERVICE C-900, C	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
103	1" TAPPING SADDLE & CORP STO	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
104	1.5" TAPPING SADDLE & CORP ST	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
105	1" CURB STOP & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
106	1.5" CURB STOP & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
107	ABANDON VALVE BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
108	CONNECT TO EXISTING WATER M	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
109	RECONNECT WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
110	CATHODIC CONTROL TEST STATI	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
111	CATHODIC PROTECTION ANODE (	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
112	12" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
113	18" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
114	24" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
115	18" RCP, CLASS III, O-RING GASKE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
116	24" RCP, CLASS III, O-RING GASKE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
117	12" RCP, 15 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
118	DELETED	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
119	4' X 4' RCP JUNCTION BOX	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
120	2' X 3' TYPE "B" INLET W/ VANED G	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
121	3' x 4' TYPE "B" INLET W/ VANED G	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
122	CONNECT TO EXISTING STORM S	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
123	DRAINAGE FABRIC	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
124	EROSION, SEDIMENT, AND WATER	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
125	GRAVEL FILTER SOCK	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
126	VEHICLE TRACKING CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
127	EROSION AND SEDIMENT CONTR	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
128	EROSION AND SEDIMENT CONTR	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
129	AGGREGATE BASE COARSE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
130	GRAVEL CUSHION	0.00	0%	0.00	0%	30,419.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
131	GRAVEL SURFACING, TEMPORAR	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
132	MAINTAIN PUBLIC ACCESS	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
133	WOVEN GEOTEXTILE SEPARATOR	0.00	0%	0.00	0%	18,699.00	100%	0.00	0%	0.00	0%	0.00	0%	100%

134	AC CLASS G, TYPE 1 PG64-28	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
135	PCC APPROACH PAVEMENT, 7" R	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
136	PCC PAVEMENT, 7" NON REINFOR	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
137	PCC DRIVEWAY PAVEMENT, 6" NO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
138	CONCRETE CURB & GUTTER, TYF	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
139	CONCRETE P7 CURB & GUTTER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
140	CONCRETE FILLET & PAN, 7" REIN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
141	PCC PAVEMENT PANEL REPLACE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
142	DOWEL BAR ASSEMBLY	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
143	INSTALL #10 STEEL BAR IN CONC	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
144	INSTALL #5 STEEL BAR IN CONCR	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
145	DETECTABLE WARNING PANEL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
146	RETAINING WALL: CAST IN PLACE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
147	STAIRCASE: CAST IN PLACE CON	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
148	ALUMINUM STEEL TUBE RAIL: HAM	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
149	DELETED	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
150	SITE FURNISHING: COMMERCIAL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
151	SITE FURNISHING: COMMERCIAL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
152	BICYCLE RACK: COMMERCIAL TY	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
153	TREE GRATE: INSTALLED ARCHIT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
154	TREE TRIMMING: CROWN RAISING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
155	DECIDUOUS TREE- 2"-3" CALIPER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
156	IRRIGATION POINT OF CONNECTI	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
157	IRRIGATION CONTROLLER: BASIC	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
158	LANDSCAPE EDGING, ALUMINUM	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
159	ORNAMENTAL GRASSES	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
160	SHRUB: #2 CONTAINER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
161	GROUND COVER: PERENNIALS/GF	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
162	LANDSCAPE BEDS: INCLUDES SC	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
163	DRIP IRRIGATION FOR LANDSCAP	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
164	TURF AREAS	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
165	IRRIGATION SLEEVES	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
166	1" RIGID CONDUIT, SCHEDULE 40	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
167	1" RIGID CONDUIT, SCHEDULE 80	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
168	2" RIGID CONDUIT, SCHEDULE 40	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
169	2" RIGID CONDUIT, SCHEDULE 80	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
170	1/C #2 AWG COPPER WIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
171	1/C #6 AWG COPPER WIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
172	1/C #10 AWG COPPER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
173	1/C #12 AWG COPPER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
174	2/C #10 COPPER POLE AND BRAC	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
175	#16 AWG COPPER TWISTED SHIE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
176	13" X 24" NON-METALLIC JUNCTIO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
177	2' DIAMETER FOOTING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
178	ELECTRICAL SERVICE EQUIPMEN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
179	PEDESTRIAN PUSH BUTTON POLE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
180	PREFORMED DETECTOR LOOP	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%

181	RELOCATED SIGNAL EQUIPMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
182	DECORATIVE ROADWAY LUMINA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
183	30' DECORATIVE ROADWAY POLE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
184	DECORATIVE PEDESTRIAN LUMIN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
185	14' DECORATIVE PEDESTRIAN PO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
186	DECORATIVE PEDESTRIAN LUMIN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
187	14' DECORATIVE PEDESTRIAN PO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
188	STEP LUMINAIRE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
189	IRRIGATION CONTROLLER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
190	PAVEMENT MARKING PAINT, 4" W	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
191	PAVEMENT MARKING PAINT, YELL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
192	PAVEMENT MARKING PAINT, BLUE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
193	PAVEMENT MARKING PAINT, HAN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
194	COLD APPLIED PLASTIC PAVEME	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
195	COLD APPLIED PLASTIC PAVEME	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
196	COLD APPLIED PLASTIC PAVEME	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
197	COLD APPLIED PLASTIC PAVEME	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
198	COLD APPLIED PLASTIC PAVEME	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
199	GROOVE FOR COLD APPLIED PLA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
200	GROOVE FOR COLD APPLIED PLA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
201	GROOVE FOR COLD APPLIED PLA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
202	GROOVE FOR COLD APPLIED PLA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
203	GROOVE FOR COLD APPLIED PLA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
204	PERMANENT SIGN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
205	SIGN POST	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	15%	0.00	0%	100%
206	TRAFFIC CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
207	PORTABLE CHANGEABLE MESSA	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
208	CONCRETE SIDEWALK, 4" THICKN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
209	AGGREGATE GRAVEL GROUNDCA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
210	COLOR CONCRETE SIDEWALK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
211	ROCK MULCH	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
212	RETAINING WALL: CAST IN PLACE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
213	15" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
214	15" RCP, 45 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
215	METAL GRATE, STORM SEWER IN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
216	3" RIGID CONDUIT, SCHEDULE 80	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
217	1.5" SCHEDULE 40, PVC PIPE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
218	RETAINING WALL: CAST IN PLACE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
219	12" MJ PLUG	0.00	0%	515.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
220	6" MJ 22.5 DEGREE BEND	0.00	0%	2,260.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
221	DRY CRUSHER FINES	0.00	0%	0.00	0%	0.00	0%	0.00	0%	1,703.64	100%	0.00	0%	100%
222	6" SDR-35 SEWER SERVICE	1,290.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
223	6"X4" MJ REDUCER	0.00	0%	415.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
224	6" MJ PLUG	0.00	0%	390.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
225	2" COPPER	0.00	0%	0.00	0%	684.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
226	2" SADDLE AND CORP	0.00	0%	370.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
227	2' CURB STOP AND BOX	0.00	0%	490.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
228	REPAIR RCP HOLE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	517.43	100%	0.00	0%	100%
1	MOBILIZATION	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
2	INCIDENTAL AND MISCELLANEOU	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
3	INCIDENTAL (ELECTRICAL WORK)	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
4	CONSTRUCTION STAKING	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%

5	REESTABLISH PROPERTY CORNE	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
6	REMOVE TREE, 6"-18"	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
7	REMOVE TREE, 18"-24"	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
8	REMOVE TREE, >24"	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
9	CLEARING AND GRUBBING	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
10	REMOVE SANITARY SEWER MAIN	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
11	REMOVE SANITARY SEWER SERV	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
12	REMOVE EXISTING SANITARY SEV	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
13	REMOVE WATER MAIN	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
14	REMOVE CURB STOP AND BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
15	REMOVE MISC. RCP STORM SEW	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
16	REMOVE STORM SEWER MANHO	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
17	REMOVE AND DISPOSE OF TYPE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
18	REMOVE AREA INLET	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
19	REMOVE CONTAMINATED SOIL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
20	REMOVE CONTAMINATED WATER	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
21	REMOVE PERIMETER CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
22	REMOVE SEDIMENT	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
23	REMOVE AC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
24	REMOVE PCC PAVEMENT WITH A	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
25	REMOVE PCC DRIVEWAY PAVEM	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
26	REMOVE PCC CURB AND GUTTER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
27	REMOVE PCC SIDEWALK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
28	REMOVE RETAINING WALL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
29	REMOVE AND DISPOSE OF MISC.	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
30	REMOVE AND RESET FENCE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
31	REMOVE AND SALVAGE SIGN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
32	REMOVE MISCELLANEOUS MALB	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
33	SALVAGE IRRIGATION COMPONENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
34	AASHTO T-180 SOIL TEST	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
35	EXCAVATION, UNCLASSIFIED	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
36	EXCAVATION, UNCLASSIFIED-DIG	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
37	EXCAVATION, ROCK (GRADING)	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
38	CRUSHED ROCK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
39	TYPE III FOUNDATION MATERIAL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
40	TYPE IV FOUNDATION MATERIAL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
41	EXCAVATION, UNDERCUT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
42	PLACING TOPSOIL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
43	TOPSOIL SALVAGE	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
44	4" UNDERDRAIN LINE, PVC	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
45	4" UNDERDRAIN LINE CLEANOUT/	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
46	PIPELINE ENCASEMENT	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
47	WATER AND SEWER MAIN INSULA	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
48	CONTROLLED LOW STRENGTH BA	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
49	IMPORTED BORROW MATERIAL, (	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
50	TYPE I BEDDING MATERIAL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
51	TYPE II FOUNDATION MATERIAL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
52	8" SANITARY SEWER MAIN (8' - 10	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
53	4" PVC SANITARY SEWER SERVIC	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
54	4" 45 DEGREE BEND, SANITARY S	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
55	STANDARD MANHOLE 48" (0' - 6'),	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%

56	EXTRA MANHOLE DEPTH (48")	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
57	4" PVC SANITARY SEWER CLEAN	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
58	CONNECT TO EXISTING SANITARY	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
59	RECONNECT SANITARY SEWER S	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
60	ADJUST MANHOLE RING AND COV	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
61	BYPASS PUMPING	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
62	6" PVC WATER MAIN C-900, DR 18	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
63	8" PVC WATER MAIN C-900, DR 18	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
64	12" PVC WATER MAIN C-900, DR 1	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
65	8" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
66	12" 11.25 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
67	12" 22.5 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
68	12" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
69	6" MJ PLUG	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
70	8" MJ PLUG	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
71	8" X 6" REDUCER	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
72	8" X 8" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
73	12" X 12" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
74	12" X 12" X 8" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
75	20" X 20" X 12" TAPPING TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
76	4" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
77	8" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
78	12" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
79	FIRE HYDRANT W/AUX VALVE, BO	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
80	1" COPPER WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
81	2" COPPER WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
82	4" PVC WATER SERVICE C-900, DI	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
83	1" TAPPING SADDLE & CORP STO	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
84	2" TAPPING SADDLE & CORP STO	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
85	1" CURB STOP & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
86	2" CURB STOP & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
87	ABANDON VALVE BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
88	CONNECT TO EXISTING WATER M	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
89	RECONNECT WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
90	CATHODIC CONTROL TEST STATI	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
91	CATHODIC PROTECTION ANODE (	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
92	18" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
93	2' X 3' TYPE "B" INLET, WITH VANE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
94	CONNECT TO EXISTING STORM S	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
95	DRAINAGE FABRIC	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
96	EROSION, SEDIMENT, AND WATER	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
97	GRAVEL FILTER SOCKS	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
98	VEHICLE TRACKING CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
99	EROSION AND SEDIMENT CONTR	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
100	EROSION AND SEDIMENT CONTR	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
101	AGGREGATE BASE COURSE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
102	GRAVEL CUSHION	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%

103	GRAVEL SURFACING, TEMPORAR	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
104	MAINTAIN PUBLIC ACCESS	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
105	WOVEN GEOTEXTILE SEPARATOR	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
106	AC CLASS G, TYPE 1 PG64-28	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
107	PCC APPROACH PAVEMENT, 7" R	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
108	PCC PAVEMENT, 7" NON REINFOR	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
109	PCC DRIVEWAY PAVEMENT, 6" NO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
110	CONCRETE CURB & GUTTER, TYP	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
111	CONCRETE CURB & GUTTER, TYP	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
112	CONCRETE P7 CURB & GUTTER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
113	CONCRETE FILLET & PAN, 7" REIN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
114	DOWEL BAR ASSEMBLY	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
115	DETECTABLE WARNING PANEL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
116	RETAINING WALL: CAST IN PLACE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
117	SEGMENTAL UNIT RETAINING WA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
118	STAIRCASE: CAST IN PLACE CON	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
119	ALUMINUM OR STEEL TUBE RAIL:	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
120	DELETED	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
121	TREE TRIMMING: CROWN RAISING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
122	SHRUB PRUNNING, TO 30" HEIGHT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
123	DECIDUOUS TREE- 2"-3" CALIPER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
124	DECIDUOUS TREE- 2"-3" CALIPER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
125	DECIDUOUS TREE- 5 GAL - RUSSIA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
126	IRRIGATION POINT OF CONNECTIO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
127	LANDSCAPE EDGING, ALUMINUM	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
128	ORNAMENTAL GRASSES	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
129	SHRUB: #2 CONTAINER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
130	GROUND COVER: PERENNIALS/GR	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
131	LANDSCAPE BEDS: INCLUDES SC	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
132	DRIP IRRIGATION FOR LANDSCAP	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
133	TURF AREAS	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
134	IRRIGATION SLEEVES	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
135	1" RIGID CONDUIT, SCHEDULE 40	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
136	2" RIGID CONDUIT, SCHEDULE 40	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
137	2" RIGID CONDUIT, SCHEDULE 80	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
138	DELETED	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
139	1/C #2 AWG COPPER WIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
140	1/C #6 AWG COPPER WIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
141	1/C #10 AWG COPPER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
142	2/C COPPER POLE AND BRACKET	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
143	13" X 24" NON-METALLIC JUNCTIO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
144	2" DIAMETER FOOTING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
145	DECORATIVE ROADWAY LUMINA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
146	30' DECORATIVE ROADWAY POLE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
147	IRRIGATION CONTROLLERS	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
148	PAVEMENT MARKING PAINT, 4" W	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
149	PAVEMENT MARKING PAINT, YELL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%

150	COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
151	COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
152	COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
153	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
154	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
155	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
156	PERMANENT SIGN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
157	SIGN POST	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
158	TRAFFIC CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
159	CONCRETE SIDEWALK, 4" THICK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
160	AGGREGATE GRAVEL GROUND COURSE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
161	COLORED CONCRETE SIDEWALK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
162	GRAVEL SURFACING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
163	1.5" SCHEDULE 40, PVC PIPE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
164	RETAINING WALL: CAST IN PLACE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
		\$1,290.00		\$4,440.00		\$49,802.00		\$0.00		\$2,221.07		\$0.00		\$57,753.07