

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: Jackson Springs Water Treatment Plant

PROJECT NO: WTP10-1858

CONTRACTOR: Moltz Construction, Inc.

ORIGINAL CONTRACT AMOUNT: \$19,734,000.00

CHANGE ORDER NO.: 6

DATE: January 20, 2014

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1		RTU Pressure Regulators	LS	1	\$2,989.00	\$2,989.00			\$2,989.00
		TOTAL							\$2,989.00

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$20,374,473.00
CCO #1	\$10,627.00	NET INCREASE/(DECREASE):	\$2,989.00
CCO #2	\$547,004.00		
CCO #3	\$30,427.00	ADJUSTED CONTRACT PRICE:	\$20,377,462.00
CCO #4	\$17,727.00		
CCO #5	\$34,688.00		
PRIOR TOTAL:	\$640,477.00	CHANGE TO DATE:	\$643,462.00

CONTRACTOR: Moltz Construction, Inc., 8807 CR 175, PO Box 729, Salida, CO 81201	DATE: 12/30/13
PROJECT MANAGER: DAN COON	DATE: 1/3/14
CITY ENGINEER: DALE TECH	DATE: 1-8-14
MAYOR: SAM KOOKER	DATE:
FINANCE: PAULINE SUMPTION	DATE:
CONTRACT TIME CHANGE +/-: 0 Day	NEW CONTRACT TIME: August 12, 2013

City Staff recommends approval of this Change Order No. 6 to Moltz Construction, Inc. for an increase in the contract price of \$2,989.00 with the following appropriation:

Initial Funding:	\$19,734,000.00
Fund Type:	Water
Department:	0932
Line Item:	4381
Fund:	0602
CCO #1	\$10,627.00
CCO #2	\$547,004.00
CCO #3:	\$30,427.00
CCO #4	\$17,727.00
CCO #5	\$34,688.00
CCO #6	\$2,989.00
Adjusted Funding:	\$20,377,462.00

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: Jackson Springs Water Treatment Plant

PROJECT NO. WTP10-1858

CONTRACTOR: Meltz Construction, Inc.

ORIGINAL CONTRACT AMOUNT: \$19,734,000.00

CHANGE ORDER NO.: 6

DATE: January 20, 2014

LINE ITEM		DESCRIPTION	REASON FOR CHANGE
1		RTU Pressure Regulators	Supply and installation of different natural gas pressure regulators to meet MDU requirements.

PREPARED BY: Dan Coon

DATE: 12/30/2013