

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF Interim Trickling Filter Pump Station Improvements Pump Procurement

PROJECT NO: 13-2105

CONTRACTOR: General Repair Service

ORIGINAL CONTRACT AMOUNT: \$65,000.00

CHANGE ORDER NO.: 1

DATE: April 7, 2014

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1		Contract Time Extension							\$0.00
		Total							\$0.00

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$65,000.00
CCO #1	NET INCREASE/(DECREASE):	\$0.00
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$65,000.00
PRIOR TOTAL	\$0.00	CHANGE TO DATE:
		\$0.00

<i>Stuart Meyer</i> CONTRACTOR: GENERAL REPAIR SERVICE	3-5-14 DATE
<i>Dan Condon</i> PROJECT MANAGER: DAN CONDON	3-17-14 DATE
<i>Dale Tech</i> CITY ENGINEER: DALE TECH	3-17-14 DATE
MAYOR: SAM KODIKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE + 7 DAYS NEW CONTRACT TIME: February 24, 2014	

City Staff recommends approval of this Change Order No. 1 with General Repair Service for an increase of 7 contract days which extends the equipment delivery date to February 24, 2014.

Initial Funding	\$65,000.00
Fund Type	Water Reclamation
Department	0833
Line Item	4360
Fund	0604
CCO #1	
Adjusted Funding	\$65,000.00

RECEIVED

MAR 7 2014

**ENGINEERING
SERVICES**

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF Interim Trickling Filter Pump Station Improvements Pump Procurement

PROJECT NO. 13-2105

CONTRACTOR: General Repair Service

ORIGINAL CONTRACT AMOUNT: \$65,006.00

CHANGE ORDER NO.: 1

DATE: April 7, 2014

LINE ITEM		DESCRIPTION	REASON FOR CHANGE
1		Contract Time Extension	Contract Time is extended 7 days to February 24, 2014. In consideration for this extension the City of Rapid City will receive a 416 SS pump propeller as specified and a 316 SS pump propeller.

PREPARED BY: DAN COON

DATE: 4/7/2014