

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF Interim Trickling Filter Pump Station Improvements Construction and Installation

PROJECT NO: 13-2105

CONTRACTOR: MAC Construction Company, Inc.




ORIGINAL CONTRACT AMOUNT: \$248,080.00

CHANGE ORDER NO.: 1F

DATE: July 7, 2014

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
A2		Alternate A2 - Additional 30 inch Steel Pipe	LF	10	\$1,260.00	\$12,600.00	0	\$1,260.00	(\$12,600.00)
A3		Alternate A3 - Additional Asphalt Removal and Replacement	SF	140	\$22.00	\$3,080.00	0	\$22.00	(\$3,080.00)
		Total							(\$15,680.00)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE:	\$248,080.00
	NET INCREASE/(DECREASE):	(\$15,680.00)
	ADJUSTED CONTRACT PRICE:	\$232,400.00
PRIOR TOTAL	CHANGE TO DATE:	(\$15,680.00)
		\$0.00

	6/12/14
CONTRACTOR: MAC CONSTRUCTION COMPANY, INC.	DATE
	6/17/14
PROJECT MANAGER: DAN COON	DATE
	6-25-14
CITY ENGINEER: DALE TECH	DATE
MAYOR: SAM KOBIKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE + 14 DAYS	NEW CONTRACT TIME: November 15, 2013

City Staff recommends approval of this Change Order No. 1F with MAC Construction Company, Inc. for a decrease in the contract amount of (\$15,680.00) and for an increase of 14 contract days which extends the substantial completion date to November 15, 2013.

Initial Funding	\$248,080.00
Fund Type	Water Reclamation
Department	0833
Line Item	4380
Fund	0504
CCO #1	(\$15,680.00)
Adjusted Funding	\$232,400.00

RECEIVED

JUN 16 2014

**ENGINEERING
SERVICES**

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF Interim Trickling Filter Pump Station Improvements Construction and Installation

PROJECT NO. 13-2105

CONTRACTOR: MAC Construction Company, Inc.

ORIGINAL CONTRACT AMOUNT: \$248,080.00

CHANGE ORDER NO.: 1F

DATE: July 7, 2014

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
A2	Alternate A2 - Additional 30 inch Steel Pipe	Additional 30 inch pipe not required thus not installed.
A3	Alternate A3 - Additional Asphalt Removal and Replacement	Additional asphalt removal and replacement not required.
	Additional Contract Time	Delivery of critical materials was delayed and was beyond the Contractor's control.

PREPARED BY: DAN COON

DATE: 5/30/2014