

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: JSWTP Supplemental Heating

PROJECT NO: 14-2213

CONTRACTOR: Precision Mechanical


ORIGINAL CONTRACT AMOUNT: \$50,539.00

CHANGE ORDER NO.: 1F

DATE: March 2, 2015

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1		Relocation of Unit Heater Thermostats	1	LS	\$1,880.00	\$1,880.00			\$1,880.00
		Total							\$1,880.00

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$50,539.00	
	NET INCREASE/(DECREASE):	\$1,880.00	
	ADJUSTED CONTRACT PRICE:	\$52,419.00	
PRIOR TOTAL	\$0.00	CHANGE TO DATE:	\$1,880.00

 CONTRACTOR: PRECISION MECHANICAL	2/12/15 DATE
PROJECT MANAGER: DAN COON	2/13/15 DATE
CITY ENGINEER: DALE TECH	DATE
MAYOR: SAM KOOIKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE 0 DAYS	NEW CONTRACT TIME:

City Staff recommends approval of this Change Order No. 1F with Precision Mechanical for an increase in Contract Price of \$1,880.00.

Initial Funding	\$50,539.00
Fund Type	Water Bonds
Department	0932
Line Item	4380
Fund	0602
CCO #1	\$1,880.00
Adjusted Funding	\$52,419.00

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: JSWTP Supplemental Heating

PROJECT NO. 14-2213

CONTRACTOR: Precision Mechanical

ORIGINAL CONTRACT AMOUNT: \$50,539.00

CHANGE ORDER NO.: 1F

DATE: March 2, 2015

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	Relocation of Unit Heater Thermostats	Move thermostat for all seven unit heaters from near the unit heater to 5 feet above floor level.

PREPARED BY: DAN COON

DATE: 2/10/2015