

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 002		OWNER: 🛛
Horace Mann Pool & Park	DATE: 4/9/15		ARCHITECT: 🛛
818 Anamosa St. Rapid City, SD			CONTRACTOR:
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 1300	07	FIELD:
RCS Construction Inc.	CONTRACT DATE: June 16, 2014		OTHER:
PO Box 9337 Rapid City, SD 57709-9337	CONTRACT FOR: General Construction		OINER.
THE CONTRACT IS CHANGED AS FOLL (Include, where applicable, any undispute		uted Construction Change Div.	ectives)
RFP #14 Revise Service Area Retaining	Wall Ac	dd \$8,256.00 Add 5 Days	ecures)
RFP #15 Revise from Removable to Nor RFP #17 Paint L/L Interior Concrete & C		/C dd \$5,340.00 Add 2 Days	
The original Contract Sum was			\$ 8,002,000.00
The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was			\$ 731,00 \$ 8,002,731.00
The Contract Sum will be increased by this			\$ 13,596.00
The new Contract Sum including this Cha	nge Order will be		\$ 8,016,327.00
The Contract Time will be increased by So The date of Substantial Completion as of t		November 6 2015	
NOTE: This Change Order does not include been authorized by Construction Change I Contractor, in which case a Change Order	Directive until the cost and time have been	agreed upon by both the Owi	
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OV	WNER.	
Fennell Design Inc.	RCS Construction Inc.	City of Rapid City	
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name))
1113 St. Joseph St, Papid City, SD 57701	PO Box 9337, Rapid City, SD 57709-ADDRESS	-9337 300 Sixth St, Rapid CADDRESS	City, SD 57701
ADDRESS	ADDRESS	ADDRESS	
BY (Signature)	BY (Signature)	BY (Signature)	
Gene A Fennell	Bob Conway	Mayor Sam Kooiker	
(Typed name)	(Typed name)	(Typed name)	
4/9/15 DATE	UATE	DATE	
DAIL	DAIL	DATE	