

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
 NORDBY LANE RECONSTRUCTION
 PROJECT NO. 14-2175 / CIP NO. 50803
 JUNE 22, 2015
 ORIGINAL CONTRACT AMOUNT: \$1,547,608.65
 CONTRACTOR: MAINLINE CONTRACTING, INC.

CO	LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
	1	MOBILIZATION	LS	1.00	\$55,000.00	\$55,000.00	1.00	\$55,000.00	\$0.00
	2	INCIDENTAL WORK	LS	1.00	\$72,500.00	\$72,500.00	1.00	\$72,500.00	\$0.00
	3	CONSTRUCTION STAKING	LS	1.00	\$22,000.00	\$22,000.00	1.00	\$22,000.00	\$0.00
	4	CORNERS	EA	12.00	\$205.00	\$2,460.00	12.00	\$2,460.00	\$0.00
	5	CLEARING & GRUBBING	LS	1.00	\$2,500.00	\$2,500.00	1.00	\$2,500.00	\$0.00
	6	TREE REMOVAL & REPLACE	EA	2.00	\$1,150.00	\$2,300.00	2.00	\$2,300.00	\$0.00
	7	REMOVE SANITARY SEWER MANHOLE	EA	6.00	\$700.00	\$4,200.00	6.00	\$4,200.00	\$0.00
	8	REMOVE & SALVAGE FIRE HYDRANT & AUX. VALVE	EA	3.00	\$525.00	\$1,575.00	3.00	\$1,575.00	\$0.00
	9	REMOVE CURB STOP & BOX	EA	19.00	\$55.00	\$1,045.00	19.00	\$1,045.00	\$0.00
	10	REMOVE WATER VALVE & BOX	EA	4.00	\$250.00	\$1,000.00	4.00	\$1,000.00	\$0.00
	11	REMOVE STORM SEWER MAIN	LF	273.00	\$12.00	\$3,276.00	273.00	\$3,276.00	\$0.00
	12	MANHOLE	EA	2.00	\$725.00	\$1,450.00	2.00	\$1,450.00	\$0.00
	13	REMOVE TYPE "B" INLET	EA	2.00	\$225.00	\$450.00	2.00	\$450.00	\$0.00
	14	REMOVE AC PAVEMENT	SY	6,433.00	\$4.00	\$25,732.00	6,433.00	\$25,732.00	\$0.00
	15	REMOVE PCC DRIVEWAY & APPROACH PAVEMENT	SY	420.00	\$9.50	\$3,990.00	420.00	\$3,990.00	\$0.00
	16	REMOVE CONCRETE CURB & GUTTER	LF	2,133.00	\$1.75	\$3,732.75	2,133.00	\$3,732.75	\$0.00
	17	REMOVE CONCRETE DRAIN PAN	EA	1.00	\$300.00	\$300.00	1.00	\$300.00	\$0.00
	18	REMOVE CONCRETE FILLET	SY	28.00	\$10.00	\$280.00	28.00	\$280.00	\$0.00
	19	REMOVE PCC SIDEWALK	SY	1,126.00	\$2.50	\$2,815.00	1,126.00	\$2,815.00	\$0.00
	20	FENCE	LF	147.00	\$23.00	\$3,381.00	147.00	\$3,381.00	\$0.00
	21	REMOVE & RESET WOOD FENCE	1.00	102.00	\$27.00	\$2,754.00	102.00	\$2,754.00	\$0.00
	22	REMOVE & RESET MAILBOX	EA	8.00	\$125.00	\$1,000.00	8.00	\$1,000.00	\$0.00
	23	SYSTEM (PER YARD)	EA	5.00	\$1,000.00	\$5,000.00	5.00	\$5,000.00	\$0.00
	24	REMOVE & RESET SIGN	EA	1.00	\$100.00	\$100.00	1.00	\$100.00	\$0.00
	25	REMOVE & SALVAGE SIGN	EA	39.00	\$60.00	\$2,340.00	39.00	\$2,340.00	\$0.00
	26	AASHTO T-180 SOIL TEST	EA	4.00	\$185.00	\$740.00	4.00	\$740.00	\$0.00
	27	EXCAVATION, UNCLASSIFIED	CY	2,350.00	\$18.00	\$42,300.00	2,350.00	\$42,300.00	\$0.00
	28	EXCAVATION, UNCLASSIFIED-DIGOUTS	CY	200.00	\$15.00	\$3,000.00	200.00	\$3,000.00	\$0.00
	29	EXCAVATION, UNDERCUT	CY	1,850.00	\$7.50	\$13,875.00	1,850.00	\$13,875.00	\$0.00

CO	LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
	30	IMPORTED BACKFILL MATERIAL (GRADING)	CY	200.00	\$8.00	\$1,600.00	200.00	\$1,600.00	\$0.00
	31	(INCLUDING 1" CORPORATED COMPOST)	CY	100.00	\$8.00	\$800.00	100.00	\$800.00	\$0.00
	32	SODDING	SY	3,445.00	\$5.50	\$18,947.50	3,445.00	\$18,947.50	\$0.00
	33	TOPSOIL, FURNISH AND PLACE 5" THICK (INCLUDING 1" INCORPORATED COMPOST)	CY	475.00	\$35.00	\$16,625.00	475.00	\$16,625.00	\$0.00
	34	6" UNDERDRAIN PIPE	LF	2,007.00	\$10.00	\$20,070.00	2,007.00	\$20,070.00	\$0.00
	35	CLEANOUT/VENT	EA	5.00	\$175.00	\$875.00	5.00	\$875.00	\$0.00
	36	CONNECT 6" UNDERDRAIN PIPE TO INLET	EA	14.00	\$200.00	\$2,800.00	14.00	\$2,800.00	\$0.00
	37	WATER MAIN CONCRETE ENCASEMENT	EA	6.00	\$1,050.00	\$6,300.00	6.00	\$6,300.00	\$0.00
	38	CONTROLLED LOW STRENGTH BACKFILL MATERIAL (TRENCH)	CY	50.00	\$75.00	\$3,750.00	50.00	\$3,750.00	\$0.00
	39	IMPORTED BACKFILL MATERIAL (TRENCH)	CY	200.00	\$8.00	\$1,600.00	200.00	\$1,600.00	\$0.00
	40	TYPE I BEDDING MATERIAL	T	200.00	\$14.00	\$2,800.00	200.00	\$2,800.00	\$0.00
	41	TYPE II FOUNDATION MATERIAL	T	150.00	\$15.00	\$2,250.00	150.00	\$2,250.00	\$0.00
	42	TYPE III FOUNDATION MATERIAL	T	100.00	\$15.00	\$1,500.00	100.00	\$1,500.00	\$0.00
	43	TYPE IV FOUNDATION MATERIAL	T	100.00	\$15.00	\$1,500.00	100.00	\$1,500.00	\$0.00
	44	8" PVC SEWER MAIN (10'-12')	LF	318.00	\$50.00	\$15,900.00	318.00	\$15,900.00	\$0.00
	45	8" PVC SEWER MAIN (12'-14')	LF	614.00	\$54.00	\$33,156.00	614.00	\$33,156.00	\$0.00
	46	8" PVC SEWER MAIN (14'-16')	LF	33.00	\$66.00	\$2,178.00	33.00	\$2,178.00	\$0.00
	47	10" PVC SEWER MAIN (12'-14')	LF	84.00	\$60.00	\$5,040.00	84.00	\$5,040.00	\$0.00
	48	12" PVC SEWER MAIN (12'-14')	LF	15.00	\$70.00	\$1,050.00	15.00	\$1,050.00	\$0.00
	49	12" PVC SEWER MAIN (14'-16')	LF	10.00	\$99.00	\$990.00	10.00	\$990.00	\$0.00
	50	4" PVC SEWER SERVICE LINE	LF	520.00	\$42.00	\$21,840.00	520.00	\$21,840.00	\$0.00
	51	STANDARD MANHOLE, 48"	EA	7.00	\$4,650.00	\$32,550.00	7.00	\$32,550.00	\$0.00
	52	TEMINATION MANHOLE, 48"	EA	2.00	\$4,200.00	\$8,400.00	2.00	\$8,400.00	\$0.00
	53	EXTRA MANHOLE DEPTH, 48"	VF	57.30	\$520.00	\$29,796.00	57.30	\$29,796.00	\$0.00
	54	4" PVC SEWER CLEANOUT	EA	14.00	\$375.00	\$5,250.00	14.00	\$5,250.00	\$0.00
	55	MAIN	EA	6.00	\$1,500.00	\$9,000.00	6.00	\$9,000.00	\$0.00
	56	RECONNECT SEWER SERVICE	EA	5.00	\$300.00	\$1,500.00	5.00	\$1,500.00	\$0.00
	57	BYPASS PUMPING	LS	1.00	\$6,000.00	\$6,000.00	1.00	\$6,000.00	\$0.00
	58	6" PVC WATER MAIN C-900, DR 18, RJ	LF	189.00	\$47.00	\$8,883.00	189.00	\$8,883.00	\$0.00
	59	8" PVC WATER MAIN C-900, DR 18, RJ	LF	770.00	\$48.00	\$36,960.00	770.00	\$36,960.00	\$0.00
	60	10" PVC WATER MAIN C-900, DR 18, RJ	LF	512.00	\$58.00	\$29,696.00	512.00	\$29,696.00	\$0.00
	61	6" 11.25 DEGREE BEND	EA	2.00	\$700.00	\$1,400.00	2.00	\$1,400.00	\$0.00



CO	LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
	62	6" 22.5 DEGREE BEND	EA	2.00	\$700.00	\$1,400.00	2.00	\$1,400.00	\$0.00
	63	6" 90 DEGREE BEND	EA	1.00	\$750.00	\$750.00	1.00	\$750.00	\$0.00
	64	8" 90 DEGREE BEND	EA	1.00	\$850.00	\$850.00	1.00	\$850.00	\$0.00
	65	10" 45 DEGREE BEND	EA	2.00	\$1,050.00	\$2,100.00	2.00	\$2,100.00	\$0.00
	66	8" X 8" CROSS	EA	1.00	\$1,225.00	\$1,225.00	1.00	\$1,225.00	\$0.00
	67	6" MJ PLUG	EA	1.00	\$700.00	\$700.00	1.00	\$700.00	\$0.00
	68	8" X 6" REDUCER	EA	3.00	\$650.00	\$1,950.00	3.00	\$1,950.00	\$0.00
	69	10" X 8" REDUCER	EA	2.00	\$750.00	\$1,500.00	2.00	\$1,500.00	\$0.00
	70	8" X 8" X 6" TEE	EA	2.00	\$925.00	\$1,850.00	2.00	\$1,850.00	\$0.00
	71	8" X 8" X 8" TEE	EA	1.00	\$950.00	\$950.00	1.00	\$950.00	\$0.00
	72	10" X 10" X 4" TEE	EA	1.00	\$1,085.00	\$1,085.00	1.00	\$1,085.00	\$0.00
	73	10" X 10" X 6" TEE	EA	4.00	\$1,100.00	\$4,400.00	4.00	\$4,400.00	\$0.00
	74	14" X 14" X 8" TEE	EA	1.00	\$1,650.00	\$1,650.00	1.00	\$1,650.00	\$0.00
	75	4" GATE VALVE W/ BOX	EA	1.00	\$1,220.00	\$1,220.00	1.00	\$1,220.00	\$0.00
	76	6" GATE VALVE W/ BOX	EA	1.00	\$1,400.00	\$1,400.00	1.00	\$1,400.00	\$0.00
	77	8" GATE VALVE W/ BOX	EA	6.00	\$2,050.00	\$12,300.00	6.00	\$12,300.00	\$0.00
	78	10" GATE VALVE W/ BOX	EA	3.00	\$2,800.00	\$8,400.00	3.00	\$8,400.00	\$0.00
	79	& LEAD	EA	5.00	\$5,500.00	\$27,500.00	5.00	\$27,500.00	\$0.00
	80	1" COPPER SERVICE	LF	766.00	\$46.00	\$35,236.00	766.00	\$35,236.00	\$0.00
	81	4" PVC WATER SERVICE	LF	28.00	\$65.00	\$1,820.00	28.00	\$1,820.00	\$0.00
	82	1" TAPPING SADDLE	EA	17.00	\$125.00	\$2,125.00	17.00	\$2,125.00	\$0.00
	83	1" CURB STOP & BOX	EA	17.00	\$325.00	\$5,525.00	17.00	\$5,525.00	\$0.00
	84	MAIN	EA	5.00	\$2,500.00	\$12,500.00	5.00	\$12,500.00	\$0.00
	85	CONNECTION	EA	2.00	\$2,800.00	\$5,600.00	2.00	\$5,600.00	\$0.00
	86	RECONNECT WATER SERVICE	EA	18.00	\$525.00	\$9,450.00	18.00	\$9,450.00	\$0.00
	87	ADJUST WATER VALVE	EA	1.00	\$250.00	\$250.00	1.00	\$250.00	\$0.00
	88	STATION	EA	5.00	\$450.00	\$2,250.00	5.00	\$2,250.00	\$0.00
	89	TRACER WIRE BOX	EA	8.00	\$85.00	\$680.00	8.00	\$680.00	\$0.00
	90	18" RCP, CLASS II	LF	362.00	\$60.00	\$21,720.00	362.00	\$21,720.00	\$0.00
	91	24" RCP, CLASS II	LF	88.00	\$70.00	\$6,160.00	88.00	\$6,160.00	\$0.00
	92	30" RCP, CLASS II	LF	418.00	\$67.00	\$28,006.00	418.00	\$28,006.00	\$0.00
	93	48" RCP, CLASS II	LF	60.00	\$165.00	\$9,900.00	60.00	\$9,900.00	\$0.00
	94	24" RCP, CLASS II, ARCH	LF	26.00	\$175.00	\$4,550.00	26.00	\$4,550.00	\$0.00
	95	36" RCP, CLASS II, ARCH	LF	60.00	\$150.00	\$9,000.00	60.00	\$9,000.00	\$0.00
	96	54" RCP, CLASS II, ARCH	LF	154.00	\$225.00	\$34,650.00	154.00	\$34,650.00	\$0.00
	97	6' X 6' RCP JUNCTION BOX	EA	1.00	\$11,500.00	\$11,500.00	1.00	\$11,500.00	\$0.00
	98	7' X 7' RCP JUNCTION BOX	EA	2.00	\$11,350.00	\$22,700.00	2.00	\$22,700.00	\$0.00
	99	STORM SEWER MANHOLE, 72"	EA	1.00	\$6,200.00	\$6,200.00	1.00	\$6,200.00	\$0.00
	100	TYPE "B" INLET, 2' X 3'	EA	6.00	\$3,800.00	\$22,800.00	6.00	\$22,800.00	\$0.00

CO	LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
	101	SPECIAL TYPE "B" INLET	EA	1.00	\$4,300.00	\$4,300.00	1.00	\$4,300.00	\$0.00
	102	TYPE "B" INLET, 5.5' X 5.5	EA	1.00	\$9,700.00	\$9,700.00	1.00	\$9,700.00	\$0.00
	103	TYPE "E" INLET	EA	4.00	\$10,250.00	\$41,000.00	4.00	\$41,000.00	\$0.00
	104	VEHICLE TRACKING CONTROL (VTC)	EA	4.00	\$500.00	\$2,000.00	4.00	\$2,000.00	\$0.00
	105	GRANULAR MATERIAL FOR VEHICLE TRACKING CONTROL	T	100.00	\$16.00	\$1,600.00	100.00	\$1,600.00	\$0.00
	106	GRAVEL FILTER SOCKS	LF	12.00	\$5.00	\$60.00	12.00	\$60.00	\$0.00
	107	RESET GRAVEL FILTER SOCKS	LF	36.00	\$5.00	\$180.00	36.00	\$180.00	\$0.00
	108	REMOVE GRAVEL FILTER SOCKS	LF	12.00	\$1.20	\$14.40	12.00	\$14.40	\$0.00
	109	SEDIMENT CONTROL WATTLE (SCW), 9" DIAMETER	LF	105.00	\$5.50	\$577.50	105.00	\$577.50	\$0.00
	110	WATTLE	LF	105.00	\$2.25	\$236.25	105.00	\$236.25	\$0.00
	111	REMOVE SEDIMENT CONTROL WATTLE	LF	105.00	\$1.20	\$126.00	105.00	\$126.00	\$0.00
	112	INLET PROTECTION DEVICE	EA	27.00	\$100.00	\$2,700.00	27.00	\$2,700.00	\$0.00
	113	DEVICE	EA	27.00	\$8.00	\$216.00	27.00	\$216.00	\$0.00
	114	STREET MAINTENANCE	LS	1.00	\$3,200.00	\$3,200.00	1.00	\$3,200.00	\$0.00
	115	AGGREGATE BASE COURSE, 3/4"	T	2,055.00	\$26.00	\$53,430.00	2,055.00	\$53,430.00	\$0.00
	116	GRAVEL SURFACING, PERMANENT	T	3.00	\$26.00	\$78.00	3.00	\$78.00	\$0.00
	117	GRAVEL SURFACING, TEMPORARY	T	250.00	\$23.00	\$5,750.00	250.00	\$5,750.00	\$0.00
	118	SOIL SUPPORT FABRIC/GEOGRID	SY	500.00	\$3.20	\$1,600.00	500.00	\$1,600.00	\$0.00
	119	AC, CLASS G, TYPE 1 PG64-28	T	1,535.00	\$96.00	\$147,360.00	1,535.00	\$147,360.00	\$0.00
	120	PCC APPROACH PAVEMENT, 6" NONREINFORCED	SY	194.00	\$92.00	\$17,848.00	194.00	\$17,848.00	\$0.00
	121	PCC DRIVEWAY PAVEMENT, 6" NONREINFORCED	SY	370.00	\$90.00	\$33,300.00	370.00	\$33,300.00	\$0.00
	122	CONCRETE CURB & GUTTER, TYPE B6-6	LF	2,073.00	\$22.00	\$45,606.00	2,073.00	\$45,606.00	\$0.00
	123	CONCRETE "P6" GUTTER	LF	265.00	\$23.50	\$6,227.50	265.00	\$6,227.50	\$0.00
	124	ROLL CURB & GUTTER, 6"	LF	17.00	\$50.00	\$850.00	17.00	\$850.00	\$0.00
	125	CONCRETE FILLET & PAN, 6" REINFORCED	SY	246.00	\$94.00	\$23,124.00	246.00	\$23,124.00	\$0.00
	126	CONCRETE SIDEWALK, 4" NONREINFORCED	SF	12,163.00	\$6.00	\$72,978.00	12,163.00	\$72,978.00	\$0.00
	127	DETECTABLE WARNING PANEL	SF	226.00	\$28.00	\$6,328.00	226.00	\$6,328.00	\$0.00
	128	CONCRETE STAIRS	LS	1.00	\$3,500.00	\$3,500.00	1.00	\$3,500.00	\$0.00
	129	TREE TRIMMING	LS	1.00	\$1,050.00	\$1,050.00	1.00	\$1,050.00	\$0.00
	130	PAVEMENT MARKING PAINT, 12" WHITE	LF	176.00	\$1.15	\$202.40	176.00	\$202.40	\$0.00
	131	PAVEMENT MARKING PAINT, 24" WHITE	LF	130.00	\$2.25	\$292.50	130.00	\$292.50	\$0.00

CO	LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
	132	PAVEMENT MARKING PAINT, 4" YELLOW	LF	340.00	\$0.29	\$98.60	340.00	\$98.60	\$0.00
	133	COLD APPLIED PLASTIC PAVEMENT MARKING, 4"	LF	200.00	\$3.50	\$700.00	200.00	\$700.00	\$0.00
	134	COLD APPLIED PLASTIC PAVEMENT MARKING, 12"	LF	589.00	\$6.75	\$3,975.75	589.00	\$3,975.75	\$0.00
	135	COLD APPLIED PLASTIC PAVEMENT MARKING, 24"	LF	335.00	\$13.20	\$4,422.00	335.00	\$4,422.00	\$0.00
	136	COLD APPLIED PLASTIC PAVEMENT MARKING, YIELD BAR	EA	20.00	\$11.50	\$230.00	20.00	\$230.00	\$0.00
	137	GROOVE FOR COLD APPLIED PLASTIC MARKING, 4"	LF	200.00	\$0.88	\$176.00	200.00	\$176.00	\$0.00
	138	GROOVE FOR COLD APPLIED PLASTIC MARKING, 12"	LF	589.00	\$1.75	\$1,030.75	589.00	\$1,030.75	\$0.00
	139	GROOVE FOR COLD APPLIED PLASTIC MARKING, 24"	LF	335.00	\$3.35	\$1,122.25	335.00	\$1,122.25	\$0.00
	140	GROOVE FOR COLD APPLIED PLASTIC MARKING, YIELD	EA	20.00	\$5.75	\$115.00	20.00	\$115.00	\$0.00
	141	ROAD SIGN	EA	40.00	\$145.00	\$5,800.00	40.00	\$5,800.00	\$0.00
	142	SIGN POST	EA	28.00	\$105.00	\$2,940.00	28.00	\$2,940.00	\$0.00
	143	TRAFFIC CONTROL, MISCELLANEOUS	LS	1.00	\$8,600.00	\$8,600.00	1.00	\$8,600.00	\$0.00
	144	TRAFFIC CONTROL	UNIT	2,880.00	\$2.60	\$7,488.00	2,880.00	\$7,488.00	\$0.00
	145	FLAGGING	HR	200.00	\$19.00	\$3,800.00	200.00	\$3,800.00	\$0.00
	146	PEDESTAL SIGNAL POLE	EA	6.00	\$2,000.00	\$12,000.00	6.00	\$12,000.00	\$0.00
	147	3 SECTION VEHICLE HEAD	EA	3.00	\$1,350.00	\$4,050.00	3.00	\$4,050.00	\$0.00
	148	2' DIAMETER FOOTING	LF	36.00	\$170.00	\$6,120.00	36.00	\$6,120.00	\$0.00
	149	BOX	EA	1.00	\$775.00	\$775.00	1.00	\$775.00	\$0.00
	150	BOX	EA	3.00	\$1,000.00	\$3,000.00	3.00	\$3,000.00	\$0.00
	151	BOX	EA	1.00	\$1,410.00	\$1,410.00	1.00	\$1,410.00	\$0.00
	152	TRAFFIC SIGNAL CONTROLLER	EA	1.00	\$37,000.00	\$37,000.00	1.00	\$37,000.00	\$0.00
	153	PREFORMED DETECTOR LOOP	EA	3.00	\$610.00	\$1,830.00	3.00	\$1,830.00	\$0.00
	154	PEDESTRIAN PUSH BUTTON	EA	6.00	\$365.00	\$2,190.00	6.00	\$2,190.00	\$0.00
	155	COUNTDOWN TIMER	EA	6.00	\$1,010.00	\$6,060.00	6.00	\$6,060.00	\$0.00
	156	2" RIGID CONDUIT, SCHEDULE 40	LF	65.00	\$8.50	\$552.50	65.00	\$552.50	\$0.00
	157	3" RIGID CONDUIT, SCHEDULE 40	LF	24.00	\$9.85	\$236.40	24.00	\$236.40	\$0.00
	158	2" RIGID CONDUIT, SCHEDULE 80	LF	203.00	\$11.00	\$2,233.00	203.00	\$2,233.00	\$0.00
	159	3" RIGID CONDUIT, SCHEDULE 80	LF	117.00	\$24.00	\$2,808.00	117.00	\$2,808.00	\$0.00
	160	1/C #10 AWG COPPER WIRE	LF	409.00	\$0.75	\$306.75	409.00	\$306.75	\$0.00
	161	2/C #14 AWG COPPER TRAY CABLE, K2	LF	42.00	\$1.40	\$58.80	42.00	\$58.80	\$0.00
	162	4/C #14 AWG COPPER TRAY CABLE, K2	LF	135.00	\$1.85	\$249.75	135.00	\$249.75	\$0.00

CO	LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
	163	7/C #14 AWG COPPER TRAY CABLE, K2	LF	167.00	\$2.80	\$467.60	167.00	\$467.60	\$0.00
	164	12/C #14 AWG COPPER TRAY CABLE, K2	LF	420.00	\$4.25	\$1,785.00	420.00	\$1,785.00	\$0.00
	165	#16 AWG COPPER TWISTED SHEILDDED PAIR	LF	43.00	\$0.90	\$38.70	43.00	\$38.70	\$0.00
	166	REMOVE & RESET FLASHING BEACON & SOLAR EQUIPMENT	EA	1.00	\$650.00	\$650.00	1.00	\$650.00	\$0.00
	167	SALVAGE SIGNAL EQUIPMENT	LS	1.00	\$1,900.00	\$1,900.00	1.00	\$1,900.00	\$0.00
CO1	168	DROP MANHOLE NO 3	LS	0.00	\$2,221.61	\$0.00	1.00	\$2,221.61	\$2,221.61
CO1	169	MANHOLE NO 7	LS	0.00	\$1,320.00	\$0.00	1.00	\$1,320.00	\$1,320.00
TOTAL						\$1,547,608.65		\$1,551,150.26	\$3,541.61

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$1,547,608.65
CCO #1	\$3,541.61	NET INCREASE/(DECREASE):	\$3,541.61
	\$0.00	ADJUSTED CONTRACT PRICE:	\$1,551,150.26
	\$0.00	CHANGE TO DATE:	\$3,541.61

	DATE
CONTRACTOR: MAINLINE CONTRACTING	6/22/15
	DATE
PROJECT MANAGER: KLARE SCHROEDER, P.E.	6/22/15
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: STEVE ALLENDER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT-TIME: Days

City Staff recommends approval of this Change Order #1 to Mainline Contracting for an increase of \$3,541.61 based on unit pricing with the following appropriation:

Initial Funding	\$250,333.12	\$358,663.54	\$575,633.08	\$362,978.91		\$1,547,608.65
Fund Type	Sanitary Sewer	Water	Streets	Drainage		
Department	833 / 834	933 / 934	8910	8911		
Line Item	4380	4381	4370	4371		
Fund	0604	0602	0505	0505		
CCO #1	\$3,541.61	\$0.00	\$0.00	\$0.00		\$3,541.61
						\$0.00
						\$0.00
Adjusted Funding	\$253,874.73	\$358,663.54	\$575,633.08	\$362,978.91	\$1,551,150.26	\$1,551,150.26

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
NORDBY LANE RECONSTRUCTION
PROJECT NO. 14-2175 / CIP NO. 50803
JUNE 22, 2015
ORIGINAL CONTRACT AMOUNT: \$1,547,608.65
CONTRACTOR: MAINLINE CONTRACTING, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
168	DROP MANHOLE NO 3	Due to a design error, it was necessary to relocate MH3 to the location of the original MH intercepting the sewage from a 10" line and constructing a connection modified to the new MH.
169	MANHOLE NO 7	Due to a design error, it was necessary to modify MH7 to eliminate the drop called for in the plans.

PREPARED BY: Klare Schroeder, P.E.

DATE: June 22, 2015

FUNDING TYPE		Sanitary Sewer		Water		Streets		Drainage		
COST CENTER		833 / 834		933 / 934		8910		8911		
LINE ITEM		4380		4381		4370		4371		
FUND		0604		0602		0505		0505		
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	
1	MOBILIZATION	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
2	INCIDENTAL WORK	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
3	CONSTRUCTION STAKING	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
4	REESTABLISH PROPERTY CORNER	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
5	CLEARING & GRUBBING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
6	TREE REMOVAL & REPLACE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
7	REMOVE SANITARY SEWER MANHOLE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
8	REMOVE & SALVAGE FIRE HYDRANT	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
9	REMOVE CURB STOP & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
10	REMOVE WATER VALVE & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
11	REMOVE STORM SEWER MAIN	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
12	REMOVE STORM SEWER MANHOLE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
13	REMOVE TYPE "B" INLET	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
14	REMOVE AC PAVEMENT	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
15	REMOVE PCC DRIVEWAY & APPROACH	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
16	REMOVE CONCRETE CURB & GUTTER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
17	REMOVE CONCRETE DRAIN PAN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
18	REMOVE CONCRETE FILLET	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
19	REMOVE PCC SIDEWALK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
20	REMOVE & RESET CHAIN LINK FENCE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
21	REMOVE & RESET WOOD FENCE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
22	REMOVE & RESET MAILBOX	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
23	REMOVE & REPLACE IRRIGATION	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
24	REMOVE & RESET SIGN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
25	REMOVE & SALVAGE SIGN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
26	AASHTO T-180 SOIL TEST	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
27	EXCAVATION, UNCLASSIFIED	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
28	EXCAVATION, UNCLASSIFIED-DIG	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
29	EXCAVATION, UNDERCUT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%

30	IMPORTED BACKFILL MATERIAL (C	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
31	TOPSOIL, PLACE 5" THICK (INCLUF	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
32	SODDING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
33	TOPSOIL, FURNISH AND PLACE 5"	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
34	6" UNDERDRAIN PIPE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
35	6" UNDERDRAIN PIPE CLEANOUT/	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
36	CONNECT 6" UNDERDRAIN PIPE T	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
37	WATER MAIN CONCRETE ENCASE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
38	CONTROLLED LOW STRENGTH BA	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
39	IMPORTED BACKFILL MATERIAL (T	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
40	TYPE I BEDDING MATERIAL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
41	TYPE II FOUNDATION MATERIAL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
42	TYPE III FOUNDATION MATERIAL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
43	TYPE IV FOUNDATION MATERIAL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
44	8" PVC SEWER MAIN (10'-12')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
45	8" PVC SEWER MAIN (12'-14')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
46	8" PVC SEWER MAIN (14'-16')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
47	10" PVC SEWER MAIN (12'-14)	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
48	12" PVC SEWER MAIN (12'-14')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
49	12" PVC SEWER MAIN (14'-16')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
50	4" PVC SEWER SERVICE LINE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
51	STANDARD MANHOLE, 48"	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
52	TERMINATION MANHOLE, 48"	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
53	EXTRA MANHOLE DEPTH, 48"	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
54	4" PVC SEWER CLEANOUT	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
55	CONNECT TO EXISTING SEWER M	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
56	RECONNECT SEWER SERVICE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
57	BYPASS PUMPING	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
58	6" PVC WATER MAIN C-900, DR 18,	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
59	8" PVC WATER MAIN C-900, DR 18,	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
60	10" PVC WATER MAIN C-900, DR 18,	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
61	6" 11.25 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
62	6" 22.5 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
63	6" 90 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%

64	8" 90 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
65	10" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
66	8" X 8" CROSS	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
67	6" MJ PLUG	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
68	8" X 6" REDUCER	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
69	10" X 8" REDUCER	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
70	8" X 8" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
71	8" X 8" X 8" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
72	10" X 10" X 4" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
73	10" X 10" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
74	14" X 14" X 8" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
75	4" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
76	6" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
77	8" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
78	10" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
79	FIRE HYDRANT W/AUX VALVE, BO	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
80	1" COPPER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
81	4" PVC WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
82	1" TAPPING SADDLE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
83	1" CURB STOP & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
84	CONNECT TO EXISTING WATER M	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
85	TEMPORARY WATER MAIN CONNE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
86	RECONNECT WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
87	ADJUST WATER VALVE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
88	CATHODIC CONTROL TEST STATI	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
89	TRACER WIRE BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
90	18" RCP, CLASS II	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
91	24" RCP, CLASS II	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
92	30" RCP, CLASS II	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
93	48" RCP, CLASS II	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
94	24" RCP, CLASS II, ARCH	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
95	36" RCP, CLASS II, ARCH	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
96	54" RCP, CLASS II, ARCH	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
97	6' X 6' RCP JUNCTION BOX	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
98	7' X 7' RCP JUNCTION BOX	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
99	STORM SEWER MANHOLE, 72"	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
100	TYPE "B" INLET, 2' X 3'	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
101	SPECIAL TYPE "B" INLET	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
102	TYPE "B" INLET, 5.5' X 5.5	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
103	TYPE "E" INLET	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
104	CONSTRUCTION ENTRANCE - VEH	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%

105	GRANULAR MATERIAL FOR VEHIC	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
106	GRAVEL FILTER SOCKS	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
107	RESET GRAVEL FILTER SOCKS	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
108	REMOVE GRAVEL FILTER SOCKS	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
109	SEDIMENT CONTROL WATTLE (SC	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
110	RESET SEDIMENT CONTROL WAT	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
111	REMOVE SEDIMENT CONTROL WA	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
112	INLET PROTECTION DEVICE	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
113	REMOVE INLET PROTECTION DEV	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
114	STREET MAINTENANCE	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
115	AGGREGATE BASE COURSE, 3/4"	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
116	GRAVEL SURFACING, PERMANEN	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
117	GRAVEL SURFACING, TEMPORAR	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
118	SOIL SUPPORT FABRIC/GEOGRID	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
119	AC, CLASS G, TYPE 1 PG64-28	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
120	PCC APPROACH PAVEMENT, 6" NO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
121	PCC DRIVEWAY PAVEMENT, 6" NO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
122	CONCRETE CURB & GUTTER, TYP	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
123	CONCRETE "P6" GUTTER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
124	ROLL CURB & GUTTER, 6"	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
125	CONCRETE FILLET & PAN, 6" REIN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
126	CONCRETE SIDEWALK, 4" NONRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
127	DETECTABLE WARNING PANEL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
128	CONCRETE STAIRS	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
129	TREE TRIMMING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
130	PAVEMENT MARKING PAINT, 12" W	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
131	PAVEMENT MARKING PAINT, 24" W	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
132	PAVEMENT MARKING PAINT, 4" YE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
133	COLD APPLIED PLASTIC PAVEMEN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
134	COLD APPLIED PLASTIC PAVEMEN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
135	COLD APPLIED PLASTIC PAVEMEN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%

136	COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
137	GROOVE FOR COLD APPLIED PL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
138	GROOVE FOR COLD APPLIED PL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
139	GROOVE FOR COLD APPLIED PL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
140	GROOVE FOR COLD APPLIED PL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
141	ROAD SIGN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
142	SIGN POST	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
143	TRAFFIC CONTROL, MISCELLANEI	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
144	TRAFFIC CONTROL	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
145	FLAGGING	0.00	15%	0.00	25%	0.00	38%	0.00	22%	100%
146	PEDESTAL SIGNAL POLE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
147	3 SECTION VEHICLE HEAD	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
148	2" DIAMETER FOOTING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
149	TYPE 1 ELECTRICAL JUNCTION BO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
150	TYPE 2 ELECTRICAL JUNCTION BO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
151	TYPE 3 ELECTRICAL JUNCTION BO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
152	TRAFFIC SIGNAL CONTROLLER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
153	PREFORMED DETECTOR LOOP	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
154	PEDESTRIAN PUSH BUTTON	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
155	PEDESTRIAN SIGNAL HEAD WITH	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
156	2" RIGID CONDUIT, SCHEDULE 40	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
157	3" RIGID CONDUIT, SCHEDULE 40	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
158	2" RIGID CONDUIT, SCHEDULE 80	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
159	3" RIGID CONDUIT, SCHEDULE 80	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
160	1/C #10 AWG COPPER WIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
161	2/C #14 AWG COPPER TRAY CABL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
162	4/C #14 AWG COPPER TRAY CABL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
163	7/C #14 AWG COPPER TRAY CABL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
164	12/C #14 AWG COPPER TRAY CAB	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
165	#16 AWG COPPER TWISTED SHEIL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
166	REMOVE & RESET FLASHING BEA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
167	SALVAGE SIGNAL EQUIPMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%

168	DROP MANHOLE NO 3	2,221.61	100%	0.00	0%	0.00	0%	0.00	0%	100%
169	MANHOLE NO 7	1,320.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
		\$3,541.61		\$0.00		\$0.00		\$0.00		\$3,541.61