

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: Sept. 21, 2015

Project Name & Number: WRF Supervisory Control and Data Acquisition (SCADA) Improvements; CIP #: 51022
Project No. 14-2159

Project Description: Installation of hardware and integration of software necessary for a new Supervisory Control and Data Acquisition System at the Water Reclamation Facility.

Consultant: Dakota Pump, Inc.

Original Contract Amount: \$374,378.00	Original Contract Date: Feb. 16, 2015	Original Completion Date: 180 Days from Notice to Proceed
---	--	--

Addendum No: 1F

Amendment Description: Provide signal from the new UV System to SCADA and provide additional surveying of facility utilities.

Current Contract Amount: <u> \$374,378.00 </u>	Current Completion Date: <u> August 14, 2015 </u>
Change Requested: <u> \$2,056.00 </u>	
New Contract Amount: <u> \$376,434.00 </u>	New Completion Date: <u> August 14, 2015 </u>

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$2,056.00	833	4225	604	Sewer Replacement / Improvements
\$2,056.00	Total			

Agreement Review & Approvals

<p><u><i>Ac Coen</i></u> <u>9/4/15</u> Project Manager Date</p> <p><u><i>Chamberlain</i></u> <u>9/4/15</u> Compliance Specialist Date</p> <p>_____ City Attorney Date</p>	<p><u><i>John Tom</i></u> <u>9-8-15</u> Division Manager Date</p> <p><u><i>[Signature]</i></u> <u>9-8-15</u> Department Director Date</p>
---	---

ROUTING INSTRUCTIONS

Route **two** originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
9/8/15	<i>[Initials]</i>	Y N
		Y N

AMENDMENT NO. 1F TO AGREEMENT

Project: WRF Supervisory Control and Data Acquisition
(SCADA) Improvements
Project No. 14-2159

Background Data: Effective Date of Agreement: February 16, 2015
Owner: City of Rapid City
Contractor: Dakota Pump, Inc.

Nature of Amendment: Provide signal from the new UV System to SCADA
and provide additional surveying of facility utilities.
See attached Change Order Request #1 dated
8/31/2015 for detail.

Current Contract Amount: \$374,378.00

Change Requested: \$ 2,056.00

New Contract Amount: \$376,434.00

Owner and Contractor hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is September 21, 2015.

CITY OF RAPID CITY:
By: _____
Mayor


Date Signed: _____

ATTEST:
By: _____
Finance Officer

Date Signed: _____

REVIEWED BY:

Dan Coon, Operations Management Engineer

CONTRACTOR:
By:  Quinton Shurtz
Dakota Pump, Inc.

Date Signed: 9/4/15





DAKOTA PUMP INC.

The Total Solution

605.716.7505 office 605.996.6636 fax 605.770.6291 mobile Rapid City, SD Office
www.dakotapump.com

To: City of Rapid City
Attn: Dan Coon
Phone:
Fax:
Address: dan.coon@rcgov.org

Sales Rep: QS
Date: 8/31/2015
Quote: W15-022-R1

Change Order Request # 1

Item	Description	Quantity	Price	Extended
1	Electrical Sub Contractor Labor and Materials	1	\$ 250.00	\$ 250.00
2	DPI - Programming Services Provide 4-20 mA signal from Chlorine RTU to the new Trojan UV PLC Panel. Verify scaling and data quality.	3.75	\$ 100.00	\$ 375.00
3	Trickling Filter Utility locates for Base Map - AE2S surveyed and mapped the facilities at the trickling filter. Ref Project No. 14-2159 / CIP No. 51022 WRF SCADA Improvements Accepted By Print: Sign: Date Phone.	1 Lot	\$ 1,431.00	\$ 1,431.00
Total:				\$ 2,056.00