




**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F**  
**Pavement Rehabilitation Project - Minnetonka Drive & Queen Heights Court**  
**PROJECT NO. 14-2217 / CIP NO. 50844**  
**SEPTEMBER 4, 2015**  
**ORIGINAL CONTRACT AMOUNT: \$120,248.15**  
**CONTRACTOR: J & J ASPHALT CO**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	Mobilization	LS	1.00	\$3,500.00	\$3,500.00	1.00	\$3,500.00	\$0.00
2	Unclassified Excavation - Digsouts	CY	10.00	\$50.00	\$500.00	10.00	\$500.00	\$0.00
3	Remove Curb & Gutter	LF	135.00	\$17.00	\$2,295.00	110.00	\$1,870.00	(\$425.00)
4	Remove Asphalt Pavement	SYD	516.00	\$13.50	\$6,966.00	511.00	\$6,898.50	(\$67.50)
5	Asphalt Milling	SYD	5,115.00	\$3.25	\$16,623.75	5,115.00	\$16,623.75	\$0.00
6	Remove Sidewalk	SF	447.00	\$2.50	\$1,117.50	452.50	\$1,131.25	\$13.75
7	Remove & Replace Inlet Throat	EA	1.00	\$600.00	\$600.00	1.00	\$600.00	\$0.00
8	Remove & Replace Inlet Top	EA	1.00	\$1,200.00	\$1,200.00	1.00	\$1,200.00	\$0.00
9	Detectible Warning Panel	SF	32.00	\$32.00	\$1,024.00	32.00	\$1,024.00	\$0.00
10	Detectible Warning Panel - Retrofit	SF	16.00	\$32.00	\$512.00	16.00	\$512.00	\$0.00
11	4" PCC Sidewalk	SF	507.00	\$5.70	\$2,889.90	512.50	\$2,921.25	\$31.35
12	Asphalt Patch	Ton	140.00	\$150.00	\$21,000.00	139.65	\$20,947.50	(\$52.50)
13	Asphalt Overlay	Ton	435.00	\$105.00	\$45,675.00	453.39	\$47,605.95	\$1,930.95
14	3/4" Base Course	Ton	45.00	\$50.00	\$2,250.00	76.28	\$3,814.00	\$1,564.00
15	Curb & Gutter	LF	135.00	\$22.00	\$2,970.00	110.00	\$2,420.00	(\$550.00)
16	6" PCC Pan	SYD	19.00	\$90.00	\$1,710.00	19.00	\$1,710.00	\$0.00
17	4" Underdrain	LF	28.00	\$25.00	\$700.00	28.00	\$700.00	\$0.00
18	Adjust Water Valve	EA	1.00	\$75.00	\$75.00	1.00	\$75.00	\$0.00
19	Adjust Manhole	EA	5.00	\$300.00	\$1,500.00	5.00	\$1,500.00	\$0.00
20	Sod	SYD	40.00	\$16.00	\$640.00	40.00	\$640.00	\$0.00
21	Traffic Control	1.00	1.00	\$2,200.00	\$2,200.00	1.00	\$2,200.00	\$0.00
22	Inlet Protection	EA	3.00	\$100.00	\$300.00	3.00	\$300.00	\$0.00
23	Incidental	LS	1.00	\$4,000.00	\$4,000.00	1.00	\$4,000.00	\$0.00
<b>TOTAL</b>					<b>\$120,248.15</b>		<b>\$122,693.20</b>	<b>\$2,445.05</b>

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$120,248.15
CCO #1F	\$2,445.05	NET INCREASE/(DECREASE):	\$2,445.05
	\$0.00	ADJUSTED CONTRACT PRICE:	\$122,693.20
	\$0.00	CHANGE TO DATE:	\$2,445.05

	9/17/15
CONTRACTOR: J&J ASPHALT	DATE
	9/19/15
PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE
	9-21-15
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: STEVE ALLENDER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to J&J Asphalt Co. for an increase of \$2,445.05 based on unit pricing with the following appropriation:

Initial Funding	\$120,248.15				\$120,248.15
Fund Type	Streets				
Department	8910				
Line Item	4370				
Fund	0505				
CCO #1F	\$2,445.05				\$2,445.05
					\$0.00
					\$0.00
Adjusted Funding	\$122,693.20			\$122,693.20	\$122,693.20

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F**  
**Pavement Rehabilitation Project - Minnetonka Drive & Queen Heights Court**  
**PROJECT NO. 14-2217 / CIP NO. 50844**  
**SEPTEMBER 4, 2015**  
**ORIGINAL CONTRACT AMOUNT: \$120,248.15**  
**CONTRACTOR: J & J ASPHALT CO**

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
3	Remove Curb & Gutter	Actual quantities used to complete the project.
4	Remove Asphalt Pavement	Actual quantities used to complete the project.
6	Remove Sidewalk	Actual quantities used to complete the project.
11	4" PCC Sidewalk	Actual quantities used to complete the project.
12	Asphalt Patch	Actual quantities used to complete the project.
13	Asphalt Overlay	Actual quantities used to complete the project.
14	3/4" Base Course	Actual quantities used to complete the project.
15	Curb & Gutter	Actual quantities used to complete the project.

PREPARED BY: Klare Schroeder, P.E.

DATE: September 10, 2015

		Streets	
		8910	
		4370	
		0505	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	Mobilization	0.00	100%
2	Unclassified Excavation - Digouts	0.00	100%
3	Remove Curb & Gutter	-425.00	100%
4	Remove Asphalt Pavement	-67.50	100%
5	Asphalt Milling	0.00	100%
6	Remove Sidewalk	13.75	100%
7	Remove & Replace Inlet Throat	0.00	100%
8	Remove & Replace Inlet Top	0.00	100%
9	Detectible Warning Panel	0.00	100%
10	Detectible Warning Panel - Retrofit	0.00	100%
11	4" PCC Sidewalk	31.35	100%
12	Asphalt Patch	-52.50	100%
13	Asphalt Overlay	1,930.95	100%
14	3/4" Base Course	1,564.00	100%
15	Curb & Gutter	-550.00	100%
16	6" PCC Pan	0.00	100%
17	4" Underdrain	0.00	100%
18	Adjust Water Valve	0.00	100%
19	Adjust Manhole	0.00	100%
20	Sod	0.00	100%
21	Traffic Control	0.00	100%
22	Inlet Protection	0.00	100%
23	Incidental	0.00	100%
		\$2,445.05	