

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: 12/21/2015

Project Name & Number: Box Elder Drainage Basin Design Plan
Project Number 05-1451

CIP #: 50360

Project Description: To provide professional engineering services related to the preparation of a Drainage Basin Design Plan for stormwater runoff control in portions of the Box Elder drainage basin.

Consultant: Ferber Engineering Company, Inc.

Original Contract Amount: \$249,480.00	Original Contract Date: 11/3/14	Original Completion Date: 12/31/15
-----------------------------------------------	----------------------------------------	-------------------------------------------

Addendum No: 1


Amendment Description: Change Completion date


Current Contract Amount: \$249,480.00	Current Completion Date: December 31, 2015
Change Requested:	
New Contract Amount: \$249,480.00	New Completion Date: July 1, 2016

Funding Source This Request:


Amount	Dept.	Line Item	Fund	Comments
\$249,480.00	8911	4223	505	Drainage
\$249,480.00	Total			


Agreement Review & Approvals


 _____ 12-8-15
 Project Manager Date


 _____ 12/9/15
 Compliance Specialist Date

 City Attorney Date


 _____ 12-9-15
 Division Manager Date


 _____ 12-9-15
 Department Director Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved	
12/9/15	JH	(Y)	N
		Y	N

AMENDMENT NO. 1 TO AGREEMENT

Project: Box Elder Drainage Basin Design Plan
Project No. 05-1451 / CIP No. 50360

Background Data: Original Contract Date: November 3, 2014
Owner: City of Rapid City
Consultant: Ferber Engineering Company, Inc.

Nature of Amendment: The Completion of Services date shall be changed from December 31, 2015 to "on or before July 1, 2016."


Current Contract Amount: \$249,480.00

Change Requested: \$0.00

New Contract Amount: \$249,480.00

Owner and Consultant hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:
By: _____
Mayor

ENGINEER:
By: 
Engineer

Date: _____

Date: 12-8-15

ATTEST:
By: _____
Finance Officer
Date: _____

REVIEWED BY:

Project Manager