




MIS
259
12-28-15
Mrs. Res
+ Aguer

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
 48TH STREET DRAINAGE IMPROVEMENTS
 PROJECT NO. 15-2295
 DECEMBER 15, 2015
 ORIGINAL CONTRACT AMOUNT: \$22,720.00
 CONTRACTOR: UNDERGROUND CONSTRUCTION, LLC

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
	ALTERNATE 2 - BASE BID							
ALT2-1	MOBILIZATION	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
ALT2-2	INCIDENTAL	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
ALT2-3	APPROVED EQUAL	LF	18.00	\$90.00	\$1,620.00	18.00	\$1,620.00	\$0.00
ALT2-4	24" X 36" ROAD & HIGHWAY	EA	1.00	\$2,500.00	\$2,500.00	1.00	\$2,500.00	\$0.00
ALT2-5	CONNECT TO EXISTING INLET	EA	380.00	\$3.50	\$1,330.00	460.00	\$1,610.00	\$280.00
ALT2-6	ROCK (4" THICK)	SF	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
ALT2-7	GRADING	LS	560.00	\$3.00	\$1,680.00	355.00	\$1,065.00	(\$615.00)
ALT2-8	SEED, FERTILIZE, AND MULCH	SY	3,000.00	\$1.00	\$3,000.00	3,195.00	\$3,195.00	\$195.00
ALT2-9	BLANKET	SF	30.00	\$10.00	\$300.00	30.00	\$300.00	\$0.00
ALT2-10	SEDIMENT CONTROL WATTLE	LF	6.00	\$135.00	\$810.00	6.05	\$816.75	\$6.75
ALT2-11	INLET PROTECTION	EA	1.00	\$200.00	\$200.00	1.00	\$200.00	\$0.00
					\$17,440.00		\$17,306.75	(\$133.25)
	ALTERNATE 2A							
ALT2-1A	REMOVE RECON BLOCK WALL	EA	10.00	\$190.00	\$1,900.00	10.00	\$1,900.00	\$0.00
ALT2-2B	RESET RECON BLOCK WALL	EA	7.00	\$190.00	\$1,330.00	7.00	\$1,330.00	\$0.00
ALT2-3C	BLOCK WALL, OR APPROVED	EA	1.00	\$1,200.00	\$1,200.00	1.00	\$1,200.00	\$0.00
ALT2-4D	CAST IN PLACE CONCRETE COLLAR (48" W x 41" D x 18" H)	EA	1.00	\$850.00	\$850.00	1.00	\$850.00	\$0.00
					\$5,280.00		\$5,280.00	\$0.00
	TOTAL				\$22,720.00		\$22,586.75	(\$133.25)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$22,720.00
CCO #1F	(\$133.25)	NET INCREASE/(DECREASE):	(\$133.25)
	\$0.00	ADJUSTED CONTRACT PRICE:	\$22,586.75
	\$0.00	CHANGE TO DATE:	(\$133.25)

	CONTRACTOR: UNDERGROUND CONSTRUCTION	DATE	12/17/15
	PROJECT MANAGER: KLAIRE SCHROEDER, P.E.	DATE	12-28-15
	CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE	12-28-15
	PUBLIC WORKS DIRECTOR	DATE	
CONTRACT TIME CHANGE +/-: 0		NEW CONTRACT TIME: Days	

City Staff recommends approval of this Change Order #1F to Underground Construction for a decrease of \$133.25 based on unit pricing with the following appropriation:

Initial Funding	\$22,720.00				\$22,720.00
Fund Type	Drainage				
Department	8911				
Line Item	4371				
Fund	0505				
CCO #1F	(\$133.25)				(\$133.25)
					\$0.00
					\$0.00
Adjusted Funding	\$22,586.75			\$22,586.75	\$22,586.75

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
48TH STREET DRAINAGE IMPROVEMENTS
PROJECT NO. 15-2295
DECEMBER 15, 2015
ORIGINAL CONTRACT AMOUNT: \$22,720.00
CONTRACTOR: UNDERGROUND CONSTRUCTION, LLC

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
ALT2-5	CONNECT TO EXISTING INLET	Actual quantities installed to complete the project.
ALT2-7	GRADING	Actual quantities installed to complete the project.
ALT2-8	SEED, FERTILIZE, AND MULCH	Actual quantities installed to complete the project.
ALT2-10	SEDIMENT CONTROL WATTLE	Actual quantities installed to complete the project.

PREPARED BY: Klare Schroeder, P.E.

DATE: December 15, 2015

	FUNDING TYPE	Drainage	
	COST CENTER	8911	
	LINE ITEM	4371	
	FUND	0505	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
ALT2-1	MOBILIZATION	0.00	100%
ALT2-2	INCIDENTAL	0.00	100%
ALT2-3	18" ADS N-12 HDPE PIPE, OR APPR	0.00	100%
ALT2-4	NYLOPLAST 24" DRAIN BASIN W/ 2	0.00	100%
ALT2-5	CONNECT TO EXISTING INLET	280.00	100%
ALT2-6	REMOVE & REPLACE 1-1/2" RIVER	0.00	100%
ALT2-7	GRADING	-615.00	100%
ALT2-8	SEED, FERTILIZE, AND MULCH	195.00	100%
ALT2-9	TYPE 2 EROSION CONTROL BLANK	0.00	100%
ALT2-10	SEDIMENT CONTROL WATTLE	6.75	100%
ALT2-11	INLET PROTECTION	0.00	100%
ALT2-1A	REMOVE RECON BLOCK WALL	0.00	100%
ALT2-2B	RESET RECON BLOCK WALL	0.00	100%
ALT2-3C	FURNISH AND INSTALL RECON BL	0.00	100%
ALT2-4D	CAST IN PLACE CONCRETE COLL	0.00	100%
		(\$133.25)	