

AMENDMENT NO. 1 TO AGREEMENT

Project: City Bike Path Restoration and Rapid Creek Bank Stabilization,
Project No. PR14-6118

Background Data: Date of Agreement: August 20, 2014
Owner: City of Rapid City
Consultant: Ferber Engineering Company, Inc.

Nature of Amendment: No Cost Contract Time Extension
From February 1, 2015 to July 31, 2016

Current Contract Amount: \$24,875

Change Requested: \$0

New Contract Amount: \$24,875

Owner and Consultant/Contractor hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in full force and effect. The effective date of this Amendment is: January 19, 2016.

CITY OF RAPID CITY:

CONSULTANT:

By: _____
Mayor

By: _____
Ferber Engineering Company, Inc.

Date Signed: _____

Date Signed: _____

ATTEST:

By: _____
Finance Officer

Date Signed: _____

REVIEWED BY:

Alex DeSmidt, Project Manager