

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1
 SYCAMORE AND SITKA STREET RECONSTRUCTION
 ST01-812

1 DECEMBER, 2001



ORIGINAL CONTRACT AMOUNT: \$165,241.20

CONTRACTOR: HILLS MATERIALS COMPANY

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	MOBILIZATION	LS	1	\$3,600.00	\$3,600.00	1.00	\$3,600.00	\$0.00
2	ADJUST MANHOLE RING & COVER	EA	2	\$160.00	\$320.00	1.00	\$160.00	(\$160.00)
3	1" COPPER SERVICE	LF	151	\$12.50	\$1,887.50	138.00	\$1,725.00	(\$162.50)
4	2" COPPER SERVICE	LF	41	\$16.50	\$676.50	38.00	\$627.00	(\$49.50)
5	RECONNECT 2" WATER SERVICE LINE	EA	1	\$500.00	\$500.00	1.00	\$500.00	\$0.00
6	RECONNECT WATER SERVICE LINE	EA	7	\$480.00	\$3,360.00	7.00	\$3,360.00	\$0.00
7	TYPE II FOUNDATION MATERIAL	T	72	\$16.50	\$1,188.00	0.00	\$0.00	(\$1,188.00)
8	EXCAVATION, UNCLASSIFIED	CY	817	\$12.50	\$10,212.50	677.54	\$8,469.25	(\$1,743.25)
9	EXCAVATION, UNCLASSIFIED-DIGOUTS	CY	100	\$9.00	\$900.00	0.00	\$0.00	(\$900.00)
10	AASHTO T-180 SOIL TEST	EA	4	\$140.00	\$560.00	0.00	\$0.00	(\$560.00)
11	TOPSOIL, STOCKPILE & REPLACE	CY	27.60	\$35.00	\$966.00	5.00	\$175.00	(\$791.00)
12	SAWING, ASPHALT PAVEMENT	LF	3,154	\$2.05	\$6,465.70	2,190.00	\$4,489.50	(\$1,976.20)
13	MILL & REMOVE ASPHALT CONCRETE	SY	2,689	\$3.00	\$8,067.00	1,833.50	\$5,500.50	(\$2,566.50)
14	REMOVE & DISPOSE ASPHALT PAVEMENT	SY	526	\$3.60	\$1,893.60	371.40	\$1,337.04	(\$556.56)
15	REMOVE CONCRETE CURB AND GUTTER	LF	426.4	\$2.80	\$1,193.92	171.00	\$478.80	(\$715.12)
16	REMOVE CONCRETE DRAIN PAN	SF	168.0	\$1.00	\$168.00	168.00	\$168.00	\$0.00
17	REMOVE CONCRETE FILLET & PAN	SY	26.3	\$5.80	\$152.54	8.00	\$46.40	(\$106.14)
18	REMOVE CONCRETE PAVEMENT	SY	101.6	\$4.80	\$487.68	32.50	\$156.00	(\$331.68)
19	REMOVE CONCRETE SIDEWALK	SF	176.0	\$3.25	\$572.00	33.00	\$107.25	(\$464.75)
20	AGGREGATE BASE COURSE-OVER SOIL	T	1,893	\$13.25	\$25,082.25	1,261.59	\$16,716.07	(\$8,366.18)
21	SOIL SUPPORT FABRIC/GEOGRID	SY	2,708	\$2.70	\$7,311.60	1,870.00	\$5,049.00	(\$2,262.60)
22	ASPHALT COMPACTION TESTS	EA	3	\$80.00	\$240.00	4.00	\$320.00	\$80.00
23	ASPHALT CONCRETE, CLASS G, TYPE 1	T	348.2	\$39.00	\$13,579.80	523.38	\$20,411.82	\$6,832.02
24	ASPHALT CONCRETE, CLASS G, TYPE 2	T	354.2	\$41.00	\$14,522.20	18.60	\$762.60	(\$13,759.60)
25	BITUMINOUS PRIME COAT	T	4.3	\$370.00	\$1,591.00	0.00	\$0.00	(\$1,591.00)
26	BITUMINOUS TACK COAT	T	0.9	\$550.00	\$495.00	0.92	\$506.00	\$11.00
27	FLUSH SEAL	SY	2,689	\$0.19	\$510.91	0.00	\$0.00	(\$510.91)
28	CONCRETE DRIVEWAY PAVEMENT, 6"	SY	101.6	\$55.00	\$5,588.00	13.27	\$729.85	(\$4,858.15)
29	CONCRETE "P6" GUTTER	LF	63.8	\$17.00	\$1,084.60	14.50	\$246.50	(\$838.10)
30	CONCRETE CURB & GUTTER, TYPE B66	LF	354.7	\$17.00	\$6,029.90	149.30	\$2,538.10	(\$3,491.80)
31	CONCRETE DRAIN PAN (REINFORCED), 6"	SY	37.4	\$60.00	\$2,244.00	18.60	\$1,116.00	(\$1,128.00)
32	CONCRETE FILLET (REINFORCED) 6"	SY	7.6	\$60.00	\$456.00	8.00	\$480.00	\$24.00
33	CONCRETE SIDEWALK, 4"	SF	176.0	\$7.00	\$1,232.00	33.00	\$231.00	(\$1,001.00)
34	CONCRETE TEST SET	EA	1	\$160.00	\$160.00	1.00	\$160.00	\$0.00
35	18" RCP, CLASS II	LF	350	\$27.50	\$9,625.00	368.05	\$10,121.50	\$496.50
36	TYPE "B" INLET W/CURBED COVER	EA	2	\$1,900.00	\$3,800.00	2.00	\$3,800.00	\$0.00

37	12" EDGE DRAIN & ROCK	LF	2,930	\$5.00	\$14,650.00	2,858.90	\$14,294.50	(\$355.50)
38	FILTER FABRIC, NONWOVEN	SY	2,708	\$1.50	\$4,062.00	1,870.00	\$2,805.00	(\$1,257.00)
39	SODDING	SY	248	\$3.25	\$806.00	100.00	\$325.00	(\$481.00)
40	TRAFFIC CONTROL	LS	1	\$2,200.00	\$2,200.00	1.00	\$2,200.00	\$0.00
41	CONSTRUCTION STAKING, CONTRACTOR	LS	1	\$4,700.00	\$4,700.00	1.00	\$4,700.00	\$0.00
42	INCIDENTAL WORK	LS	1	\$2,100.00	\$2,100.00	1.00	\$2,100.00	\$0.00
43	VALUE ENGINEERING	LS	1.00	\$4,589.43	\$0.00	1.00	\$4,589.43	\$4,589.43
TOTAL						\$165,241.20	\$125,102.11	(\$40,139.09)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$165,241.20
CCO #1	NET INCREASE/(DECREASE):	(\$40,139.09)
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$125,102.11
PRIOR TOTAL =	CHANGE TO DATE:	(\$40,139.09)

CONTRACTOR: 	DATE: 12/14/01
ENGINEER:  Joe Jagodzinski	DATE: 12/12/2001
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: COMPLETED BY 1 DECEMBER, 2001	


CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1)
 SYCAMORE AND SITKA STREET RECONSTRUCTION
 ST01-812

12 December, 2001

ORIGINAL CONTRACT AMOUNT: \$165,241.20
 CONTRACTOR: HILLS MATERIALS COMPANY

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	MOBILIZATION	NO CHANGE
2	ADJUST MANHOLE RING & COVER	MEASURED QUANTITY-NO ADJUSTMENT NEEDED ON SECOND MANHOLE
3	1" COPPER SERVICE	MEASURED QUANTITY
4	2" COPPER SERVICE	MEASURED QUANTITY
5	RECONNECT 2" WATER SERVICE LINE	NO CHANGE
6	RECONNECT WATER SERVICE LINE	NO CHANGE
7	TYPE II FOUNDATION MATERIAL	MEASURED QUANTITY-NONE USED
8	EXCAVATION, UNCLASSIFIED	MEASURED QUANTITY-DELETED PORTION OF REMOVAL AREA
9	EXCAVATION, UNCLASSIFIED-DIGOUTS W/	MEASURED QUANTITY-NONE USED
10	AASHTO T-180 SOIL TEST	MEASURED QUANTITY-NONE USED
11	TOPSOIL, STOCKPILE & REPLACE	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED
12	SAWING, ASPHALT PAVEMENT	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED
13	MILL & REMOVE ASPHALT CONCRETE PAV	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED
14	REMOVE & DISPOSE ASPHALT PAVEMENT	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED
15	REMOVE CONCRETE CURB AND GUTTER	MEASURED QUANTITY-PART OF VALUE ENGINEERING CHANGE
16	REMOVE CONCRETE DRAIN PAN	NO CHANGE
17	REMOVE CONCRETE FILLET & PAN	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED
18	REMOVE CONCRETE PAVEMENT	MEASURED QUANTITY-PART OF VALUE ENGINEERING CHANGE
19	REMOVE CONCRETE SIDEWALK	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED
20	AGGREGATE BASE COURSE-OVER SOIL SU	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED
21	SOIL SUPPORT FABRIC/GEOGRID	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED
22	ASPHALT COMPACTION TESTS	MEASURED QUANTITY
23	ASPHALT CONCRETE, CLASS G, TYPE 1	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED
24	ASPHALT CONCRETE, CLASS G, TYPE 2	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED
25	BITUMINOUS PRIME COAT	NOT USED
26	BITUMINOUS TACK COAT	MEASURED QUANTITY
27	FLUSH SEAL	NOT USED
28	CONCRETE DRIVEWAY PAVEMENT, 6"	MEASURED QUANTITY-PART OF VALUE ENGINEERING CHANGE
29	CONCRETE "P6" GUTTER	MEASURED QUANTITY
30	CONCRETE CURB & GUTTER, TYPE B66	MEASURED QUANTITY-PART OF VALUE ENGINEERING CHANGE
31	CONCRETE DRAIN PAN (REINFORCED), 6"	MEASURED QUANTITY
32	CONCRETE FILLET (REINFORCED) 6"	MEASURED QUANTITY
33	CONCRETE SIDEWALK, 4"	MEASURED QUANTITY
34	CONCRETE TEST SET	NO CHANGE
35	18" RCP, CLASS II	MEASURED QUANTITY-PART OF VALUE ENGINEERING CHANGE
36	TYPE "B" INLET W/CURBED COVER	NO CHANGE
37	12" EDGE DRAIN & ROCK	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED
38	FILTER FABRIC, NONWOVEN	MEASURED QUANTITY-REDUCED QUANTITY ACTUALLY NEEDED

39	SODDING	MEASURED QUANTITY
40	TRAFFIC CONTROL	NO CHANGE
41	CONSTRUCTION STAKING, CONTRACTOR F	NO CHANGE
42	INCIDENTAL WORK	NO CHANGE
43	VALUE ENGINEERING	COST SHARING \$ AMOUNT FOR VALUE ENGINEERING 50% CITY, 50% CONTRACTOR

PREPARED BY:  _____
Joe Jagodzinski

DATE: 12 December, 2001 _____