

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

No. CC122701-06

PROJECT NAME: ORIGINAL TOWNSITE SANITARY SEWER RECONSTRUCTION

PROJECT NO: SS00-941

CONTRACTOR: RAPID CONSTRUCTION CO

ORIGINAL CONTRACT AMOUNT: \$242,300.10



CHANGE ORDER NO.:

DATE: 12/13/01

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	MOBILIZATION	LS	1.00	\$9,000.00	\$9,000.00	1	\$9,000.00	\$0.00
2	8" PVC SEWER MAIN ( 6'- 8')	FT	487.00	\$42.80	\$20,843.60	515	\$22,042.00	\$1,198.40
3	8" PVC SEWER MAIN ( 8'-10')	FT	965.00	\$42.80	\$41,302.00	961	\$41,130.80	(\$171.20)
4	4" PVC SERVICE LINE	FT	161.00	\$35.00	\$5,635.00	196.5	\$6,877.50	\$1,242.50
5	6" PVC SERVICE LINE	FT	54.00	\$35.00	\$1,890.00	48	\$1,680.00	(\$210.00)
6	EXTRA MANHOLE DEPTH, 48" DIA.	V FT	15.00	\$140.00	\$2,100.00	5.9	\$826.00	(\$1,274.00)
7	STANDARD MANHOLE, 48" DIA.	EA	5.00	\$1,450.00	\$7,250.00	4	\$5,800.00	(\$1,450.00)
8	REMOVE MANHOLE	EA	8.00	\$500.00	\$4,000.00	7	\$3,500.00	(\$500.00)
9	RECONNECT SEWER SERVICE	EA	27.00	\$320.00	\$8,640.00	30	\$9,600.00	\$960.00
10	RECONNECT SEWER MAIN	EA	3.00	\$555.00	\$1,665.00	3	\$1,665.00	\$0.00
11	EXPLORATORY EXCAVATION	HR	6.00	\$130.00	\$780.00	0	\$0.00	(\$780.00)
12	TYPE I BEDDING MATERIAL	T	465.00	\$19.00	\$8,835.00	392.55	\$7,458.45	(\$1,376.55)
13	TYPE II FOUNDATION MATERIAL	T	70.00	\$18.50	\$1,295.00	22.6	\$418.10	(\$876.90)
14	EXCAVATION, UNCLASSIFIED	CY	1,770.00	\$8.00	\$14,160.00	1075	\$8,600.00	(\$5,560.00)
15	EXCAVATION, UNCLASSIFIED-DIGOUTS W/SUGAR ROCK	CY	20.00	\$30.00	\$600.00	0	\$0.00	(\$600.00)
16	SUGAR ROCK, 3" TO 6" NOMINAL	T	40.00	\$13.50	\$540.00	0	\$0.00	(\$540.00)
17	AASHTO T-180, SOIL TEST MODIFIED PROCTOR TEST	EA	5.00	\$143.00	\$715.00	1	\$143.00	(\$572.00)
18	SAWING, ASPHALT PAVEMENT	FT	1,687.00	\$1.50	\$2,530.50	1218	\$1,827.00	(\$703.50)
19	SAWING, CONCRETE PAVEMENT	FT	2,018.00	\$4.50	\$9,081.00	1638	\$7,371.00	(\$1,710.00)
20	REMOVE ASPHALT CONCRETE PAVEMENT	SY	2,176.00	\$5.00	\$10,880.00	1798	\$8,990.00	(\$1,890.00)
21	REMOVE CONCRETE APPROACH PAVEMENT	SY	101.00	\$5.00	\$505.00	31	\$155.00	(\$350.00)
22	REMOVE CONCRETE CURB AND GUTTER	FT	78.00	\$4.00	\$312.00	78	\$312.00	\$0.00
23	REMOVE CONCRETE PAVEMENT	SY	2,478.00	\$6.00	\$14,868.00	2474	\$14,844.00	(\$24.00)
24	REMOVE CONCRETE SIDEWALK	SY	34.00	\$6.00	\$204.00	33	\$198.00	(\$6.00)
25	AGGREGATE BASE COURSE	T	1,890.00	\$15.00	\$28,350.00	1756.69	\$26,350.35	(\$1,999.65)
26	ASPHALT CONCRETE, CLASS G, TYPE 1	T	753.00	\$43.50	\$32,755.50	833.43	\$36,254.21	\$3,498.70
27	ASPHALT CONCRETE, CLASS G, TYPE 2	T	252.00	\$52.50	\$13,230.00	307.61	\$16,149.53	\$2,919.53
28	CONCRETE APPROACH PAVEMENT, REINFORCED, 6"	SY	55.00	\$41.00	\$2,255.00	133.6	\$5,477.60	\$3,222.60
29	CONCRETE DRIVEWAY PAVEMENT, REINFORCED, 6"	SY	24.00	\$41.00	\$984.00	8	\$328.00	(\$656.00)
30	DOWEL BAR ASSEMBLY	FT	37.00	\$9.00	\$333.00	13.5	\$121.50	(\$211.50)
31	PCC PAVEMENT, 7" NONREINFORCED	SY	300.00	\$39.00	\$11,700.00	299.3	\$11,672.70	(\$27.30)
32	CONCRETE "P6" GUTTER	FT	90.00	\$17.00	\$1,530.00	64	\$1,088.00	(\$442.00)
33	CONCRETE DRAIN PAN (REINFORCED), 6"	SY	190.00	\$43.00	\$8,170.00	204	\$8,772.00	\$602.00

34	CONCRETE SIDEWALK, 6", REINFORCED	S FT	286.00	\$4.50	\$1,287.00	422.2	\$1,899.90	\$612.90
35	ABANDON WATER FLUSHING LINE	EA	2.00	\$2,000.00	\$4,000.00	0	\$0.00	(\$4,000.00)
36	TRAFFIC CONTROL	LS	1.00	\$10,575.00	\$10,575.00	1	\$10,575.00	\$0.00
37	INCIDENTAL WORK	LS	1.00	\$1,600.00	\$1,600.00	1	\$1,600.00	\$0.00
38	Change Order No.: #1		0.00	0.00	\$0.00	\$0.00	0	\$0.00
39	SOIL SUPPORT FABRIC/GEOGRID	SY	3,748.00	\$3.00	\$11,244.00	3644	\$10,932.00	(\$312.00)
40		0.00	0.00	0.00	\$0.00	\$0.00	0	\$0.00
41		0.00	0.00	0.00	\$0.00	\$0.00	0	\$0.00
42	Payment for Materials		0.00	0.00	\$0.00	\$0.00	0	\$0.00
43	Materials placed in storage from Northwest Pipe Inc.		0.00	1.00	\$3,247.77	\$3,247.77	1	\$3,247.77
44	Materials from Northwest Pipe Inc. removed from storage		0.00	1.00	(\$3,247.77)	(\$3,247.77)	1	(\$3,247.77)
	END BID ITEMS							
	TOTAL				\$295,644.60		\$283,658.63	(\$11,985.97)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$295,644.60
CCO #1	\$3,009.00	NET INCREASE/(DECREASE):	(\$11,985.97)
CCO #2	\$50,335.50		
CCO #3		ADJUSTED CONTRACT PRICE:	\$283,658.63
PRIOR TOTAL =	\$53,344.50	CHANGE TO DATE:	\$41,358.53

CONTRACTOR:		DATE:	12/14/01
ENGINEER:		DATE:	12-14-01
MAYOR:	_____	DATE:	_____
FINANCE:	_____	DATE:	_____
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME:	Days	

