

PW092700-02

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: 2000 ROADWAY MARKING CONTRACT

PROJECT NO: PM00-986

CONTRACTOR: MARK RITE LINES OF MT INC.

ORIGINAL CONTRACT AMOUNT: **\$62,238.58**

CHANGE ORDER NO. 1:

DATE: 15-Aug-00

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	0	PAVEMENT MARKING PAINT, 4-INCH, WHITE	L.F.	300000	\$0.045	\$13,500.00	299096	\$13,459.32	(\$40.68)
2	0	PAVEMENT MARKING PAINT, 4-INCH, YELLOW	L.F.	651000	\$0.045	\$29,295.00	661647	\$29,774.12	\$479.12
3	0	PAVEMENT MARKING PAINT, 36-INCH, WHITE	L.F.	22600	\$0.78	\$17,628.00	22562	\$17,598.36	(\$29.64)
4	0	PAVEMENT MARKING PAINT, 6-INCH, YELLOW	L.F.	9500	\$0.13	\$1,235.00	22292	\$2,897.96	\$1,662.96
5	0	PAVEMENT MARKING PAINT, RUNWAY NUMBERS, WHITE	SQ. FT.	2233	\$0.26	\$580.58	7055	\$1,834.30	\$1,253.72
6	0	LIQUIDATED DAMAGES	DAY	0	(\$250.00)	\$0.00	12	(\$3,000.00)	(\$3,000.00)
7	0	BLACK PAINT	GAL	0	\$15.00	\$0.00	15	\$225.00	\$225.00
TOTAL						\$62,238.58		\$62,789.06	\$550.48

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$62,238.58
CCO #1	NET INCREASE/(DECREASE):	\$550.48
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$62,789.06
PRIOR TOTAL =	CHANGE TO DATE:	

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

