

CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER

PROJECT NAME: Downtown Node Reconstruction

PROJECT NO: IDP00-984

CONTRACTOR: MAC Construction

ORIGINAL CONTRACT AMOUNT: \$337,206.20

CHANGE ORDER NO.: 1

DATE:

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	0	Mobilization	LS	1	\$25,500.00	\$25,500.00		\$0.00	
2	0	Removal of Existing Pavements (Brick & Concrete)	LS	1	\$54,500.00	\$54,500.00		\$0.00	\$9,200.00
3	0	Removal of Existing Irrigation System	LS	1	\$3,600.00	\$3,600.00		\$0.00	
4	0	Site Clearing	LS	1	\$10,800.00	\$10,800.00		\$0.00	
5	0	New Colored Concrete Pavement	LS	1	\$129,000.00	\$129,000.00		\$0.00	(\$43,010.00)
6	0	New Standard Concrete Pavement	LS	1	\$16,200.00	\$16,200.00		\$0.00	
7	0	Landscape Plantings, Planting Soil & Amendments, and Mulch Material	LS	1	\$35,700.00	\$35,700.00		\$0.00	
8	0	Irrigation System	LS	1	\$39,600.00	\$39,600.00		\$0.00	
9	0	Electrical Service as Shown on Drawing E 1 - E 4 including addenda	LS	1	\$21,000.00	\$21,000.00		\$0.00	
		Alternates:	0	0	\$0.00	\$0.00		\$0.00	
Alt 1	0	Additional Concrete Paving at Northwest Node at Sixth St. and St. Joseph St.	LS	1	\$500.00	\$500.00		\$0.00	
Alt 2	0	Construct the Center Star Pattern at the Center of Each Node with One Color of Sequoia Sand Concrete (Deduct)	LS	1	(\$2,200.00)	(\$2,200.00)		\$0.00	
Alt 3	0	Additional Removal and Replacement of Concrete at Southeast Node at Sixth St. and St. Joseph St.	LS	1	\$3,000.00	\$3,000.00		\$0.00	
		Unit Prices	0	0	\$0.00	\$0.00		\$0.00	
1	0	Remove and Replace Concrete Pavement (Standard Color)	SF	1	\$6.20	\$6.20		\$0.00	
		<b>TOTAL</b>				\$337,206.20		\$0.00	(\$33,810.00)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$337,206.20
CCO #1	NET INCREASE/(DECREASE):	(\$33,810.00)
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$303,396.20
PRIOR TOTAL =	CHANGE TO DATE:	

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0      NEW CONTRACT TIME:      Days	

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

**PROJECT NAME:** Downtown Node Reconstruction

**PROJECT NO:** IDP00-984

**CONTRACTOR:** MAC Construction

**ORIGINAL CONTRACT AMOUNT:** \$337,206.20

**CHANGE ORDER NO.:** 1

**DATE:** 0-Jan-00

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	Removal of Existing Pavements (Brick & Concrete)	Subtract double count labor (demo) and add additional demolition.
5	New Colored Concrete Pavement	Subtract statue pads, slab on grade forming, concrete mix \$30/yd, drilling/grouting existing dowels, new dowels, change expansion joint, eliminate joint sealer, rebar (switch from #4 to #3), eliminate sandblasting, relaxing completion date and add additional tooling.

**PREPARED BY:** \_\_\_\_\_

**DATE:** \_\_\_\_\_