

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PW050201-03

PROJECT NAME: Downtown Node Reconstruction

PROJECT NO: IDP00-984

CONTRACTOR: MAC Construction

ORIGINAL CONTRACT AMOUNT: \$337,206.20

CHANGE ORDER NO.: 3

DATE: 04/23/01

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1	0	Mobilization	LS	1	\$25,500.00	\$25,500.00		\$0.00	
2	0	Removal of Existing Pavements (Brick & Concrete)	LS	1	\$54,500.00	\$63,700.00		\$0.00	
3	0	Removal of Existing Irrigation System	LS	1	\$3,600.00	\$3,600.00		\$0.00	
4	0	Site Clearing	LS	1	\$10,800.00	\$10,800.00		\$0.00	
5	0	New Colored Concrete Pavement	LS	1	\$129,000.00	\$85,990.00		\$0.00	
6	0	New Standard Concrete Pavement	LS	1	\$16,200.00	\$16,200.00		\$0.00	
7	0	Landscape Plantings, Planting Soil & Amendments, and Mulch Material	LS	1	\$35,700.00	\$35,700.00		\$0.00	
8	0	Irrigation System	LS	1	\$39,600.00	\$39,600.00		\$0.00	
9	0	Electrical Service as Shown on Drawing E 1 - E 4 including addenda	LS	1	\$21,000.00	\$21,000.00		\$0.00	
		Alternates:	0	0	\$0.00	\$0.00		\$0.00	
Alt 1	0	Additional Concrete Paving at Northwest Node at Sixth St. and St. Joseph St.	LS	1	\$500.00	\$500.00		\$0.00	
Alt 2	0	Construct the Center Star Pattern at the Center of Each Node with One Color of Sequoia Sand Concrete (Deduct)	LS	1	(\$2,200.00)	(\$2,200.00)		\$0.00	
Alt 3	0	Additional Removal and Replacement of Concrete at Southeast Node at Sixth St. and St. Joseph St.	LS	1	\$3,000.00	\$3,000.00		\$0.00	
		Unit Prices	0	0	\$0.00	\$0.00		\$0.00	
1	0	Remove and Replace Concrete Pavement (Standard Color)	SF	1	\$6.20	\$6.20		\$0.00	
1A	0	NW Corner of 7th & Main for Placement of Historic Fountain. (To be reimbursed by Historic Preservation)	LS	1	\$1,050.00	\$1,050.00		\$0.00	
2A	0	SE Corner of 7th & St. Joseph Fill in Basement and Replace New Sidewalk	LS	1	\$11,410.00	\$11,410.00		\$0.00	
1B	0	SE Corner of 6th & St. Joseph Remove/Replace sidewalk, remove pre-cast Concrete benches.	LS	1	\$3,012.00			\$0.00	\$3,012.00
		TOTAL				\$315,856.20		\$0.00	\$3,012.00

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :		\$315,856.20
CCO #1	(\$33,810.00)	NET INCREASE/(DECREASE):		\$3,012.00
CCO #2	\$12,460.00	ADJUSTED CONTRACT PRICE:		\$318,868.20
CCO #3	\$3,012.00	CHANGE TO DATE:		(\$30,798.00)
PRIOR TOTAL =				

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: Downtown Node Reconstruction

PROJECT NO: IDP00-984

CONTRACTOR: MAC Construction

ORIGINAL CONTRACT AMOUNT: \$337,206.20

CHANGE ORDER NO.: 3

DATE: 04/23/01

LINE ITEM		DESCRIPTION	REASON FOR CHANGE
2A	0	SE Corner of 6th & St. Joseph Remove/Replace sidewalk,remove pre-cast Concrete benches.	Work to remove and discard pre-cast concrete benches, remove approximately 215 SF of concrete paving. Remove brick veneer seatwall and footing. Remove tree base at center of paving and install electrical for tree lights. Where new walkways from parking lot meets the existing concrete bands, the contractor shall place a 5' diagonal on the walk and Install 4" sleeve for irrigation line.

PREPARED BY:

DATE: