

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: HARTLAND COURT & EMPEY DRIVE SANITARY SEWER RECONSTRUCTION

PROJECT NO: SS00-887

CONTRACTOR: HILLS MATERIALS COMPANY

ORIGINAL CONTRACT AMOUNT: \$126,452.25

CHANGE ORDER NO.: 2

DATE: 1-Aug-01

LINE ITEM	DESCRIPTION	UNIT	PRIOR CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	NEW CONTRACT QUANTITY	NEW CONTRACT PRICE	INCREASE/ (DECREASE)
1	MOBILIZATION	LS	1	\$5,300.00	\$5,300.00		\$0.00	
2	CLEARING & GRUBBING, 18" + TREES	EA	1	\$250.00	\$250.00		\$0.00	
3	8" PVC SEWER MAIN (6'- 8')	FT	33	\$16.00	\$528.00		\$0.00	
4	8" PVC SEWER MAIN (8'-10')	FT	207	\$17.00	\$3,519.00		\$0.00	
5	10" PVC SEWER MAIN (8'-10')	FT	155	\$45.00	\$6,975.00		\$0.00	
6	12" PVC SEWER MAIN (10'-12')	FT	5	\$200.00	\$1,000.00		\$0.00	
7	18" PVC SEWER MAIN (6'-8')	FT	346	\$28.00	\$9,688.00		\$0.00	
8	18" PVC SEWER MAIN (8'-10')	FT	321	\$30.00	\$9,630.00		\$0.00	
9	18" PVC SEWER MAIN (10'-12')	FT	83	\$32.00	\$2,656.00		\$0.00	
10	4" PVC SERVICE LINE	FT	38	\$87.00	\$3,306.00		\$0.00	
11	DROP MANHOLE, 48"	EA	3	\$2,400.00	\$7,200.00		\$0.00	
12	DROP MANHOLE, 72"	EA	0	\$4,400.00	\$0.00		\$0.00	
13	EXTRA MANHOLE DEPTH, 48" DIA.	V FT	20.8	\$180.00	\$3,744.00		\$0.00	
14	EXTRA MANHOLE DEPTH, 72" DIA.	V FT	6	\$400.00	\$2,400.00		\$0.00	
15	STANDARD MANHOLE, 48" DIA.	EA	4	\$1,550.00	\$6,200.00		\$0.00	
16	SPECIAL MANHOLE, 72" DIA.	EA	1	\$2,900.00	\$2,900.00		\$0.00	
17	ABANDON MANHOLE	EA	2	\$450.00	\$900.00		\$0.00	
18	REMOVE MANHOLE	EA	4	\$400.00	\$1,600.00		\$0.00	
19	REMOVE SEWER MAIN	FT	235	\$1.20	\$282.00		\$0.00	
20	RECONNECT SEWER SERVICE	EA	5	\$175.00	\$875.00		\$0.00	
21	RECONNECT SEWER MAIN	EA	5	\$180.00	\$900.00		\$0.00	
22	MUCK EXCAVATION (TRENCH)	CY	216	\$12.50	\$2,700.00		\$0.00	
23	CONTROLLED LOW STRENGTH BACKFILL MATERIAL	CY	18	\$65.00	\$1,170.00		\$0.00	
24	TYPE I BEDDING MATERIAL	T	465.85	\$13.00	\$6,056.05		\$0.00	
25	TYPE II FOUNDATION MATERIAL	T	24.01	\$17.00	\$408.17		\$0.00	
26	AASHTO T-180 SOIL TEST	EA	1	\$100.00	\$100.00		\$0.00	
27	TOPSOIL, STOCKPILE & REPLACE	CY	185	\$9.00	\$1,665.00		\$0.00	
28	SAWING, ASPHALT PAVEMENT	FT	402.5	\$3.00	\$1,207.50		\$0.00	
29	SAWING, CONCRETE PAVEMENT	FT	420.66	\$2.40	\$1,009.58		\$0.00	
30	REMOVE & DISPOSE OF RUBBLE	CY	0	\$9.50	\$0.00		\$0.00	
31	REMOVE ASPHALT CONCRETE PAVEMENT	SY	526	\$2.75	\$1,446.50		\$0.00	
32	REMOVE CONCRETE APPROACH PAVEMENT	SY	0	\$12.00	\$0.00		\$0.00	
33	REMOVE CONCRETE CURB AND GUTTER	FT	157.66	\$1.40	\$220.72		\$0.00	
34	REMOVE CONCRETE PAVEMENT	SY	317.63	\$4.80	\$1,524.62		\$0.00	
35	REMOVE CONCRETE SIDEWALK	S FT	80	\$0.70	\$56.00		\$0.00	

36	AGGREGATE BASE COURSE	T	195.85	\$22.00	\$4,308.70		\$0.00	
37	SOIL SUPPORT FABRIC/GEOGRID	SY	358.53	\$2.60	\$932.18		\$0.00	
38	GRAVEL CUSHION	T	97.93	\$22.00	\$2,154.46		\$0.00	
39	AC PATCHING, CLASS G, TYPE 1	T	74.95	\$46.00	\$3,447.70		\$0.00	
40	CONCRETE APPROACH PAVEMENT, 6"	SY	0	\$47.30	\$0.00		\$0.00	
41	PCC PAVEMENT, 9" NONREINFORCED	SY	317.63	\$46.15	\$14,658.62		\$0.00	
42	CONCRETE CURB & GUTTER	FT	157.66	\$25.60	\$4,036.10		\$0.00	
43	CONCRETE FILLET & PAN (REINFORCED), 9"	SY	0	\$53.30	\$0.00		\$0.00	
44	CONCRETE SIDEWALK, 4"	S FT	80	\$3.90	\$312.00		\$0.00	
45	AC PATCHING, CLASS G, TYPE 2	T	58	\$60.00	\$3,480.00		\$0.00	
46	SEEDING, FERTILIZING, MULCHING	SY	3250	\$0.50	\$1,625.00		\$0.00	
47	TRAFFIC CONTROL	LS	1	\$15,000.00	\$15,000.00		\$0.00	
48	INCIDENTAL WORK	LS	1	\$2,500.00	\$2,500.00		\$0.00	
49	ASPHALT COMPACTION TESTS	EA	2	\$55.00	\$110.00		\$0.00	
50	CONCRETE TEST SET	EA	2	\$105.00	\$210.00		\$0.00	
			0	\$0.00	\$0.00		\$0.00	
	CHANGE ORDER NO.: ONE (1)		0	\$0.00	\$0.00		\$0.00	
51	EXTRA MANHOLE DEPTH, 60" DIA.	V FT	1.7	\$300.00	\$510.00		\$0.00	
52	STANDARD MANHOLE, 60" DIA.	EA	1	\$3,000.00	\$3,000.00		\$0.00	
53	WATER MAIN ENCASEMENT	EA	1	\$400.00	\$400.00		\$0.00	
54	DOWEL BAR ASSEMBLY	EA	2	\$110.00	\$220.00		\$0.00	
55	ADDITIONAL TRAFFIC CONTROL	LS	1	\$600.00	\$600.00		\$0.00	
	0	0	0	\$0.00	\$0.00		\$0.00	
	CHANGE ORDER NO.: ONE (2)	0	0	\$0.00	\$0.00		\$0.00	
56	Tie Into Existing MH. (Not Done)	EA	0	\$300.00	\$0.00	-1	(\$300.00)	(\$300.00)
	TOTAL				\$144,921.91		(\$300.00)	(\$300.00)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$144,921.91
CCO #1	\$18,469.66	NET INCREASE/(DECREASE):	(\$300.00)
CCO #2		ADJUSTED CONTRACT PRICE:	\$144,621.91
CCO #3		CHANGE TO DATE:	\$18,169.66
PRIOR TOTAL =	\$18,469.66		
CONTRACTOR: _____		DATE: _____	
ENGINEER: _____		DATE: _____	
MAYOR: _____		DATE: _____	
FINANCE: _____		DATE: _____	
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: <i>All work is completed, Final Pay CO #2 being completed to close-out the project.</i>		

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: HARTLAND COURT & EMPEY DRIVE SANITARY SEWER RECONSTRUCTION

PROJECT NO: SS00-887

CONTRACTOR: HILLS MATERIALS COMPANY

ORIGINAL CONTRACT AMOUNT: \$126,452.25

CHANGE ORDER NO.: 2

DATE: 1-Aug-01

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
56	Tie Into Existing MH. (Not Done)	Add Contract Bid Item to reflect work not done.
	Completion Date Modification	Completion Date not modified as work is completed.

PREPARED BY:

DATE: