

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PW010202-10

PROJECT NAME: Water Reclamation Facility - Security Fence Installation

PROJECT NO: WRF01-1152

CONTRACTOR: The Fence Connection, Inc.

ORIGINAL CONTRACT AMOUNT: \$47,751.00

CHANGE ORDER NO.: 1

DATE: December 17, 2001

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1	NA	Reduction in length of six ft. chain link fence installed	feet	4500	\$10.36	\$46,620.00	4323.1	\$10.36	(\$1,832.68)
2	NA	Reduction in length of barb wire fence removed	feet	1355	\$0.40	\$542.00	1099.6	\$0.40	(\$102.16)
3	NA	Install 3 ft. wide gate		0	\$0.00	\$0.00	1	\$189.00	\$189.00
TOTAL									(\$1,745.84)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$47,751.00
CCO #1	NET INCREASE/(DECREASE):	(\$1,745.84)
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$46,005.16
PRIOR TOTAL = 0	CHANGE TO DATE:	(\$1,745.84)

CONTRACTOR: The Fence Connection, Inc.	DATE: _____
ENGINEER: City of Rapid City	DATE: _____
MAYOR: City of Rapid City, SD	DATE: _____
FINANCE: City of Rapid City, SD	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Per Original Contract	

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER

RW010202-10

PROJECT NAME: Water Reclamation Facility - Security Fence Installation

PROJECT NO: WRF01-1152

CONTRACTOR: The Fence Connection, Inc.

ORIGINAL CONTRACT AMOUNT: \$47,751.00

CHANGE ORDER NO.: 1

DATE: #####

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	Reduction in length of six ft. chain link fence installed	Adjustment to reflect actual length of fence installed.
2	Reduction in length of barb wire fence removed	Adjustment to reflect actual length of fence removed.
3	Install 3 ft. wide gate	Gate added to allow access to USGS gauging station.

PREPARED BY: Dan Coon _____

DATE: December 17, 2001 _____