

# REQUEST AUTHORIZATION FOR MAYOR AND FINAL PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT No. PW062602-07 GN

**Project Name & Number:** LaCrosse St. & Centre St. Utilities, Drainage and Street Reconstruction/ST98-774

**Project Description:** Drainage, Water and Sewer mains, grading, PCC pavement and realignment of Centre Street and Rapid Street south of Omaha.

**Consultant:** CETEC

**Original Contract Amount:** \$81,390.00

**Original Completion Date:** On hold

**Amendment Number:** 1

**Amendment Description:** Evaluate drainage alternatives to current Knollwood Drainage Basin Design Plan. Revise Design plan to minimize impact to Pennington Co. Fairgrounds property and street construction costs.

**Current Contract Amount:**                     \$81,390.00

**Current Completion Date:** on hold

**Change Requested:**                     \$7,800.00

**New Contract Amount:**                     \$89,190.00

**New Completion Date:** September 30, 2002

**Funding Source This Request:**

Amount	Dept.	Line Item	Comments
\$7,800.00	910	4223	Drainage alternative investigation only
\$7,800.00	Total		

### Agreement Review & Approvals

Project Manager _____	Date _____	Division Manager _____	Date _____
Department Director _____	Date _____	City Attorney _____	Date _____

**ROUTING INSTRUCTIONS**

Route **two** originals of the **Agreement** for review and signatures.  
 Finance Office - Retain one original  
 Project Manager - Retain second original for delivery to Consultant  
 cc: Public Works  
 Engineering  
 Project Manager

**FINANCE OFFICE USE ONLY**

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N