

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

No. PW100102-02

PROJECT NAME: Water Reclamation Facility - Equipment Procurement - Air Handling Equipment

PROJECT NO: WRF01-1034B

CONTRACTOR: Blackhawk Equipment Corporation

ORIGINAL CONTRACT AMOUNT: \$16,637.00

CHANGE ORDER NO.: 2

DATE: September 20,2002

| LINE ITEM | SEC NO | DESCRIPTION | UNIT | CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE | INSTALLED QUANTITY | INSTALLED PRICE | INCREASE/(DECREASE) |
|--------------|--------|---------------------------------|------|-------------------|------------|----------------|--------------------|-----------------|---------------------|
| 1 | NA | Eliminate NEMA 12 Control Panel | 1 | 1 | (\$865.00) | (\$865.00) | | | (\$865.00) |
| TOTAL | | | | | | | | | (\$865.00) |

| | | |
|------------------------------------|---------------------------------|-------------|
| C.C.O. HISTORY INCREASE/(DECREASE) | PRIOR ADJUSTED CONTRACT PRICE : | \$33,274.00 |
| CCO #1 \$16,637.00 | NET INCREASE/(DECREASE): | (\$865.00) |
| CCO #2 | | |
| CCO #3 | ADJUSTED CONTRACT PRICE: | \$32,409.00 |
| PRIOR TOTAL = \$16,637.00 | CHANGE TO DATE: | \$15,772.00 |

| | |
|--|-------------|
| CONTRACTOR: <u>Blackhawk Equipment Corporation</u> | DATE: _____ |
| ENGINEER: <u>McLaughlin Water Engineers, Ltd</u> | DATE: _____ |
| MAYOR: <u>City of Rapid City, SD</u> | DATE: _____ |
| FINANCE: <u>City of Rapid City, SD</u> | DATE: _____ |
| CONTRACT TIME CHANGE +/-: 0 days NEW CONTRACT TIME: No Change | |

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: Water Reclamation Facility - Equipment Procurement - Air Handling Equipment

PROJECT NO: WRF01-1034B

CONTRACTOR: Blackhawk Equipment Corporation

ORIGINAL CONTRACT AMOUNT: \$16,637.00

CHANGE ORDER NO.: 2

DATE: September 20,2002

| LINE ITEM | DESCRIPTION | REASON FOR CHANGE |
|-----------|---------------------------------|--|
| 1 | Eliminate NEMA 12 Control Panel | Deduct to eliminate Control Panel from Blackhawk Equipment Corporation's scope of supply. Control panel is to be supplied under and was specified in the WRF Expansion contract. |

PREPARED BY: Dan Coon

DATE: September 20,2002