

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F
LANDFILL FENCING
LF02-1230
AUGUST 29, 2002
ORIGINAL CONTRACT AMOUNT: \$24,050.40
CONTRACTOR: DAVE GARRETT

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	BALANCE REMAINING
1	6' CHAIN LINK FENCE, COMPLETE	LF	2,640.00	\$9.11	\$24,050.40	2640	\$24,050.40	\$0.00
	NEW BID ITEM							
2	16 FOOT CHAIN LINK GATE	EA	0.00	\$850.00	\$0.00	1	\$850.00	\$850.00
TOTAL					\$24,050.40		\$24,900.40	\$850.00

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$24,050.40
CCO #1 \$	850.00	NET INCREASE/(DECREASE):	\$850.00
CCO #2			
CCO #3		ADJUSTED CONTRACT PRICE:	\$24,900.40
PRIOR TOTAL = \$	24,050.40	CHANGE TO DATE:	\$850.00

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: 2 Days

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. (TYPE # HERE)

LANDFILL FENCING

LF02-1230

AUGUST 29, 2002

ORIGINAL CONTRACT AMOUNT: \$24,050.40

CONTRACTOR: DAVE GARRETT

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	16 FOOT CHAIN LINK GATE	POWER COMPANY NEEDED GATE FOR ACCESS.
		POWER COMPANY WILL REIMBURSE THE CITY FOR THE COST OF THE GATE.

PREPARED BY: KEITH JOHNSON

DATE: 12/30/2002