

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
2003 ROADWAY MARKING CONTRACT
PM03-1304
OCTOBER 29, 2003
ORIGINAL CONTRACT AMOUNT: \$70,000.00
CONTRACTOR: UNITED RENTALS HIGHWAY TECHNOLOGIES

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	PAVEMENT MARKING PAINT, 4-INCH, WHITE	LIN FT	452,000.00	\$0.05	\$22,600.00	426,021.00	\$21,301.05	(\$1,298.95)
2	PAVEMENT MARKING PAINT, 4-INCH, YELLOW	LIN FT	948,000.00	\$0.05	\$47,400.00	973,979.00	\$48,698.95	\$1,298.95
TOTAL							\$70,000.00	\$0.00

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$0.00
CCO #1	NET INCREASE/(DECREASE):	\$0.00
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$0.00
PRIOR TOTAL =	CHANGE TO DATE:	\$0.00

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: _____ Days

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
	ITEMS 1 & 2	ADJUST FOR INSTALLED QUANTITIES

PREPARED BY: DOUGLAS ADELMAN

DATE: OCTOBER 29, 2003