

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
VARIANCE PIT CLOSURE
PROJECT NO.LF04-1368
AUGUST 12, 2004
ORIGINAL CONTRACT AMOUNT: \$135,302.05
CONTRACTOR: BATES CONSTRUCTION CO.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
AREA "A"								
1	A. PLACE 24" COVER	CY	43,883.00	\$1.05	\$46,077.15	43,883.00	\$46,077.15	\$0.00
2	B. COMPACT TOP 18"	CY	32,912.00	\$1.00	\$32,912.00	32,912.00	\$32,912.00	\$0.00
3	C. 6" TOP SOIL	CY	10,971.00	\$1.00	\$10,971.00	10,971.00	\$10,971.00	\$0.00
4	D. SEED	ACRE	13.60	\$410.00	\$5,576.00	17.10	\$7,011.00	\$1,435.00
AREA "B"								
5	A. PLACE 18" COVER	CY	3,872.00	\$1.05	\$4,065.60	3,872.00	\$4,065.60	\$0.00
6	B. PLACE 6" TOP SOIL	CY	1,291.00	\$1.00	\$1,291.00	1,291.00	\$1,291.00	\$0.00
7	C. SEED	ACRE	1.60	\$410.00	\$656.00	1.60	\$656.00	\$0.00
AREA "C"								
8	A. PLACE 12" COVER	CY	1,936.00	\$1.05	\$2,032.80	1,936.00	\$2,032.80	\$0.00
9	B. PLACE 6" TOP SOIL	CY	968.00	\$1.00	\$968.00	968.00	\$968.00	\$0.00
10	C. SEED	ACRE	1.20	\$410.00	\$492.00	1.20	\$492.00	\$0.00
11	STOCKPILE	CY	12,290.00	\$1.05	\$12,904.50	15,867.00	\$16,660.35	\$3,755.85
BORROW PIT								
12	A. EROSION CONTROL BERMS	LF	1,900.00	\$1.00	\$1,900.00	1,900.00	\$1,900.00	\$0.00
13	B. TOP SOIL	CY	1,300.00	\$1.00	\$1,300.00	1,300.00	\$1,300.00	\$0.00
14	C. SEEDING	ACRE	1.60	\$410.00	\$656.00	1.60	\$656.00	\$0.00
15	MUNICIPAL SOLID WASTE COMPOST	CY	4,500.00	\$3.00	\$13,500.00	4,500.00	\$13,500.00	\$0.00
TOTAL								
					\$135,302.05		\$140,492.90	\$5,190.85

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$135,302.05
CCO #1 F	\$5,190.85	NET INCREASE/(DECREASE):	\$5,190.85
		ADJUSTED CONTRACT PRICE:	\$140,492.90
		CHANGE TO DATE:	\$5,190.85

CONTRACTOR: _____ Bates Construction Co. - 605-432-4140	DATE: _____
ENGINEER: _____ Jerome T. Wright	DATE: _____
MAYOR: _____ Jim Shaw	DATE: _____
FINANCE: _____ Jim Preston	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
VARIANCE PIT CLOSURE
PROJECT NO.LF04-1368
AUGUST 12, 2004
ORIGINAL CONTRACT AMOUNT: \$135,302.05
CONTRACTOR: BATES CONSTRUCTION CO.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
4	SEEDING	AN ADDITIONAL 3.5 ACRES SEEDED, AREA OUTSIDE OF ORIGINAL PROJECT AREA, USED FOR DISPOSAL, APRIL - MAY, 2004
11	STOCKPILE	FINAL CROSS SECTION OF BORROW PIT, SHOWED AN ADDITIONAL 3,577 CU YD REMOVED AND STOCKPILED

PREPARED BY: JERRY WRIGHT, LANDFILL SUPERINTENDENT

DATE: 8/12/04