

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN AMENDMENT

Date: November 17, 2009

Project Name & Number: Kepps Watermain Extension and Control Valve Installation CIP #: 50625
Project No. W08-1702

Project Description: Construct a 12" watermain from Harney Drive to Kepps Reservoir and install a control valve structure.

Consultant: CETEC Engineering Services Inc.

Original Contract Amount: \$117,224.00	Original Contract Date: May 4, 2009	Original Completion Date: November 10, 2009
--	-------------------------------------	---

Addendum No: 1

Amendment Description: Change in Project Schedule. No change in dollar amount.

Current Contract Amount: \$117,224.00	Current Completion Date: November 10, 2009
Change Requested: \$0.00	
New Contract Amount: \$117,224.00	New Completion Date: May 1, 2010

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
Total				

Agreement Review & Approvals

<p><i>Keith Johnson</i> 11/3/09 Project Manager Date</p> <p><i>Jim Brown</i> 11/3/09 Compliance Specialist Date</p> <p><i>Mark Paul Gaud</i> 11-3-09 City Attorney Date</p>	<p><i>Alle M...</i> 11-3-09 Division Manager Date</p> <p><i>MS E...</i> 11-3-09 Department Director Date</p>
--	--

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
		Y N
Cash Flow		Y N

AMENDMENT #1 TO AGREEMENT

Project: Kepps Watermain Extension & Control Valve
Project No. W08-1702 / CIP No. 50625

Background Data: Date of Agreement: May 18, 2009
Owner: City of Rapid City
Engineer: CETEC Engineering Services Inc.

Nature of Amendment: Project Schedule to be Changed as Follows:

Final Plans, Specifications and Contract – May 1, 2010
Bid Opening Dates – Spring, 2011
Construction Final Completion – Fall, 2011

No change in dollar amount.

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: November 17, 2009.

CITY OF RAPID CITY:

ENGINEER:

By: _____
Mayor

By: _____
CETEC Engineering Services Inc.

Date Signed: _____

Date Signed: _____

ATTEST:

By: _____
Finance Officer


Date Signed: _____

REVIEWED BY:


Keith Johnson, Project Manager

EXHIBIT "A"

PW111009-09



KEPPS WATER MAIN EXTENSION AND CONTROL VALVE

PROJECT NO. W08-1702

CIP NO. 50625

Item #11

