

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
 SHERIDAN LAKE ROAD PANEL REPLACEMENT
 PROJECT NO. STCM03-1294
 JUNE 18, 2004
 ORIGINAL CONTRACT AMOUNT: \$208,520.50
 CONTRACTOR: SIMON CONTRACTORS OF SD, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$2,850.00	\$2,850.00		\$0.00	
2	SUGAR ROCK, 3" TO 6" NOMINAL	T	30.00	\$21.00	\$630.00		\$0.00	
3	GRAVEL CUSHION	T	60.00	\$18.00	\$1,080.00		\$0.00	
4	REMOVE & REPLACE CURB/GUTTER	LF	8.00	\$24.00	\$192.00		\$0.00	
5	REMOVE & REPLACE EXPOSED AGGREGATE/SIDEWALK	SF	15.00	\$7.10	\$106.50		\$0.00	
6	DOWEL BAR ASSEMBLY	LF	560.00	\$9.25	\$5,180.00		\$0.00	
7	CONCRETE APPROACH PAVEMENT REPAIR, 6"	SY	82.00	\$66.00	\$5,412.00		\$0.00	
8	PCC PAVEMENT REPAIR, 8"	SY	1,525.00	\$51.00	\$77,775.00		\$0.00	
9	PCC PAVEMENT, FULL DEPTH SPALL REPAIR	SY	16.00	\$90.00	\$1,440.00		\$0.00	
10	PCC PAVEMENT, TYPE A SPALL REPAIR	SF	28.00	\$120.00	\$3,360.00		\$0.00	
11	PCC PAVEMENT, SAW & HOT TAR SEAL JOINTS	LF	68,400.00	\$1.30	\$88,920.00		\$0.00	
12	CONCRETE TEST SET	EA	10.00	\$120.00	\$1,200.00		\$0.00	
13	COLD PLAST. MARKING, ARROW	EA	1.00	\$330.00	\$330.00		\$0.00	
14	FLAGGING	HR	30.00	\$21.30	\$639.00	130	\$2,769.00	\$2,130.00
15	PAVEMENT MARKING PAINT, 4" WHITE	LF	320.00	\$0.55	\$176.00		\$0.00	
16	PAVEMENT MARKING PAINT, 12"	LF	115.00	\$3.30	\$379.50		\$0.00	
17	PAVEMENT MARKING PAINT, 24"	LF	12.00	\$5.50	\$66.00		\$0.00	
18	TRAFFIC CONTROL	LS	1.00	\$18,474.50	\$18,474.50		\$0.00	
19	INCIDENTAL WORK	LS	1.00	\$310.00	\$310.00		\$0.00	
	CHANGE ORDER #1				\$0.00		\$0.00	
20	FAST TRACK CONCRETE, 8"	SY		\$82.20	\$0.00	38.4	\$3,156.48	\$3,156.48
TOTAL							\$5,925.48	\$5,286.48

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$208,520.50
CCO #1	\$5,286.48	NET INCREASE/(DECREASE):	\$5,286.48
CCO #2			
CCO #3		ADJUSTED CONTRACT PRICE:	\$213,806.98
PRIOR TOTAL =		CHANGE TO DATE:	\$5,286.48

CONTRACTOR: _____	DATE: _____
Mr. Steve Ringgaard, President - 342-3734	
ENGINEER: _____	DATE: _____
Larry V. Chilstrom	
MAYOR: _____	DATE: _____
Jim Shaw	
FINANCE: _____	DATE: _____
Jim Preston	
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
SHERIDAN LAKE ROAD PANEL REPLACEMENT
PROJECT NO. STCM03-1294
JUNE 18, 2004
ORIGINAL CONTRACT AMOUNT: \$208,520.50
CONTRACTOR: SIMON CONTRACTORS OF SD, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
14	FLAGGING	INCREASE 100.0 HOURS - INCREASED DUE TO SAFETY REASONS ON PROJECT.
20	FAST TRACK CONCRETE, 8"	INCREASE 38.4 SY - DUE TO TRAFFIC CONTROL PROBLEM - SHORTENED TIME TO OPEN TO TRAFFIC.

PREPARED BY: Larry V. Chilstrom

DATE: June 18, 2004