

CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER

PROJECT NAME: WTP Diversion Dam Reconstruction

PROJECT NO: W97-698

CONTRACTOR: RCS Construction Inc.

ORIGINAL CONTRACT AMOUNT: \$140,247.00

CHANGE ORDER NO.: 3-final

DATE: 5/31/00

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1	Mobilization	LS	1	\$15,600.00	\$15,600.00	1	\$15,600.00	\$0.00
2	Site Demolition	LS	1	\$9,990.00	\$9,990.00	1	\$9,990.00	\$0.00
3	Diversion/Dewatering	LS	1	\$19,270.00	\$19,270.00	1	\$19,270.00	\$0.00
4	Unclassified Excavation	CY	260	\$20.00	\$5,200.00	340	\$6,800.00	\$1,600.00
5	Topsoil, Furnish & Place	CY	37	\$15.00	\$555.00	0	\$0.00	(\$555.00)
6	Riprap, Class III	TON	410	\$40.00	\$16,400.00	238.74	\$9,549.60	(\$6,850.40)
7	Riprap, Class V	TON	120	\$36.00	\$4,320.00	80	\$2,880.00	(\$1,440.00)
8	Grout	CY	40	\$170.00	\$6,800.00	30	\$5,100.00	(\$1,700.00)
9	Sheet Piling, 10'	LF	53	\$270.00	\$14,310.00	53	\$14,310.00	\$0.00
10	Sheet Piling 5"	LF	20	\$210.00	\$4,200.00	20	\$4,200.00	\$0.00
11	Concrete Bank	LF	30	\$91.00	\$2,730.00	30	\$2,730.00	\$0.00
12	Concrete Crest	LF	26	\$128.00	\$3,328.00	26	\$3,328.00	\$0.00
13	Sluiceway	LS	1	\$2,800.00	\$2,800.00	1	\$2,800.00	\$0.00
14	Pneumatic Gate System	LS	1	\$15,341.00	\$15,341.00	1	\$15,341.00	\$0.00
15	Fish Ladder	LS	1	\$7,713.00	\$7,713.00	1	\$7,713.00	\$0.00
16	Fishing Platform	LS	1	\$6,100.00	\$6,100.00	1	\$6,100.00	\$0.00
17	concrete Steps	LS	1	\$3,800.00	\$3,800.00	1	\$3,800.00	\$0.00
18	concrete Sidewalk	SF	200	\$4.00	\$800.00	200	\$800.00	\$0.00
19	Sodding	SY	330	\$3.00	\$990.00	330	\$990.00	\$0.00
22	Fish Habitat Improvements	LS	0	\$1,350.00	\$0.00	1	\$1,350.00	\$1,350.00
	<b>TOTAL</b>				\$140,247.00		\$132,651.60	(\$7,595.40)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE:	\$142,788.44
CCO #1 \$0.00	NET INCREASE/(DECREASE):	(\$7,595.40)
CCO #2 \$2,541.44	ADJUSTED CONTRACT PRICE:	\$135,193.04
CCO #3	CHANGE TO DATE:	(\$5,053.96)
PRIOR TOTAL = \$2,541.44		

CONTRACTOR: <u>Robert Knoll RCS CONST.</u>	DATE: <u>6-28-00</u>
ENGINEER: <u>Terry Cash, Clark Engineering Corp</u>	DATE: <u>6-27-2000</u>
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 days	NEW CONTRACT TIME: _____

CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER

PROJECT NAME: WTP Diversion Dam Reconstruction

PROJECT NO: W97-698

CONTRACTOR: RCS Construction Inc.

ORIGINAL CONTRACT AMOUNT: \$140,247.00

CHANGE ORDER NO.: 3-final

DATE: 5/31/00

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
4	Unclassified Excavation	Quantity adjusted to reflect as constructed condition
5	Topsoil, Furnish & Place	No top soil was required in the project
6	Riprap, Class III	Quantity adjusted to reflect as constructed condition
7	Riprap, Class V	Quantity adjusted to reflect as constructed condition
8	Grout	Quantity adjusted to reflect as constructed condition
22	Fish Habitat Improvements	Request from City of Rapid City for placement of boulders in the stream to improve Fish Habitat in area of fishing platform.

PREPARED BY:

*Terry Cash, Clark Engineering Corp.*

DATE:

*6-27-2000*