



Thurston Design Group, LLP (605) 348-2648
 822 Main Street, Rapid City, SD 57701 fax (605) 348-0571

CHANGE ORDER

Distribution To:
 Owner
 Architect
 Contractor
 Other

Project: #98022 - SIOUX PARK POOL
 AND RECREATION COMPLEX
 Rapid City, South Dakota

Change Order No.: 5

Initiation Date: July 5, 2000

To: RCS Construction, Inc.
 P. O. Box 9337
 Rapid City, SD 57709

Contract For: General Construction

Contract Date: April 19, 1999

You are hereby directed to make the following changes in this Contract:

1. Per RFP #31 (attached): Credit for concrete walk at pool entry area; irrigation equipment enclosure; chain link fence at concession building; landscape boulders; and pool drop-off.....DEDUCT: \$ (5,470.71)
2. Per RFP #32 (attached): Provide and install 4" letters for the exterior building signs; replace "920" letters with 8" letters..... ADD: \$ 1,521.25
3. Per RFP #33 (attached): Apply sealer on toilet, urinal and family room shower walls..... ADD: \$ 2,701.15
4. Per RFP #34 (attached): Replace two existing deadlocks with DL3117 Classroom Series on Doors 1A and 5A in Bathhouse Shower Room..... ADD: \$ 230.99
5. Per RFP #35 (attached): Credit for concrete pavement and additional subdrain for north pool deck.....DEDUCT: \$ (333.93)
6. Per request from owner, cut holes in stainless steel countertop..... ADD: \$ 361.98
7. Per RFP #37 (attached): At Rooms #9 and #12 Family Changing Rooms, disable existing lever lockset and add on Corbin Russwin Series 3100 2xDL3113 deadbolt..... ADD: \$ 401.32
8. Add thirty-one (31) calendar days to date of substantial completion. New date of substantial completion is June 1, 2000..... No cost

TOTAL CHANGE: \$ (587.95)

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his/her agreement herewith, including any adjustments in the Contract Sum or Contract Time.

CONTRACT STATUS:

The Original Contract Sum was.....	\$ 4,085,600.00
Net Change by Previously Authorized Change Orders.....	\$ 71,552.46
The Contract Sum Prior To This Change Order.....	\$ 4,157,152.46
The Contract Sum Will Be Increased By This Change Order.....	\$ (587.95)
The New Contract Sum Including This Change Order Will Be.....	\$ 4,156,564.51


The Contract Time Will Be Increased Or Unchanged as follows:

- | | |
|------------------------|--|
| a. Add 12 days to..... | Tennis Court: July 30, 1999 |
| b. No change..... | North Parking: November 1, 1999 |
| c. No change..... | Soccer Field/Field Lighting: August 20, 1999 |
| d. Add 31 days to..... | Remaining Work: May 1, 2000 |

The Date of Substantial Completion Is.....
 Tennis Court: August 11, 1999
 North Parking: November 1, 1999
 Soccer Field/Field Lighting: August 20, 1999
 Remaining Work: June 1, 2000


ARCHITECT:

Thurston Design Group, LLP
 822 Main Street
 Rapid City, SD 57701

By 
 Date 7.13.2000

CONTRACTOR:

RCS Construction, Inc.
 P. O. Box 9337
 Rapid City, SD 57709

By 
 Date 7-12-00

OWNER:

City of Rapid City
 300 Sixth Street
 Rapid City, SD 57701

By _____
 Date _____