

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: MT. VIEW CEMETERY ROADS CONSTRUCTION

PROJECT NO:

CONTRACTOR: SIMON CONTRACTORS OF SOUTH DAKOTA

ORIGINAL CONTRACT AMOUNT:

CHANGE ORDER NO.: 1F

DATE:

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE
1	MOBILIZATION	LS	1	\$2,000.00	\$2,000.00	1	\$2,000.00
2	UNCLASSIFIED EXCAVATION	CY	422	\$18.00	\$7,596.00	422	\$7,596.00
3	AASHTO T-180 MODIFIED PROCTOR TEST	EA	2	\$100.00	\$200.00	1	\$100.00
4	HAUL AND PLACE RECYCLED ASPHALT BASE COURSE	TON	370	\$10.00	\$3,700.00	370	\$3,700.00
5	CLASS G, TYPE 2 ASPHALT CONCRETE	TON	275	\$38.50	\$10,587.50	310	\$11,935.00
6	SEED, FERTILIZE AND MULCH	SY	1450	\$0.50	\$725.00	783	\$391.50
7	INCIDENTAL WORK	LS	1	\$160.00	\$160.00	1	\$160.00
	NEW BID ITEMS:						
8	LOWER IRRIGATION LINES	EA		\$250.00	\$0.00	4	\$1,000.00
9	REPAIR WATER MAIN	LS	0	\$0.00	\$0.00	1	\$225.00
10	ADDITIONAL MOBILIZATION	LS	0	\$0.00	\$0.00	1	\$700.00
	TOTAL				\$24,968.50		\$27,807.50

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :
CCO #1 \$ 2,839.00	NET INCREASE/(DECREASE):
CCO #2	ADJUSTED CONTRACT PRICE:
CCO #3	CHANGE TO DATE:
PRIOR TOTAL = \$ 24,968.50	

CONTRACTOR: _____ DATE: _____

ENGINEER: _____ DATE: _____

MAYOR: _____ DATE: _____

FINANCE: _____ DATE: _____

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

CEM00-916

\$24,968.50

12-Sep-00

INCREASE/ (DECREASE)
\$0.00
\$0.00
(\$100.00)
\$0.00
\$1,347.50
(\$333.50)
\$0.00
\$1,000.00
\$225.00
\$700.00
\$2,839.00

\$24,968.50
\$2,839.00
\$27,807.50
\$2,839.00

